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TOWN OF ANDOVER

MISSION & VALUES STATEMENT
Developed by the

Select Board, Town Manager, and Town Department Heads
Adopted by the Select Board on October 6, 2003

The mission of the Town of Andover is to ensure the safety, education, and well-being of the
community; to be a leader in the delivery of efficient and effective quality services that respond to
community needs; to promote the continuous improvement of staff skills and performance; to encourage
an environment of trust; to respect cultural and economic diversity; and to preserve the historic character
of the community.

The Select Board, as the chief policy makers for the Town of Andover, Massachusetts, will
provide leadership in advancing the following primary and supporting values:

VALUE 1 – ENSURE THE SAFETY, EDUCATION,
AND WELL-BEING OF THE COMMUNITY
1.1 Protect the safety of persons and property
1.2 Maintain the high quality of education

for all
1.3 Maintain the Town’s infrastructure
1.4 Promote public health programs and

awareness
1.5 Manage the impact of non-municipal

public utilities
1.6 Support human/community services
1.7 Ensure compliance with regulatory

requirements
1.8 Identify and promote economic

opportunities

VALUE 2 – BE A LEADER IN THE DELIVERY OF
EFFICIENT AND EFFECTIVE QUALITY SERVICES
THAT RESPOND TO COMMUNITY NEEDS
2.1 Deliver innovative municipal services
2.2 Encourage cost saving initiatives
2.3 Assess and prioritize community needs
2.4 Maintain the Town’s “Aaa” bond rating

VALUE 3 – PROMOTE THE CONTINUOUS
IMPROVEMENT OF STAFF SKILLS AND
PERFORMANCE
3.1 Recruit, develop, and retain a highly

skilled workforce
3.2 Promote and recognize municipal

professionalism

3.3 Measure, evaluate, and improve
performance

VALUE 4 – ENCOURAGE AN ENVIRONMENT OF
TRUST AND HONESTY
4.1 Uphold high ethical standards
4.2 Value teamwork and cooperation
4.3 Promote open communication with the

public
4.4 Solicit citizen participation
4.5 Recognize the outstanding contributions

of citizens

VALUE 5 – RESPECT CULTURAL AND
ECONOMIC DIVERSITY
5.1 Promote diversity in the workforce and

community
5.2 Provide services that are accessible, fair,

and equitable
5.3 Support housing alternatives

VALUE 6 – PRESERVE THE HISTORIC
CHARACTER OF THE COMMUNITY
6.1 Celebrate Andover’s unique heritage
6.2 Protect and acquire open space
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Fiscal Year 2026 Budget and Town Meeting Planning Calendar 
PLANNED DATE TASK, ACTION, DEADLINE PRIMARY RESPONSIBILITY

August 8, 2024 Issue FY2026-FY2030 Capital Improvement Plan request forms Chief Administrative & Financial Officer

September 6, 2024 Dept. CIP requests due to Administration & Finance Department Heads, School Superintendent

October 3, 2024 Staff review of Departmental CIP requests Town Manager, Dept. Heads, School Supt.

October 21, 2024 2025 ATM Warrant opens Select Board

October 31, 2024 Advertise CIP Public Hearing Assistant to the Town Manager

November 15, 2024 Town Manager’s Recommended FY26-FY30 CIP released Town Manager, Chief Administrative & Financial Officer 

November 18, 2024 CIP Public Hearing Town Manager/Select Board 

November 22, 2024 Issue FY2026 Operating Budget Request Forms & Instructions Town Manager, Chief Administrative & Financial Officer 

November 25, 2024 Tax Classification Public Hearing Select Board/Chief Assessor

December 2, 2024 Tri-Board Meeting: CIP Review, Prelim FY2026 Projections SB, Fin. Comm. & Sch. Comm.

December 2, 2024 Tax Classification Vote Select Board/Chief Assessor

December 16, 2024 Select Board vote to accept FY2026 CIP Select Board

December 30, 2024 FY2026 Operating Budget Requests submitted to Town Manager Department Heads

January 17, 2025 Town Meeting Warrant closes Select Board

February 7, 2025 Town Manager’s FY2026 Recommended Budget released Town Manager, Chief Administrative & Financial Officer 

February 17, 2025 Warrant Article Review & Votes Begin Select Board, Finance Committee

March 8, 2025 Department Operating Budget presentations (joint mtg.) Department Heads

March 10, 2025 Budget & Warrant Article Votes Select Board

March 12, 2025 Budget & Warrant Article Votes Finance Committee

March 17, 2025 Budget & Warrant Article Votes Select Board

March 19, 2025 Budget & Warrant Article Votes Finance Committee

March 25, 2025 Annual Town Election Town Clerk

March 28, 2025 Final Budget votes due to Fin Com for Town Meeting Report Select Board, Finance Committee

March 28, 2025 Chair Letters to the Finance Committee Select Board, School Committee

April 4, 2025 Fin Com Report for Town Meeting sent to printer Finance Committee

April 18, 2025 Fin Com Report mailed to residents Printer

April 22, 2025 Annual Town Report Released Town Manager

April 29, 2025 First night of the 2025 Annual Town Meeting All
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SECTION 1

TOWN MANAGER’S CIP
TRANSMITTAL LETTER
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November 15, 2024 

Laura Gregory, Chair 
Members of the Select Board 
Town Offices 
36 Bartlet Street 
Andover, MA 01810 

Dear Chair Gregory and Members of the Board: 

I am pleased to present the Town Manager’s Recommended Capital Improvement 
Program (CIP) for FY 2026 – FY 2030.  This is Andover’s thirty-fourth annual CIP.  The CIP Bylaw 
requires that the Town Manager present the Select Board with the Town’s capital needs for the 
next five years as the first step in the annual budget development process. 

This year’s CIP reflects our ongoing commitment to maintaining and improving our 
facili\es and public infrastructure. This year’s plan will con\nue a mul\-year effort to improve the 
quality and condi\on of our public spaces, including Town and School buildings, recrea\onal 
areas and sidewalks. The CIP will also con\nue the Town’s commitment to inves\ng in water 
infrastructure, while also establishing a plan for increasing investment in the Water Treatment 
Plant.  The recommended funding for technology will provide both Town departments and 
Schools with the ability to maintain con\nuity of opera\ons and sets a benchmark for the future 
funding of our capital technology needs.   

This year’s CIP sets forth a mul\-year strategy for making major investments in the Town’s 
recrea\onal facili\es. Mee\ng the rapidly growing demand for fields, playing surfaces, and 
recrea\onal ameni\es has emerged as a major challenge for the Town in recent years. This 
increased demand, combined with the need to invest in aging facili\es that have served the 
community for decades, presents a challenge with respect to financing both the necessary 
improvements to exis\ng facili\es and the construc\on of new facili\es.  The CIP proposes to 
meet this challenge by leveraging revenue from the Recrea\on revolving fund to offset the debt 
service costs of improvements at Pomps Pond & Rec Park.  Addi\onally, the plan proposes using 
Free Cash in future years to mi\gate the overall burden construc\ng athle\c facili\es at the 
Chandler Road Recrea\on Area. I want to thank Director of Recrea\on Joe Connelly for building 
a phased plan for improvements at Pomps Pond, Rec Park, and the Chandler Road Recrea\on 
Area.  I also appreciate the collabora\on between Janet Nicosia and the Department of Facili\es 
and the Recrea\on Division on priori\zing improvements to parks and playgrounds, including at 
the Playstead Complex.  

Town Manager’s Office
36 Bartlet Street 

Andover, MA 01810 
978-623-8200

www.andoverma.gov Andrew P. Flanagan 
Town M anager 
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Aligning the capital budget with the Town Manager and Select Board’s Strategic Goals & 

Objec\ves and the evolving needs of the community remains a foremost priority. The CIP provides 
the Town with the resources necessary to make meaningful progress towards the adopted goals, 
both past and present, that reflect residents’ priori\es and expecta\ons around service delivery.  
The highlights below illustrate the alignment of the goals, resident expecta\ons and the 
recommenda\ons included in this document. Based on the proposed plan, the Town will make 
significant investments in the following areas: 
 

• Infrastructure Improvements: Con\nua\on of the sidewalk improvement program, 
and increased funding for roadway improvements, drainage improvements and bridge 
evalua\on and maintenance.   

• Water & Sewer Infrastructure:  Con\nua\on of the water main replacement program, 
investment in the Water Treatment Plant and investment in both water and sewer 
pumping sta\ons.  

• Ac6ve Transporta6on: In addi\on to sidewalk improvements, the plan provides 
funding for investment in Elm Square design improvements. 

• Recrea6on Facili6es: Improvements to Rec Park, Pomps Pond and the Playstead that 
are consistent with the Master Plans funded through the CIP in prior years.  
Addi\onally, this year’s CIP includes a plan for phased investment at the Chandler 
Road Recrea\on Area. 

• River and Open Space Access:  Construc\on of the ADA kayak launch at Nason’s 
Landing and funding every other year for access improvements to the Shawsheen 
River.  

• Conserva6on Priori6es: Funds have been allocated for several conserva\on priori\es 
that include the following: invasive plant species management, boardwalk restora\on 
at the Mary French Reserva\on and accessibility improvements and for survey work 
on conserva\on priori\es.  

 
While the list above is by no means exhaus\ve, it reflects the Town’s ac\ons to improve service 
delivery in a manner that is consistent with resident expecta\ons.  
 
A New Approach to Financing the Capital Improvement Program 

One of the primary purposes of developing a Capital Improvement Program is to establish a 
prac\cal and predictable plan that iden\fies the capital needs of the community.  At the core of 
the plan is a sustainable funding strategy that ensures appropriate investment across 
departments and divisions, while also effec\vely integra\ng into the Town’s overall financial 
framework. Consistent with this philosophy, this year’s plan includes several modifica\ons to the 
funding strategy that are intended to improve the financial planning process and posi\on the 
Town to maintain a balanced and sustainable plan into the future.  Below is a summary of the 
modifica\ons: 
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1.) Changing the source of the funding “target” from a percentage of overall revenue to a 
percentage of the Town and School Opera6ng Budget:  This year’s plan re\res the 5.72% 
funding target that has been u\lized since 2016.  At the \me, the 5.72% was used because 
it reflected the actual funding available for capital investment that year.  The 5.72% target 
was based on revenue, which is subject to major fluctua\ons that may result from 
increases in new growth, state aid or revenues generated from debt exclusions.  These 
fluctua\ons require a corresponding increase in capital spending. In past years, the overall 
budget which is constrained by Proposi\on 2 1/2, has not been able to support the 
required increase in capital spending.  The result of this reality is that the Town would be 
unable to meet the 5.72% target.  
 
The Town and School Opera\ng Budget is far more predictable than overall revenue.  Fixed 
annual increases provide the Town with the ability to appropriately plan year over year 
expenses as part of an overall financial plan.  This is par\cularly important when it comes 
to capital budge\ng.  The largest component of the Town’s CIP is debt service that is 
funded within the levy limit.  Maintaining the Town’s debt schedule requires effec\ve 
planning so that future investments align well with re\ring debt.  This approach also 
ensures that municipal services are not nega\vely impacted by sharp increases in debt 
service.   
 
Beginning with this year’s plan, the funding target for the CIP is 7.5% of the Town and 
School Opera6ng Budget.  By using the Town and School Opera\ng Budget as a baseline, 
we have a higher degree of confidence in our projec\ons for debt service and future levels 
of capital investment in buildings, assets and equipment. While using a new baseline for 
the target has not significantly changed the overall budget for the capital improvement 
program, it will ensure consistent year over year investment.  Over \me, I expect this will 
result in a more robust plan and improve our ability to manage capital costs moving 
forward.   
 

2.) The Plan is Balanced Over Time: The Town’s capital improvement program has 
historically included a funding recommenda\on for the first year of the plan and a broad 
iden\fica\on of needs for years two through five.  This year’s plan is balanced with 
regard to the funding target for each year of the plan.  This has required a more 
thoughhul approach to year over year planning.   This improvement integrates well with 
the Town’s effort to beier manage and plan new debt service resul\ng from the 
recommenda\ons included in the plan.  I want to thank our department and division 
heads who were challenged to evolve from an “iden\fica\on of needs” to a 
“priori\za\on of needs” approach. Note that, while the plan is balanced, it is an\cipated 
that the needs and priori\es will change from year to year.  The plan con\nues to be 
designed to be dynamic so that each year of the plan can be evaluated and adjusted to 
reflect actual needs prior to finaliza\on as a funding recommenda\on.   
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3.) U6liza6on of other Funds:  The plan leverages the use of Free Cash and revenues from 

revolving funds.  While Free Cash has always been used to supplement the por\ons of 
the plan that are funded by the General Fund, this year’s recommenda\on is part of a 
mul\-year plan to appropriately use this revenue source as a means for expanding the 
Town’s capacity for funding necessary capital projects outside of the funding target.  For 
the past several years, the Town has used approximately 20% of its cer\fied Free Cash 
balance for capital.  This year’s recommenda\on is consistent with that benchmark. 
Given the poten\al for unexpected fluctua\ons in Free Cash balances year over year, it is 
recognized that this benchmark must serve as a guideline and may not be met every 
year.   
 
Addi\onally, revenues from revolving funds will be used to offset the costs of major 
projects that would otherwise crowd out other needed investments across the 
organiza\on.  In order for revolving revenues to offset a capital expense, the expenditure 
must be consistent with the program that generates the revenue being used.  The 
recommended plan includes using revolving revenues to fund major improvements at 
Pomps Pond and Rec Park.  The improvements will ensure the con\nua\on and 
expansion of several revenue producing programs.   
 

4.) Introduc6on of Capital Carryforward: While it is important for the Town to maintain 
specific balances in prior capital appropria\ons, there are olen opportuni\es to 
repurpose funds that have previously been appropriated and/or borrowed.  One avenue 
for reconciling unexpended balances is to use them to offset the cost of proposed new 
capital projects.  The recommended plan includes a capital carryforward offset, which 
repurposes exis\ng balances in order to offset the overall cost of the Capital 
Improvement Program.  This approach provides three benefits: 1.) it provides flexibility 
to expand the capacity of the Capital Improvement Program; 2.) it supports the Town’s 
effort to reconcile unexpended capital balances; and 3.) it allows for the efficient use of 
appropriated funds for capital needs.  
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The Town Manager’s Recommended CIP for FY 2026 totals $23,539,722. The revenue 
sources shown below indicate how the program 
will be fiscally supported. 
 
The details of the recommended projects, as well 
as the individual items in the Capital Projects Fund, 
are described on the following pages.   
 
As in every past CIP, the departmental requests far 
exceeded the resources available. However, 
through a collabora\ve process, the CIP was craled 
in a manner consistent with the financing plan 
presented within this document and begins the 
budget process for FY 2026 in a fiscally responsible 
manner.  
 

Mee6ng the Target  

Standard and Poor’s con\nues to affirm Andover’s credit worthiness and the Town’s “AAA” 
General Obliga\on bond ra\ng, the highest ra\ng available to municipali\es. In fact, the most 
recent report gives Andover a “strong or very strong” ra\ng in six of the seven assessment factors:  
economy, budget flexibility, budgetary performance, liquidity, management condi\ons and 
ins\tu\onal framework. Standard and Poor’s has iden\fied the Town’s debt profile as weak, 
which is a result of the recent borrowings for the Pension Obliga\on Bond Plan and the West 
Elementary & Shawsheen Preschool.  While the Town’s debt profile was weakened, the Pension 
Obliga\on Bond plan funded a major por\on of the unfunded pension liability and reduced 
an\cipated pension costs by approximately $100,000,000.  Addi\onally, the savings resul\ng 
from the Pension Obliga\on Plan will help stabilize the opera\ng and capital budgets in future 
years. 
 

Consistent with the Town’s legacy of prudent financial planning and commitment to fiscal 
stability, we have con\nued to make a major commitment in developing a CIP that establishes 
predictability and consistency in the capital planning process. Departments, Senior Management 
and Town staff have been challenged to carefully plan future year requests.  The key to successful 
capital planning is aligning projects with departmental priori\es and scheduling major capital 
investments in a manner that responsibly integrates with the Town’s debt schedule.  As described 
earlier in this leier, I have worked to develop a revised spending target that is sustainable in the 
context of the limita\ons of Proposi\on 2 ½ and that ensures we are able to meet the long-term 
needs of our community. The target for overall spending within the limita\ons of Proposi\on 2 
½, otherwise known as the non-exempt plan, sets the outer limit of what the CIP will spend in 
any given fiscal year. For reference, the term “non-exempt debt service” means that the related 
debt service is not exempt from the limita\ons of Proposi\on 2 ½. Debt service authorized 
through the “debt exclusion” process, which requires both a Town Mee\ng and ballot vote, is 

FY 2026 Capital Improvement Program 
General Fund Revenue $2,503,528 
General Fund Borrowing $4,830,000 
Use of Free Cash $3,865,000 
General Fund Exempt Borrowing -0- 
Special Dedicated Funds $2,041,194 
  
Water and Sewer Enterprise 
Funds 

$10,300,000 

Total Recommendation 
 

$23,539,722 
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referred to as exempt debt service.  The “non-exempt plan” includes the three components of 
the CIP that comprise the target.   The target for FY 2026 and the future years of the plan is 7.5% 
of the Town & School Opera\ng Budget.  

 
 
 
 
 
 
 
 
 
 
The FY 2026 CIP meets the target and includes a balanced approach to inves\ng in all 

func\ons of the municipal organiza\on.  The plan provides Town Departments & Divisions, as well 
as the School Department, with the resources necessary to effec\vely and efficiently meet the 
needs of those they serve.   

 
As previously stated, the plan has been balanced in future years so that requests for 

funding do not exceed available resources.  The table below provides a summary of the 5-year 
plan.  The plan has inten\onally maintained funding capacity in future years in order provide 
flexibility to meet future or unan\cipated needs in the coming years.   
 

 
 
Capital Project Fund (General Fund Revenue) 
 
 The recommenda\on for the Capital Project Fund is $2,503,528 from General Fund 
Revenues.  This funding source is used for projects, capital acquisi\ons or improvements that 
generally do not warrant or require debt service in order to be funded.  The recommenda\on for 
funding Town Department requests is $1,218,528 and $1,285,000 for School Department 
requests. 
 
 Approximately 85% of this funding source is used to fund maintenance projects within our 
Town and School buildings.  Improvements include preventa\ve maintenance work, security 

FY26 FY27 FY28 FY29 FY30
153,133,561    158,432,591    163,917,620    169,595,273    175,472,413    
11,485,017      11,882,444      12,293,822      12,719,645      13,160,431      

FY26 FY27 FY28 FY29 FY30
2,503,528        2,742,940        2,926,573        2,981,251        3,146,457        
7,768,754        7,433,821        6,874,717        6,247,298        5,836,812        
1,926,475        1,873,024        1,819,573        1,766,122        1,712,671        

576,558           1,356,656        2,122,817        3,020,655        
12,198,757      12,626,344      12,977,519      13,117,488      13,716,595      

Revolving (118,750)          (115,938)          (208,125)          
(175,000)          (200,000)          (150,000)          (100,000)          (100,000)          
(537,625)          (537,625)          (537,625)          (537,625)          (537,625)          

11,486,132      11,888,719      12,171,144      12,363,925      12,870,845      

FY26 FY27 FY28 FY29 FY30
7.50% 7.50% 7.43% 7.29% 7.33%
1,115               6,274               (122,678)          (355,720)          (289,586)          

7.5% CIP Target

Capital Carryforward
Doherty Offset 

General Fund Revenue
Existing Non-Exempt Debt Service

New Non-Exempt Debt Service

Non-Exempt Plan

Offsets

Plan Total

FY25 & Prior

Total Town and School Operating Budget 

Net Non-Exempt Plan

Variance From 7.5% Target
$ Variance

CIP as % of Budget (Current Plan)

Prior Non-Exempt Debt 
Service 

+ 
New Non-Exempt Debt 

Service 
+ 

General Fund Revenue 
= 

Total Non-Exempt Plan 
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improvements and various energy ini\a\ves.   Addi\onally, the recommenda\on includes funding 
for public works vehicles, our Par\cipatory Budge\ng Program, hazardous tree removal, various 
conserva\on priori\es and a comprehensive study of sec\ons of the Town’s drainage system.  

 
General Fund Borrowing 
 
 The plan includes several projects totaling $4,830,000 that will require general fund 
borrowing.  These are projects that will require debt service which is reflected in our budget 
model as new non-exempt debt service.  $1,585,000 is being recommended for major Town 
projects, which includes replacement of a por\on of the roof at Memorial Hall Library, par\al 
replacement of a por\on of the roof at the Public Safety Center (with the balance of funding 
coming from Free Cash), carpe\ng at Memorial Hall Library and the Public Safety Center and 
improvements to the building at Spring Grove Cemetery. $680,000 has been allocated for major 
School projects, which includes replacement of the generator at Sanborn School, renova\on of 
the offices and security ves\bule at West Middle School and design funds for a new playground 
at Sanborn School and for a new playing surface and accessible walkway at Lovely Field.  
 
 The plan also includes $900,000 from general fund borrowing for improvements to parks, 
playgrounds and other public spaces.  For FY 2026, the plan includes $200,000 for design of Phase 
II of the Chandler Road Recrea\on Area.  It is an\cipated that this phase will include the 
construc\on of the access road, a new mul\-use field and pickleball courts.  By proceeding with 
the design phase of the project, we can adequately prepare to bring a fully developed project and 
a reliable es\mate to Town Mee\ng in the coming years. Funds have also been included for the 
construc\on of an ADA compliant kayak launch at Nason’s Landing, access improvements to the 
Shawsheen River and for structural repairs to the gazebo in The Park.  
 

The plan includes funding for the design of a new bathhouse at Pomps Pond.  The current 
bathhouse has exceeded its useful life and is in dire need of replacement.  It is an\cipated that 
this project would be funded in FY 2028 and that 50% of the cost would be funded through the 
Recrea\on Revolving Fund. As illustrated in the 2019-2020 Pomps Pond Rec Park Master Plan, 
RMD Bathhouse Feasibility Study, and the Town Wide Accessibility Audit, the current facility has 
structural issues, space limita\ons, and ADA compliance issues. Accessibility to the pond is a 
necessity and is a major goal of the Recrea\on Division which will involve regrading the beach 
area and crea\ng an accessible path from the bathhouse to the water. 

The addi\on of a mul\-purpose room at Pomps Pond will not only help meet current 
recrea\onal programming needs but will provide the opportunity for increased programming in 
the future. It is expected that increased programming will generate addi\onal revenue and 
support the Recrea\on Division’s effort to con\nue opera\ng as a largely self-suppor\ng 
enterprise. 

 General fund borrowing is also being recommended for the replacement of an ambulance, 
improvements to Elm Square and for DPW vehicles and storm drainage improvements.   
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Free Cash 

 The Town’s Free Cash Balance for FY 2026 is $18,978,730. The CIP recommends that 
$3,865,000, or approximately 20% of the cer\fied Free Cash balance, be appropriated to fund 
major improvements to the public safety communica\ons system and the en\rety of the Town & 
School technology program.  Free Cash will also be used to fund the replacement of a por\on of 
the roof at the Public Safety Center, the Town’s sidewalk program and the annual replacement 
program for police vehicles.  While the total recommended appropria\on from Free Cash is higher 
than in past years, it is consistent with the average (as a percentage) amount appropriated over 
the past four years.  On average, the annual appropria\on from Free Cash for capital 
improvements has been approximately 20% of the cer\fied balance.  
 
 $1,000,000 is being requested to replace the Public Safety Simulcast Radio System.  This 
was a joint request from both the Police Chief and Fire Chief and would fund the replacement of 
the current radio system, which is at the end of its useful life.  The current system is an analog 
system and is approximately 30 years old.  The coverage area in both the south and west areas of 
Town has con\nued to decrease significantly – this presents safety issues for both first responders 
and members of the public who are in need of service.  An addi\onal $275,000 is being requested 
by the Fire Chief in order to complete the final phase of replacing the portable radios assigned to 
Fire Rescue personnel.  To date, the Town has funded the replacement of approximately 75% of 
the former Motorola XTS 1500 radios.  These funds would complete the replacement process for 
the en\re department.   

 A total of $1,000,000 is recommended for Innova\on & Technology for IT infrastructure 
improvements and for student and staff devices. Last year was the third year of a mul\-year 
program to transi\on funding for student device leases from the CIP into the Innova\on & 
Technology opera\ng budget. The Town and the School Department have partnered in this to 
ensure the sustainability of our device deployment and maintenance program.  As a result of the 
program, the CIP request for student device refresh has been reduced to $150,000.  A major 
por\on of the funding for IT infrastructure improvements is intended to support the Town’s 
cybersecurity efforts.  Looking ahead, the CIP is not able to accommodate significant fluctua\ons 
in technology capital expenditures, and we have worked with the Town’s new Chief Innova\on 
Officer Ryan Knowles to develop a program that we expect will have a manageable and 
predictable funding schedule moving forward.  That schedule has been incorporated into future 
years of the plan, and I want to thank Ryan for his work on evalua\ng organiza\onal needs and 
developing a plan accordingly.   
 As has been the case for the past several years, I am also recommending that the annual 
investment in police vehicles be funded from Free Cash.  Police vehicles have the shortest useful 
life of all Town vehicles and therefore must be funded by General Fund Revenue or Free Cash (and 
not through longer-term borrowing).  Using Free Cash as the recommended funding source has 
provided us with the flexibility to increase investments in facili\es and provide the necessary 
resources to move forward with other Town priori\es that are typically recommended in Town 
Mee\ng Ar\cle 5 (General Fund Revenue).   
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Similarly, Free Cash is being used to fund the Town sidewalk program, including minor 
sidewalk repairs and major sidewalk improvements and/or construc\on of new sidewalks.  
Investments in sidewalks will be priori\zed based on the Town’s Sidewalk Master Plan. This 
document was published in September 2023 following an intensive planning process. It provides 
a comprehensive strategy to enhance Andover’s sidewalk network, provide an improved level of 
service, and inform decisions related to sidewalk maintenance and rehabilita\on efforts.  
 
 Given the total cost ($1,000,000) of replacing a por\on of the roof at the Public Safety 
Center, $300,000 is being recommended from Free Cash to fund this project.  The balance will be 
funded from general fund borrowing.  This split funding approach has been used in the past and 
is being proposed for projects moving forward.  This approach supports funding major projects 
within the funding target.  
 
 This use of Free Cash is part of a mul\-year plan to grow the balance available for 
appropria\on and is consistent with the Department of Revenue (DOR) guidelines that Free Cash, 
as a nonrecurring revenue source, should be restricted to paying one-\me expenditures, funding 
capital projects or replenishing reserves.   
 
Special Dedicated Funds  
  

Chapter 90, Major Annual Road Maintenance, is recommended to be funded at 
$2,041,194.  This is a significant increase from prior years and reflects an increase in funding from 
the Commonwealth of Massachuseis through the Fair Share Amendment.  
 
 
Water and Sewer Enterprise Funds 
  

The Water and Sewer Enterprise Fund will support six recommended projects for FY 2026 
totaling $10,300,000. We recommend that $6,000,000 be appropriated for the con\nua\on of 
the major water main replacement program and $300,000 for granular ac\vated carbon, which 
is an essen\al part of the water filtra\on system. $1,850,000 is recommended for improvements 
to the Raw Water Pumping Sta\on, $650,000 for Wood Hill Pumps & Motor Control Center, 
$500,000 for design work associated with the Fish Brook Pumping Sta\on and $1,000,000 for 
design and engineering services in an\cipa\on of the rehabilita\on of the Shawsheen Pumping 
Sta\on.  

 
The Select Board adopted a rate plan for the Water Enterprise Fund in 2023 and for the 

Sewer Enterprise Fund earlier this year.  The capital requests are consistent with those rate plans.  
With respect to the Water Enterprise Fund, the rate plan contemplated con\nuing the annual 
accelerated water main replacement program at $6,000,000 per year.   Aler FY 2026, based on 
the progress that has been made through the accelerated program, it is likely that the CIP will 
include recommenda\ons that shil some of the funds earmarked for water mains to other 
improvements to support the Water Treatment Plant and pumping sta\ons throughout the 
distribu\on system.   The goal is to build a balanced capital program for the Water Division that 
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can realis\cally be funded through the current rate plan, which is scheduled to run through FY 
2029.    
 
Andover High School Improvement Project 
 
 At the November 20, 2023 Special Town Mee\ng, voters appropriated $500,000 to fund 
design services for a project at Andover High School that has become known as the “Interim 
Approach.”  As reflected by its name, the project is intended to serve as a bridge to a future full 
building project.  The project would invest in building system improvements, poten\al 
construc\on of modular spaces intended to alleviate overcrowding within the building, site and 
parking improvements, expansion of the cafeteria serving area and various poten\al 
reconfigura\ons of exis\ng spaces. At this point, it remains unclear exactly which of the 
aforemen\oned components will be included in a final project.   Colliers Interna\onal was 
recently selected as the Town’s Owners Project Manager and the Town is currently evalua\ng 
proposals for design services.  I expect that the community engagement phase of this project will 
ramp up in December with the goal of having a defined project for the community’s considera\on 
this winter.  While there may be an op\on to bring a project to the 2025 Annual Town Mee\ng, 
the final proposal will be based on resident input and that process may extend past the \meline 
for the 2025 Town Mee\ng.   
  
 While the final scope of this project has not yet been determined, it is an\cipated that 
any major project at Andover High School will require both Town Mee\ng and debt exclusion 
approval.  
 
FY 2026 Budget, the CIP and the Long Range Plan  
 
 For the past nine years, the Town has maintained its commitment to the tenets of the 
Long Range Financial Plan.  The CIP and the prior 5.72% funding target have been cornerstones 
of the plan and a reflec\on of the community’s commitment to inves\ng in its capital assets.   The 
modifica\ons to the CIP financing plan that have been outlined in this leier are intended to build 
confidence in the program by improving our ability to forecast and manage the debt schedule, 
which in turn, provides the Town with the opportunity to plan projects, improvements and 
equipment acquisi\ons with increased clarity and predictability.   By u\lizing revenues from 
revolving funds, Free Cash and unexpended capital balances, we are able to expand the capacity 
of the program without increasing the tax implica\ons of the overall plan.   

At the core of these changes is a renewed commitment to integra\ng the CIP with the 
overall Long Range Financial Plan.  I have commiied to reviewing the tenets of the financial plan 
as part of an effort to ensure long term financial stability for the community and to iden\fy and 
mi\gate any poten\al future threats to the Town’s overall financial condi\ons.  By building a 
realis\c funding plan for the CIP, I am confident that we will have a founda\on from which we can 
effec\vely evaluate the other components of the financial plan without sacrificing investment in 
the community moving forward.   
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As we plan for FY 2026 and beyond, I look forward to working with my partners in the 
School Department, our elected leadership and the Finance Commiiee as we work to achieve a 
shared goal of delivering a balanced budget that meets the needs of the community today and 
into the future.  That effort will require collabora\on, hard work and eventual compromise.   I 
expect we will con\nue to integrate changes to the plan prior to the budget release in February 
2025 with a goal of releasing a comprehensive update to the financial plan for FY 2027.  

Conclusion 
 
I will present the CIP to the Select Board at the Public Hearing on November 18, 2024.  A 

Tri-Board mee\ng will be held on Monday, December 2, 2024 to discuss the CIP and the revenue 
and expenditure forecast and assump\ons for FY 2026.  The Select Board will discuss and consider 
formally adop\ng the CIP at its mee\ng on Monday, December 16, 2024.  The CIP document is 
posted in its en\rety on the Town’s website at www.andoverma.gov/FY2026CIP .   

 
I would like to take this opportunity to thank Chief Administra\ve & Financial Officer 

Patrick Lawlor for his stewardship of the capital planning process. The quality of this document 
and the informa\on included herein reflect months of planning and detailed analysis that 
supports the recommenda\ons included in this year’s plan.  I would also like to thank Deputy 
Town Manager Michael Lindstrom, Deputy Town Manager & Town Clerk Aus\n Simko, Director of 
Communica\ons Phil Geoffroy, and Assistant to the Town Manager Amy Heidebrecht for all of 
their contribu\ons suppor\ng the produc\on of this year’s CIP.  I would also like to thank the 
Department and Division Heads who thoughhully prepared their requests, provided historical 
perspec\ves, and contributed to the refinement of the program.  I also want to extend my 
apprecia\on to Superintendent Dr. Magda Parvey, Assistant Superintendent Keith Taverna and 
the en\re Andover Public Schools team for their par\cipa\on in the capital budge\ng process.  
 

The recommenda\ons presented in this CIP begin the public discussion of both fiscal and 
program priori\es for FY 2026 and the subsequent four years.  I look forward to reviewing these 
recommenda\ons with the Select Board, School Commiiee, Finance Commiiee, and our 
residents. My administra\on is commiied to providing the informa\on and resources necessary 
to fully inform the policy discussions that will take place in the coming months.  The goal of our 
delibera\ons is to develop a CIP and Opera\ng Budget that is well-reasoned, balanced and 
jus\fied within the Town’s available revenues. Together, we will finalize a CIP reflec\ve of those 
discussions and directed toward mee\ng the service expecta\ons of Andover residents.  

 
Respechully Submiied, 
 

 
 
Andrew P. Flanagan 
Town Manager 
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SECTION 2

FY2026 CIP
RECOMMENDATIONS AND

FUNDING SUMMARY
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FISCAL YEAR 2026 
CAPITAL IMPROVEMENT PROGRAM (CIP) 

TOWN MANAGER’S RECOMMENDATIONS 
AND FUNDING SUMMARY 

The Town’s Department Heads submitted CIP requests totaling $36,007,542 for FY2026. Those requests were 
thoroughly discussed and considered during a series of internal group and individual review sessions. Based on the 
results of those sessions and the projected availability of funds as of this date, the Town Manager recommends a total 
FY2026 CIP of $23,539,722 from the following funding sources: 

General Fund Revenue:  $   2,503,528 
Free Cash: $   3,865,000 
General Fund Non-Exempt Borrowing: $   4,830,000 
Special Dedicated Funds:   $   2,041,194 
Water & Sewer Enterprise Funds:  $ 10,300,000 

Town Manager’s Total CIP Recommendation for FY2026:     $ 23,539,722 

From General Fund Revenue: 
It is recommended that the following capital projects be funded with General Fund Revenue. This is the annual “pay-
as-you-go” funding from FY2026 tax dollars which will be presented as the Capital Projects Fund appropriation article 
at the Annual Town Meeting: 

ANF-3 Participatory Capital Budgeting  $50,000 
CDP-1 Invasive Species Management and Education $42,340 
CDP-3 Mary French Boardwalk Restoration and Accessibility $30,448 
DPW-7 Public Works Vehicles – Small $99,000 
DPW-28 Spring Grove Cemetery Maintenance  $20,000 
SUS-1 Shawsheen River Stream and Rain Gage  $21,740 
FAC-1 Town Projects – Buildings  $470,000 
FAC-2 Town Projects – Mechanical & Electrical $385,000 
FAC-4 Town Vehicles  $100,000 
SCH-1 School Wide Maintenance Program $1,000,000 
SCH-2 School Projects by Building  $285,000 

Total from General Fund Revenue  $2,503,528 

From Free Cash: 

It is recommended that the following projects be funded with Free Cash: 

DPW-2 Minor Sidewalk Repairs $250,000 
DPW-4 Town Sidewalk Program  $550,000 
DPW-15 Hazardous Tree Removal $75,000 
DPW-44 Shawsheen Culvert Study $150,000 
FIR-3 Cordless Battery Operated Rescue Tools $60,000 
IT-1 Annual Staff Device Refresh $300,000 
IT-2 Annual Student Device Refresh $150,000 
IT-3 IT Infrastructure $550,000 
POL-1 Police Vehicle Replacement  $205,000 
PS-1 Public Safety Simulcast Radio  $1,000,000 
FIR-2 Multi Band Portable Radios $275,000 
FAC-6 Major Town Projects (Public Safety Center Roof) $300,000 

Total from Free Cash  $3,865,000 
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From General Fund Non-Exempt Borrowing: 

It is recommended that the following capital projects be funded through General Fund Borrowing: 

DPW-7 Public Works Vehicles – Large $300,000 
DPW-8 Minor Storm Drain Improvements $200,000 
DPW-23 Elm Square Safety Improvements  $600,000 
FAC-5 Town Parks & Playgrounds  $900,000 
FAC-6 Major Town Projects $1,585,000 
FIR-1 Fire Rescue Vehicles  $565,000 
SCH-5 Major School Projects $680,000 

Total from General Fund Borrowing  $4,830,000 

From Special Dedicated Funds: 

It is recommended that the following capital programs be funded through Special Dedicated Funds: 

DPW-1 Major Annual Road Maintenance (Ch 90)  $2,041,194 

Total from Special Dedicated Funds $2,041,194 

From Water and Sewer Enterprise Funds: 

It is recommended that the following capital projects be funded through Water and Sewer Enterprise Funds: 

DPW-14 Major Water Main Replacement/Dist. Improvement Projects (WEB) $6,000,000 
DPW-18 Granular Activated Carbon (WEB) $300,000 
DPW-27 Wood Hill Pumps and Motor Control Centers (WEB) $650,000 
DPW-29 Fish Brook Pumping Station (WEB) $500,000 
DPW-32 Shawsheen Pumping Station (SEB) $1,000,000 
DPW-36 Raw Water Pumping Station (WEB) $1,850,000 

WEB – Water Enterprise Borrowing 
SEB – Sewer Enterprise Borrowing 

Total from Water & Sewer Enterprise Funds $10,300,000 

CIP Total for FY26 $23,539,722 
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ADMINISTRATION & FINANCE 

TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

PROJECT REQUEST: Business Intelligence and Project Management Pilots ANF-1

 TM’s Rec. for FY26: $0 
Original Dept. Request: $75,000 

Submitted by:  Patrick J. Lawlor, CAFO 
        Department: Admin & Finance 
Funding Source: General Fund Revenue 

    FY25 Dept. Request for FY26: $0 

Project Description: 
Administration and Finance intends to embark on a series of pilot projects in FY26 to improve our 
capacity in performance measurement and knowledge management. 

Project Justification and Purpose: 
These pilots will allow the Town to determine the efficacy of various alternative software platforms, 
develop a supporting data warehouse to assemble and synthesize departmental data, develop key 
performance indicators and determine the underlying decision-making needs across all boards and 
departments. These pilots will include: 

• Business Intelligence and Dashboard Platforms (e.g., Tableau, Snowflake, PowerBI, R) to
transform transaction-oriented accounting, HR and department specific systems into more
analytically oriented, streamlined, timely information which is actionable.

• Knowledge Management/Policy Management Platforms (e.g., SharePoint, Confluence) to capture
and disseminate common policies and procedures to create an accessible on-line repository for all
of the organization’s “know how.”  Currently this information resides on inaccessible, out of date
documents in siloed data stores or remains undocumented in the collective experience of individual
staff members.

• Project Management Platforms (e.g., MS Project, Smartsheet, Clickup) along with an evolution of
existing project management methodology will enable the organization to move beyond simple
financial planning to more predictable, measurable project and resource planning.

Some of the potential products are available as one-time licenses while many are only available through a 
subscription model. Some of these pilots may require vendor assistance in configuration, training and to 
develop initial data sets. 

It is anticipated that widespread deployment of these platforms in conjunction with on-going staff training 
and development will result in: 

• Identification of opportunities for cost reduction
• Increased efficiency in operations by standardizing operating procedures for routine, repeatable

work
• Increased efficiency, resource utilization and delivery timeframe for all project-oriented work
• Faster, more timely decision making
• Development of more townwide Key Performance Indictors (KPI)
• Increased visibility and transparency
• Increased public access to ongoing metrics and KPIs
• Increased accountability
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ADMINISTRATION & FINANCE 

 

 
 
Cost Estimate & Timing:   

These are pilot project that intend to be procured and evaluated during FY26. Pilot costs will include 
licensing for the development team as well as for the initial collection of pilot users charged with evaluating 
the utility of each system. 
 
Estimated Annual Operating/Maintenance Cost or Savings:  

Future cost will be dependent on specific platforms chosen and the extent of deployment across the various 
town (and potentially school) user communities. The current expectation is these costs would be outlined 
in future CIPs or moved directly into operating budgets either in IT or in responsible departments. 
 
  Sustainability: 
N/A 
 
Town Manager’s Recommendation: 

The Town Manager does not support funding this request for FY26.  
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $75,000 $0 

2027                     

2028   

2029   

2030   
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ADMINISTRATION & FINANCE 

 

 
 TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   Munis Financial Software Improvements ANF-2 
 
    TM’s Rec. for FY26: $0 
   Original Dept. Request: $15,000  
    Submitted by: Patrick Lawlor, CAFO  
                                                      Department:   Admin & Finance   
   Funding Source: General Fund Revenue  
       FY25 Dept. Request for FY26: $15,000  
 

Project Description:   
This request would provide funding for the continued implementation of additional MUNIS modules and 
allows more users to be trained on existing modules. Over the past ten years many MUNIS modules have 
been implemented including Tyler Cashiering, Tyler Content Manager and Tyler Customer Service. This 
request will provide funding for implementation of Employee Self Service (ESS) and Personnel Actions as 
well as on-going consulting to assist with required upgrades. 
 
 

Project Justification and Purpose:  
A fully integrated financial system should be a priority when feasible. Currently funds are available from 
past CIP requests to purchase the Employee Self-Service Module and activate the Personnel Actions 
package. These modules have not yet been implemented. 
 
Employee Self Service software gives employees access to view sick and vacation history, allows 
employees to request time-off, which the supervisor can approve electronically and allows employees to 
easily make changes to personal information. The module also stores information such as paychecks, 
W-4’s and historical W-2’s. ESS also allows for a more seamless health insurance enrollment process. 
 
Personnel Actions integrates the current legacy system of payroll changes, classification changes, and other 
personnel change authorizations into Munis and away from a self-sourced form. 
 
Cost Estimate & Timing:   

The Administration & Finance, Human Resources, and Innovation & Technology Departments are working 
on workflow measures to implement these modules soon after the start of the Fiscal Year.  
 
Estimated Annual Operating/Maintenance Cost or Savings: 

Estimated annual support costs are $10,000 for Employee Self Service; Personnel Actions is already owned 
in our support package.  
 
  Sustainability: 
N/A  
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Town Manager’s Recommendation: 
The Town Manager does not support funding this request for FY26. 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $15,000 $0 

2027          

2028 $15,000 $15,000 

2029 

2030 $15,000 $15,000 
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 TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   Participatory Capital Budgeting  ANF-3 
 
    TM’s Rec. for FY26: $50,000 
   Original Dept. Request: $75,000  
    Submitted by: Patrick Lawlor, Chief 

Financial Officer    
                                                      Department:    Town Manager   
   Funding Source: General Fund Revenue   
       FY25 Dept. Request for FY26: $75,000  
 

Project Description:   
The Participatory Capital Budgeting Program will afford residents the opportunity to participate and 
engage in the budget process. This will allow residents a chance to decide what capital projects are 
funded. Residents will submit their ideas to a panel of staff members from various departments. After 
projects have been approved, and cost estimates have been verified, a Participatory Budgeting Committee 
will vote on which projects are funded. 
 
 

Project Justification and Purpose:  
This is a collaborative approach between the public and the town on capital budgeting. 
 
 
Cost Estimate & Timing:   

This program is generally advertised to residents in the fall of the new fiscal year. An internal review 
committee evaluates proposals for suitability and community benefit. In this process, a department is then 
assigned to work with the submitting resident to implement the project.  
 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

Impacts to the annual budget is part of the evaluation process by the review committee.  
 
 
Sustainability: 

The Participatory Capital Budget program has a history of funding projects that contribute to sustainability 
including a pollinator garden, Shawsheen River plantings to project ecological and natural resources, and 
plantings at Burnham Road and High Street to increase vitality of natural resources.  
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Town Manager’s Recommendation: 
The Town Manager supports funding $50,000 for FY26.  
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $75,000 $50,000 

2027                          $75,000 $75,000 

2028 $100,000 $100,000 

2029 $100,000 $100,000 

2030 $100,000 $100,000 
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 TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   Shawsheen River Stream and Rain Gauge  SUS-1 
 
    TM’s Rec. for FY26: $21,740 
   Original Dept. Request: $21,740   
    Submitted by: Joyce Losick-Yang   
                                                      Department:    Sustainability  
   Funding Source: General Fund Revenue  
       FY25 Dept. Request for FY26: $21,740  
 

Project Description:   
The U.S. Geological Survey (USGS) stream and rain gage number 01100627 is located at Balmoral Street. 
The gage monitors several physical characteristics of the Shawsheen River in real-time, including but not 
limited to precipitation, water discharge, and waterway height. Local funding is critical to support the real-
time monitoring of the Shawsheen River. Funding supports remote sensing and data upload equipment 
maintenance, calibration, upgrades, and upkeep by the USGS team, as well as data servers and public 
engagement websites from the National Oceanic and Atmospheric Agency (NOAA) Weather Service. 
 

Project Justification and Purpose:  
The state support for stream gages largely stopped in fiscal year 2011. Since 2011, the Shawsheen Stream 
Gage support has come from local tax revenue raised through private Town Warrant Articles. Andover 
residents highly value the public safety benefits from the stream gage. For example, it is used by the 
Washington Park Condominium residents as a real-time flood risk warning and evacuation planning system. 
Private warrant articles supporting the stream gage has twice passed Town Meeting, most recently in 2021. 
The Town’s Public Works department also use the data from the stream gage to monitor and plan for critical 
infrastructure, including but not limited to roads, water, and sewer, as well as stormwater systems. 
 
Stream gages function as environmental sentinels; the data collected by the stream gage are used in forecasts 
of severe flooding as well as severe droughts. Considering worsening climate impacts, such as increased 
precipitation and extreme weather events, the discontinuation of the Andover stream gage funding will 
severely compromise the ability of Andover’s public safety departments to act quickly to prevent loss of 

property and life. Its absence will also impact the ability of the larger Andover community to get accurate 
local river condition and weather forecasts. 
 
Cost Estimate & Timing:   

The USGS invoices from FY24 came to $17,500 and 
is forecasted to be $18,000 for FY25. The USGS 
relayed that the rain gage data quality is no longer 
compliant with new standards. Specifically, the 
current sensor (left) can significantly under-report 
precipitation when ice is present. The new "weighing 
type" sensor (right) will meet the NOAA climate 
observation standards. The cost to the town to improve 
capabilities will bring FY26 costs to $21,740.. 
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Estimated Annual Operating/Maintenance Cost or Savings: 
The support for the stream gage provides cross-cutting benefits for other climate and sustainability 
endeavors. For example, because of the importance of the data collected for hydrology and hydraulic 
characterization of the river, the stream gage funding has been used as a part of the cost share on Andover’s 

municipal vulnerability preparedness grant awards in fiscal year 2023 and 2024. Public safety officials have 
also used the data reported by the stream gage for hazard reimbursement requests to Federal or 
Massachusetts Emergency Management Agencies. 
 
  Sustainability: 
Supporting a national network of stream and rain gages provides many benefits for local environmental, 
recreational, and other municipal endeavors. Outside of emergency responses, stream gage datasets are used 
for the following purposes: 

• Safety for water sports and other recreational activities. 
• Design of infrastructure, such roads, bridges, and culverts. 
• Determination of national flood maps and subsequent Planning Board decisions. 
• Managing water-quality or habitats. 
• Monitoring for long-term climate change.  

 
Town Manager’s Recommendation: 

The Town Manager supports funding the FY26 request. 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $21,740 $21,740 

2027                 $21,740 $21,740 

2028 $22,392 $22,392 

2029 $23,064 $23,064 

2030 $24,469 $24,469 
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INNOVATION & TECHNOLOGY 

 
 TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   Annual Staff Device Refresh IT-1 
 

TM’s Rec. for FY26:   $300,000  
                 Original Dept. Request:   $375,321  

 Submitted by:   Ryan Knowles,  
                                                                                                                          Chief Innovation Officer 

  Department:  Innovation Technology 
  Funding Source:  Free Cash       

                         FY25 Dept. Request for FY26:  $447,574  
 

Project Description:   
The Annual Staff Device Refresh initiative focuses on replacing outdated laptops, desktops, and peripherals 
to ensure all staff have access to the latest technology. This includes all knowledge-worker staff across 
Town and Schools who use computers for their job responsibilities. This project is essential for maintaining 
operational efficiency and security throughout the department. 
 

Project Justification and Purpose:  
The project's main goal is to equip staff with the tools to perform their duties effectively. Outdated devices 
can cause increased downtime, higher repair costs, and security vulnerabilities. By refreshing a portion of 
these devices annually, we can maintain a standard level of technology, boost productivity, and enhance 
security. 
 
In recent years, leasing programs have led to higher overall costs due to increased fees and interest rates. 
Switching to a purchase program will reduce these costs and provide full ownership of the devices, allowing 
for better long-term financial planning and asset management. Additionally, purchasing devices offers more 
flexibility for upgrades and replacements, without being tied to lease agreements. 
 
We propose an accelerated replacement timeline from FY26 to FY28 to facilitate the transition from leasing 
to purchasing. This period will allow us to exit existing lease agreements without excessively aging our 
device fleet. By front-loading the investment, we can ensure all staff have up-to-date devices during the 
transition. After FY28, we anticipate more consistent and predictable costs as we move to a steady-state, 
20% annual replacement cycle. 
 
Cost Estimate & Timing:   

See diagram and chart below for details.  
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Comments: 

• Staff devices will maintain similar functionality, but the acquisition method will shift to direct 
purchase through FY27, while also extending their lifespan from 4 to 5 years. 

• FY28 and FY29 will see reduced CIP requests due to the accelerated replacement plan, with the 
predictable 20% annual replacement cadence beginning in FY30. 

• This model will simplify IT Department operations by ensuring a consistent number of device 
refreshes each year, rather than the current model with high refresh numbers every four years 
followed by lower numbers in the other three. 

• This model will also reduce staffing and operational costs associated with lease returns – leased 
devices need to be collected, inspected, wiped, and returned to the leasing company to avoid 
penalties assessed at the end of the leasing period. 

• The purchased devices can be depreciated at a predictable rate over their 5Y lifespan and more 
cleanly evaluated for e-waste/disposal or potential re-use at the end of this period.  

• The full productivity suite for Town & School knowledge workers is delivered via cloud-based 
Microsoft Office 365 services (e.g., Email, Microsoft Office applications, Teams, OneDrive). This 
model ensures consistent access to these services regardless of location, reduces on-premises 
server/storage needs, and simplifies licensing for all users. 

• While past supply chain challenges have mostly disappeared, device prices continue to rise due to 
persistent inflation, material shortages, and other factors. 

• The Experience Team mitigates these price increases through strategic device selection, 
maintaining device reliability and quality for the full 5-year refresh cycle while reducing costs in 
non-essential areas. 
 

Estimated Annual Operating/Maintenance Cost or Savings: 
For FY26, the recurring annual operational expenses of the Microsoft Office 365 subscriptions, along with 
antivirus, and device management platforms is maintained as part of this CIP article. However, this office 
suggests these costs be phased out of the CIP articles and into the IT Operating Budget over 4 years, 
beginning in FY27 for the following reasons: 

• Clearer representation of the true operating cost of the organization. 
• Greater accounting accuracy in distinguishing between actual capital assets and recurring expenses. 
• Maintains CIP expenses as defined (“An expenditure of $15,000 or more with a useful life greater 

than one year...”) 
• Ensuring that operational expenses are not tied to free cash or borrowing. 

 
  Sustainability: 
Andover’s IT department bases its sustainability goals around the following principles: 

• Energy Savings: Each new generation of computer hardware is more power-efficient than the last. 
Our commitment to using laptops over desktops results in a net reduction of 150 watts of power 
consumption per device. 

• Repair: The Town of Andover is fortunate to have a HP Certified Repair Technician on staff, who 
can instruct and coordinate with other technicians and interns to assess damaged devices, upgrade 
memory, and replace frequently damaged components such as screens and trackpads. These repairs 
maintain and extend the life of our devices. 

• Strategic Reuse: When devices are refreshed, they are evaluated for functionality and often 
redeployed as loaners, kiosks, or testing machines rather than being disposed of. In FY26, the 
Platform and Experience Teams will launch an initiative using Google’s FlexOS to repurpose older 
Windows devices such as Chromebooks. 
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• E-Recycling: Andover has been running a successful e-waste program for over four years. Devices 

that are beyond their useful life, or which are irreparable are identified and catalogued for pickup 
by an electronics recycling vendor. These vendors ensure that the valuable components from these 
devices can be removed and reused on new devices, and that any components that require traditional 
disposal are handled correctly. All vendors must be Sustainable Electronics Recycling International 
(SERI R2) Certified, focusing on resale/reuse of existing material and parts. Responsible recycling 
allows 90%+ of material to be reused with only a small fraction entering the waste stream.  

 
Town Manager’s Recommendation:

The Town Manager supports funding the FY26 request at $300,000.
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $375,321 $300,000 

2027 $360,275 $360,275 

2028 $125,113 $125,113 

2029 $163,056 $163,056 

2030 $287,750 $287,750 
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 TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:      Annual Student Device Refresh   IT-2 
 

TM’s Rec. for FY26:   $150,000  
                 Original Dept. Request:   $379,699  

 Submitted by:   Ryan Knowles,  
                                                                                                                          Chief Innovation Officer 

  Department:  Innovation Technology 
  Funding Source:  Free Cash       

                             FY25 Dept. Request for FY26: $379,699   
 

Project Description:   
This article provides funding for all student computing needs including the Andover 1:1 technology 
initiative. 100% of all Andover students now have full-time, on-demand access to technology as needed. 
Most devices are leased and replaced every four years, with iPads shifting to a purchase model for FY26. 
 

Project Justification and Purpose:  
This article ensures that every Andover student has access to a personal computing device during the school 
day, aiming to: 

• Enable use of desktop and web-based applications and learning platforms. 
• Transition to a fully digital eBook format, replacing costly traditional textbooks. 
• Access innovative learning content, including learning management systems, videos, audiobooks, 

and rich multimedia. 
• Support research and note-taking activities. 
• Provide assisted learning environments for special education students. 
• Foster collaboration among students. 
• Create new opportunities for differentiated instruction and real-time assessment. 

 
Additionally, this funding supports special-purpose devices needed by departments such as music, art, 
engineering, and photography. These devices are typically available in fixed labs or mobile carts. With the 
introduction of the 1:1 initiative, the demand for these specialized devices has significantly decreased. 
 
Historically, Andover has utilized a hybrid model for device access, with straightforward 1:1 deployments 
for grades K-5, and a BYOD program for grades 6-12. The BYOD model allows for a more cost-efficient 
allocation of resources, as well as recognizing the diverse use cases represented as students progress in their 
learning journey. More specifically: 

• Grades K-1 use district-provided iPad tablets designed for tactile engagement & interactive 
learning platforms. 

• Grades 2-5 use district-provided Chromebooks, which provide a fuller laptop experience with cost-
effective procurement and simplified management. 

• Grades 6-8 use Chromebooks within the BYOD model either providing their own device, renting 
one via our cost-effective rental program, or having one provided in cases of demonstrated financial 
need. 

• Grades 9-12 may use a Windows, Apple, or Chromebook device within the BYOD model, either 
providing their own device, or using a loaned device in cases of demonstrated financial need.  
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Cost Estimate & Timing:   
See chart below for financial details.  
 
Comments: 

• Estimated costs include configuring devices, providing protective cases, licenses and charging 
stations. 

• K-1 iPads have been shifted to a purchase model based on the high retained value and longer useful 
life we have seen with these devices. These devices will run on a 15% annual refresh cycle, 
increasing the useful life by 2 years, and reducing leasing costs. 

• Chromebooks and special-use devices will remain on the current leasing model for the time being. 
• Andover will retain a portion of Chromebooks from graduating 5th-grade students to use as system-

wide spares and for administering MCAS and other standardized tests. This initiative will extend 
the useful life of student equipment. 

• While past supply chain challenges have mostly disappeared, device prices continue to rise due to 
persistent inflation, material shortages, and other factors. 

• IT has shifted from purchasing vendor warranties to a self-repair model based on past performance. 
Most repair costs for student devices stem from accidental damage rather than device failure. 
Although student repair rates are higher than those for staff devices, this change has resulted in 
significant savings. 

 
Estimated Annual Operating/Maintenance Cost or Savings: 

While the costs for management platforms (Office 365, Email, antivirus, etc.) are shown in the CIP 
modeling, these and repair costs have been shifted to a funding offset from APS’ operating budget. 
Eventually, these costs should be solely accounted for as part of the IT operating budget. 
 
  Sustainability: 
 Andover’s IT department bases its sustainability goals around the following principles: 

• Energy Savings: Each new generation of computer hardware is more power-efficient than the last. 
Our commitment to using laptops over desktops results in a net reduction of 150 watts of power 
consumption per device. 

• Repair: The Town of Andover is fortunate to have a HP Certified Repair Technician on staff, who 
can instruct and coordinate with other technicians and interns to assess damaged devices, upgrade 
memory, and replace frequently damaged components such as screens and trackpads. These repairs 
maintain and extend the life of our devices. 

• Strategic Reuse: When devices are refreshed, they are evaluated for functionality and often 
redeployed as loaners, kiosks, or testing machines rather than being disposed of. In FY26, the 
Platform and Experience Teams will launch an initiative using Google’s FlexOS to repurpose older 
Windows devices such as Chromebooks. 

• E-Recycling: Andover has been running a successful e-waste program for over four years. Devices 
that are beyond their useful life, or which are irreparable are identified and catalogued for pickup 
by an electronics recycling vendor. These vendors ensure that the valuable components from these 
devices can be removed and reused on new devices, and that any components that require traditional 
disposal are handled correctly. All vendors must be Sustainable Electronics Recycling International 
(SERI R2) Certified, focusing on resale/reuse of existing material and parts. Responsible recycling 
allows 90%+ of material to be reused with only a small fraction entering the waste stream. 
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Town Manager’s Recommendation: 
The Town Manager supports funding the FY26 request at $150,000 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $379,799 $150,000 

2027 $371,100 $100,000 

2028 $366,387 $50,000 

2029 $270,880 $0 

2030 $301,687 $0 
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 TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   IT Infrastructure   IT-3 
 

TM’s Rec. for FY26:   $550,000  
                 Original Dept. Request:   $665,500  

 Submitted by:   Ryan Knowles,  
                                                                                                                          Chief Innovation Officer 

  Department:  Innovation Technology 
  Funding Source:  Free Cash       

                          FY25 Dept. Request for FY26:  $1,693,000 
 

Project Description:   
This article provides comprehensive funding for the entire IT infrastructure, encompassing both 
hardware and software platforms. These resources are integral and shared across all Town and 
School departments, creating a robust and unified technological foundation for the community. 
This unified approach ensures seamless and efficient operations, fostering collaboration and 
innovation across all departments. 
 

Project Justification and Purpose:  
The IT department is proposing several critical initiatives for FY26: 

1. Classroom Display Modernization: Over 70% of our existing classroom display technology is 
nearing its 10th year in operation, with failures growing increasingly common. These failures 
require substantial IT staff resources to correct, especially during the school year, and negatively 
affects the instructional experience for both teachers and students. The funding plan has been 
changed, extending the full refresh to a 5-year replacement schedule, adding a more cost-effective 
alternative for those teachers who do not require full interactivity, and repurposing existing 
equipment to bridge the gap between the present and full replacement for some schools.  

2. Network Modernization: The networking demands of modern applications used across the 
Town and Schools have increased dramatically over the past 7 years, and our current wired and 
wireless networking equipment is often taxed to its limits when supporting these use cases. This 
limitation causes frustration for end users who expect and need these platforms to function 
reliably, and for IT staff who work against these limitations to ensure they do. The funding for 
this initiative will continue the work begun in FY25, achieving 50% refresh by the end of the FY, 
with planned completion of the refresh cycle by the end of FY28. 

3. Cybersecurity Improvement Plan: Threats from ransomware, email compromise, and other 
malicious activity have affected diverse organizations, and municipalities are no exception. The 
City of Columbus in Ohio suffered a ransomware incident in July 2024 that has continued to 
hamper their operations to the present and has required extending credit monitoring to nearly all 
residents and employees. In Massachusetts, the Town of Arlington recently lost a half-million 
dollars in a business email compromise scheme. Events such as these are reminders that 
consistent investment in cybersecurity is a critical component of any modern organization, and 
this initiative is designed to bolster our defenses in this area. These investments will extend our 
capabilities to detect and respond to cyber threats on our networks or user accounts beyond our 
own staff by enlisting a 24/7 team of threat hunters to actively monitor our resources using 
innovative technology to identify suspicious activity happening both on the individual and 
organizational level. These capabilities are far beyond what we could achieve with internal 
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resources, both in terms of expertise, and the ability to continuously monitor our networks. 
 

Cost Estimate & Timing:   
See chart below for costs associated with these initiatives and other recurring items. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

1. Classroom Display Modernization: 
a. By modernizing our classroom displays, we will reduce the incidence of failures. Currently 

we have seen just under 200 tickets per school year related to a projector failure or other 
issue, amounting to one per school day.  

b. Allocating staff time to fix these problems is costly, as they typically require the physical 
presence of a technician in the classroom.  

c. Many of these failures require one-off purchases of replacement parts which grow 
increasingly difficult to find, and as a result increasingly expensive to procure.  

d. Phasing the replacement out over five years, while strategically repurposing existing 
equipment will even out the cost burden of replacement.  

e. By FY30, we will have a 5-year planning runway to develop an even cadence of 
replacement to avoid large-scale refreshes of this sort in the future. 

2. Network Modernization: 
a. Refreshing network infrastructure will have tangible operational benefits for all users. 
b. Eliminating messages about full access points, unforeseen outages from outdated switches, 

and simplified technical management for our limited IT staff will all benefit our users.  
c. School and Town staff will see increased, uninterrupted productivity, and students will not 

be hampered in their educational pursuits.    
3. Cybersecurity Improvement Plan: 

a. Recruiting dedicated cybersecurity staff is both challenging and cost prohibitive. 
b. The average salary for a cybersecurity analyst in the greater Boston area is $150,000/yr., 

and professionals in this field are in high demand.  
c. For the same cost as one of these employees’ base salary, we can utilize the economy of 

scale achieved through a managed cybersecurity service, protecting our resources with a 
team of experts who are on-call 24x7x365.  

d. This approach results in a far better ROI than hiring dedicated staff, while also offering 
superior protection to the Town & Schools. 
 

  Sustainability: 
1. Classroom Display Modernization: 

a. Fixed panel displays, such as LED and LCD screens, consume less power compared to 
traditional projectors. This results in lower energy bills and a reduced carbon footprint. 

b. Fixed panel displays typically have a longer operational lifespan than projectors. This 
means fewer replacements over time, reducing electronic waste. 

c. Projectors rely on consumables like bulbs and filters, which need regular replacement. 
Fixed panel displays do not have these consumables, leading to less waste. 

d. Fixed panel displays provide consistent image quality without the degradation that 
projectors experience over time. This means fewer replacements and upgrades, reducing 
waste. 

e. Fixed panel displays emit less heat compared to projectors, which can help in reducing the 
cooling load in classrooms and offices, further saving energy. 

2. Network Modernization: 
a. Modern network switches and Wi-Fi access points are designed to be more energy-efficient 
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than older hardware. They consume less power, which translates to lower energy bills and 
a reduced carbon footprint. 

b. The proposed new network switches and Wi-Fi access points support energy efficient 
ethernet, which reduces power consumption during periods of low data activity. 

c. Newer network switches and Wi-Fi access points offer higher data transfer rates and better 
performance, allowing us to serve more users with less physical hardware. 

d. The newer hardware will emit less heat and have been designed to operate at higher 
ambient temperatures, which will help in reducing the cooling load in server rooms, further 
saving energy. 

 
Town Manager’s Recommendation: 

The Town Manager supports $550,000 in funding for FY26.  
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $665,500 $550,000 

2027 $598,500 $500,000 

2028 $643,500 $500,000 

2029 $463,000 $463,000 

2030 $475,500 $475,500 
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   Document Digitization   IT-4 
 

TM’s Rec. for FY26:   $0  
                 Original Dept. Request:   $192,000  

 Submitted by:   Ryan Knowles,  
                                                                                                                          Chief Innovation Officer 

  Paul Materazzo 
  Director of Planning & Land Use 

  Department:  Innovation Technology 
   Community Development & 

Planning 
                                   Funding Source:   General Fund Revenue       

                             FY25 Dept. Request for FY26:  $437,320  
 
Project Description:   

This article is intended to support the continuation of the document digitization process for CD&P, 
completing all Conservation, Planning, Zoning, and Building Plans by the conclusion of FY28.  
 
CD&P has initiated a pilot program with the IT Department to facilitate digital document retrieval via an 
Enterprise Content Management (ECM) platform. This ECM system will enhance transparency and staff 
efficiency by making public records easily accessible and reducing paper handling. We have proven the 
concept by digitizing all Health records, along with a subset of Conservation records, along with an ongoing 
project with both School and Town HR records. The ECM platform is expected to be continuously adopted 
by other Town and School departments for digitizing records. 
 
 

Project Justification and Purpose:  
The key objectives of this project are as follows: 

1. Paperless Transition: Transition all CD&P processes to a fully digital format. Applicants will be 
strongly encouraged to submit electronic documents, and any paper submissions will be digitized 
in real-time. 

2. Enhance Staff Productivity: Eliminate the need for staff to retrieve and assemble paper documents 
from various locations, thereby saving valuable time. 

3. Improve Citizen Transparency: Provide near real-time access to all records online. Citizens can 
search and retrieve documents from the town website without visiting town hall, paying 
reproduction fees, or waiting for responses. 

4. Ensure Retrievability: Utilize advanced optical character recognition and manual recording to 
make all scanned documents searchable. Users can easily find records by typing an address or 
establishment name. 
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5. Repurpose Storage Space: Free up thousands of square feet of prime town real estate currently 
occupied by paper files. This will enhance staff productivity and create more space for citizen 
interactions, reducing the need for costly renovations or expansions. 

6. Enhance Safety: Protect crucial town history from potential threats like water, fire, or pest 
contamination. Electronic preservation will ensure the ongoing safety and accessibility of these 
important documents. 

The IT Department has led on the selection of an ECM platform [Laserfiche], along with a digitization 
vendor for the current projects, we will continue this project management function in concert with staff 
from CD&P to execute this project. 
 
Cost Estimate & Timing:   

See chart below for cost details – the project has been broken into phases designed to be completed within 
12-18 months of each funding year. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

Savings Will Be Achieved By: 

1. Improving Staff Productivity: 
• Eliminate wasted hours retrieving documents to satisfy citizen requests. 
• Allow staff to focus on more critical tasks, enhancing overall efficiency. 

2. Improving Citizen Productivity: 
• Enable citizens to satisfy all requests directly from their homes, eliminating the need for 

town hall visits and reproduction costs. 
• Provide 24/7 access to documents, allowing citizens to retrieve information at their 

convenience. 
3. Reducing Usage of Storage Space: 

• Eliminate the need for future building renovations and expansions by freeing up space 
currently occupied by paper files. 

• Repurpose storage areas for more productive uses, such as additional office space or 
community areas. 

4. Lowering Operational Costs: 
• Reduce expenses related to physical storage, such as maintenance and security. 
• Decrease costs associated with paper, printing, and physical document handling. 

 
The annual operating/maintenance cost of the Laserfiche platform is currently accounted for under the IT 
Department’s Operating Budget. 
 
 
 
 
 
 
 
 
 
 
 
 

Town Manager's Recommended CIP Page 49 of 204 Andover, Massachusetts



INNOVATION & TECHNOLOGY 
 

 

  Sustainability: 
The sustainability case for document digitization: 

• Environmental Impact: Transitioning to digital documents helps conserve natural resources by 
reducing the demand for paper. This shift supports efforts to combat deforestation and preserve 
ecosystems. 

• Waste Reduction: Digital records eliminate the need for physical storage, reducing waste from 
paper disposal and minimizing the environmental impact of landfills. 

• Energy Efficiency: Digital storage systems are more energy-efficient compared to the resources 
required for producing, transporting, and maintaining physical documents. 

• Sustainable Practices: Embracing digitization aligns with global sustainability goals, 
demonstrating a commitment to reducing the carbon footprint and promoting eco-friendly 
practices. 

• Long-Term Benefits: Investing in digital infrastructure not only supports environmental 
sustainability but also ensures long-term cost savings and operational efficiency. 

 
 
Town Manager’s Recommendation: 

The Town Manager does not support funding this request for FY26. 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $192,000 $0 

2027 $198,300 $0 

2028 $142,500 $0 

2029   

2030   
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TOWN OF ANDOVER
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030

PROJECT REQUEST: Funding for Invasive Plant Species Management CDP-1

TM’s Rec. for FY26: $42,340
Original Dept. Request: $42,340

Submitted by: Paul Materazzo, Director of
Planning & Land Use

Department: CD&P
Funding Source: General Fund Revenue

FY25 Dept. Request for FY26: $42,340

Project Description:
This CIP request is being submitted in order to request funding for an increasingly important component of
management of open space:  the control of invasive plant species. In conjunction, an educational component
of invasive species management and control on public lands is also being considered for implementation.

Project Justification and Purpose:
Over 2,000 acres of land in Andover are conserved as permanently preserved open space for passive
recreation, wildlife habitat, green space, and a variety of other purposes. These lands are a major asset to
the Town of Andover and are thoroughly enjoyed by residents and visitors alike.

These lands are held under the care and custody of the Andover Conservation Commission. Management
and upkeep of trails, signage, parking areas, and other infrastructure on these lands is often completed by
volunteers who contribute time and expertise. However, for specialized work such as the management and
control of invasive plant species, professional assistance is required. Licensed professionals in this field are
required at times where the qualifications, skills, equipment, and resources of volunteers are exceeded.

Invasive plant species in Andover and the region are becoming increasingly widespread and are associated
with a myriad of problems. Regarding wildlife, invasive species have been linked to a lack of species
diversity, impacts to food supplies, and degradation of habitat for common (and uncommon) wildlife.
Invasive species have also been linked to public health concerns such as increases in soil erosion which
leads to flooding, higher tick and mosquito populations, and poor air and water quality. Recreation on
Conservation Land also suffers. Invasive plants decrease aesthetic appeal of the open space, and, in some
cases, the establishment of invasive species can lead to access challenges to areas of open space and existing
trails.

Invasive species management, on a habitat scale (an individual field, forest, or shrubland) has the highest
potential to effectively manage these plants. Small scale or limited management efforts prove ineffective
due to the pervasiveness of these plants. Long-term, multi-acre projects have been shown on AVIS, Trustees
of Reservations, and Mass Audubon lands to effectively allow the regeneration of native plant communities.
Once these plant communities are able to recover, they are better able to outcompete invasive plants. Multi-
acre treatments help ensure future treatments are smaller, more selective, and require minimal disturbance
in the future. Examples of this in Andover include Weir and Ward Reservations (Trustees of Reservations),
and Deer Jump Reservation (AVIS).
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The intent of this CIP request is to obtain funding for a 5–10-acre project that would include mechanical
removal, herbicide treatments, and native plantings. This scale and size will ensure maximum effectiveness
and provides adequate resources for habitat scale restoration. If awarded, the bulk of this funding would be
used to retain qualified contractors to help with this effort.

Andover Conservation lands under consideration for expanded invasive plant species management efforts
include - but are not limited to - the following, in no particular order:

1)  Retelle Reservation
2)  Lightning Tree Reservation
3)  Doyle Link Reservation
4)  Foster’s Island Reservation
5)  Dale Street Reservation
6)  Virginia Hammond Reservation
7)  Wood Hill-Bald Hill Reservation

As a point of reference, attached is a proposal for a limited, small-scale treatment. Parterre Ecological was
hired in fall of 2022 to conduct two control treatments of broadleaf invasive plant species (notably Oriental
Bittersweet, Glossy Buckthorn, and Black Swallowwort) on a 1-acre section of Retelle Reservation during
the summer of 2023. Retelle Reservation is one of Andover Conservation’s most visited flagship properties
and its meadow is one of its centerpieces for wildlife habitat and human enjoyment alike. This treatment
program was selected because of the regional significance for wildlife of the meadow habitat at Retelle and
the imminent threat that these invasive species pose to this important habitat. Unfortunately, due to the size
and insufficient funding for follow up treatments, invasive species have returned to the meadow. A long-
term treatment plan for the meadow and the surrounding habitat is necessary to successfully manage
invasive species at this site. This site is a viable candidate for the kind of project under consideration for
this CIP request. It is a highly visited, popular site that has high conservation value.

An example of a successful invasive plant management project is AVIS’ Deer Jump Reservation at Jillian
Way. The field site they chose had nearly 100% coverage by invasive plants. Working with the Natural
Resource Conservation Service (NRCS), this two-parcel project will address 7.5 acres of overgrowth in a
former large stand of white ash trees over the course of four years. On both parcels, this has started with
mechanical removal of woody and herbaceous plants, which will be followed by three rounds of herbicide
treatment and native seed planting. The goal on the first parcel is to create a pollinator meadow with native
food sources and habitat for migratory birds along this section of the Merrimack River flyway. The field
will be mowed periodically to keep it open and to limit return of invasive species. This will be augmented
by hand pulling and herbicide spot treatments. The second parcel will be a mixed age stand of forest edged
by wetland. Trees and shrubs will be added to the newly cleared areas to encourage a dynamic mix of native
plants that support wildlife. This is an example of an ongoing restoration that has already resulted in
substantial habitat recovery in the second year. The total cost of the four-year project will be roughly
$70,000.
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Jillian Way at AVIS’s Deer Jump Reservation before treatment.

Jillian Way at AVIS’s Deer Jump Reservation after treatment.
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The Meadow at Retelle Reservation.

Cost Estimate & Timing:
The total amount requested for FY26 is $42,340 with the total amount to complete the project being
$200,000, spread over six fiscal years. These funds would be utilized for habitat scale (5-10 acres) invasive
plant management and habitat restoration activities on Andover Conservation property based on a 6-year
treatment model (3 years of intensive treatment, 3 years of follow up treatment). Limited funds would also
be utilized for public engagement and education activities surrounding the identification and management
of invasive plant species.

Cost estimates were based on three sources: USDA-NRCS reimbursement rates (see attached, page 21-22)
and estimates given by Paerterre and Davey Resources Group for other projects (see attached). An estimated
cost breakdown and timeline are attached.

Note: NRCS reimburses at 40-50% of the total cost of a treatment. Reimbursement rates were adjusted to
reflect the total cost of a project.

Estimated Annual Operating/Maintenance Cost or Savings:
N/A
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Sustainability:
Protecting natural resources such as forests, water and wetlands is a crucial part of climate adaption and
mitigation. The Town of Andover’s Climate Action & Sustainability Plan identifies a series of goals and
strategies to help make Andover more resilient to climate change. Many of these goals and strategies are
related to the Town’s network of open space.

One of these goals/strategies includes NR-1, enhancing and protecting tree canopy. Invasive plant
species are a threat to tree canopies, forest/tree regeneration and growth, and overall tree and forest health.
As an example, over time Oriental bittersweet is capable of climbing, killing, and collapsing mature trees
ninety feet in height. Invasive species are here to stay. They are present – and will continue to be present -
on private and public lands in Andover. However, targeted invasive species management efforts in select
locations will help preserve tree cover in those locations.

A second goal of the Climate Action & Sustainability Plan is NR-3, promoting and protecting
biodiversity and natural resources. Invasive plant species are an imminent threat to the protection of
biodiversity and natural resources. Many invasive plant species that are found in Andover are capable of
reproducing and spreading quickly, actively form monocultures in the areas where they become established,
and negatively impact other plants and wildlife. Controlling their spread – even in select locations – is a
strategy worth pursuing.

A third goal of the Climate Action & Sustainability Plan is NR-5, the prioritizing the role of wetlands in
enhancing Andover’s resilience to climate change. Many of Andover’s open spaces contain wetlands,
and many invasive plant species – including Japanese knotweed and Common Reed (aka Phragmites) –
particularly thrive in wetlands. Many of the natural functions and values that are performed by wetlands
are lessened when invasive plant species are present. For example, soils along a riverbank become much
more susceptible to erosion and flooding impacts may be more severe when Japanese knotweed becomes
established in a river’s floodplain.

Town Manager’s Recommendation:
The Town Manager supports funding the FY26 request.

Fiscal Year Dept. Request Town Manager Recommendation

2026 $42,340 $42,340

2027 $44,200 $44,000

2028 $40,240 $40,240

2029 $21,600 $21,600

2030 $25,120 $25,120
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST: Downtown Residential Traffic Calming Demonstration Zone  CDP-2 
 
    TM’s Rec. for FY26: $0 
   Original Dept. Request: $166,260   
    Submitted by: Paul Materazzo  
                                                      Department:    CD&P, DPW &  
     Sustainability 
                                                                                           Funding Source:  Free Cash 
       FY25 Dept. Request for FY26: $166,260  

 
This request has been funded by a federal grant 

 

Project Description:  Downtown Residential Traffic Calming Demonstration Zone 
Develop a Downtown Residential Traffic Calming Demonstration Zone within the streets abutting 
Andover’s downtown that encourages slow vehicular speeds without restricting access. According to the 
Federal Highway Administration, “The primary purpose of traffic calming is to support the livability and 

vitality of residential and commercial areas through improvements in non-motorist safety, mobility, and 
comfort. These objectives are typically achieved by reducing vehicle speeds or volumes on a single street 
or a street network. Traffic calming measures consist of horizontal, vertical, lane narrowing, roadside, and 
other features that use self-enforcing physical or psycho-perception means to produce desired effects.” 
 

Project Justification and Purpose:  
Creating a Downtown Residential Traffic Calming Demonstration Zone that encourages safe driver 
behavior improves the quality of life for residents and strengthens the community. This demonstration zone 
supports the Town of Andover’s traffic and safety goals expressed through the adoption of a Complete 
Streets Policy, the adoption of a 25 mph speed limit in Business Districts and Thickly Settled areas in 2022 
and Vision Zero Policy in 2023 and continues the Elm Square safety improvements started in 2022. This 
Plan will also support the community’s goals to connect residents to active commercial spaces, the 
commuter rail and enhance pedestrian and bicycling movement throughout town as stated in the Andover’s 

2023 Comprehensive Plan.  
 
The proposed project encompasses the following streets 
located within the project area: Elm Street, High Street, Maple 
Avenue, Walnut Street, Wolcott Avenue, and Carmel Road. 
Proposed safety and speed management improvements will be 
approached individually to ensure that the unique needs and 
priorities are met while maintaining connectivity and 
permitting safe travel through the entire project area for users 
of all modes of travel. Emphasis will be on the most vulnerable 
users. Improvements for vulnerable users, including bump 
outs, have been made on Elm Street within the project area 
following a pedestrian fatality in 2022.  
 
Potential traffic calming strategies could begin with the 
installation of temporary traffic calming such as curb extensions using flexible rubber curbing, flexiposts, 
paint, or other speed management techniques as identified by MassDOT or the Federal Highway 

Figure 1: Proposed Downtown 
Residential Traffic Calming 
Demonstration Zone 
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Administration to encourage slow movement through the zone and counter any potential spillover cut 
through traffic due to the vehicular traffic safety measures in Elm Square. Permanent measures would be 
considered if the temporary traffic calming measures were deemed successful and funding becomes 
available.  
 
In addition to the demonstration projects proposed above, The Town of Andover will conduct roadway 
Speed Data Collection & Analysis, traffic volume data collection, safety analysis, Manual on Uniform 
Traffic Control Devices (MUTCD) compliance review of traffic signs and pavement markings, identify 
speed and safety mitigation strategies, and prepare a guide illustrating exhibits for pilot project 
implementation. The project scope includes $41,040 for Existing Conditions Analysis, $33,220 for 
identification of improvement measures, $80,000 for implementation costs and $12,000 for post-
implementation Analysis and Reporting. (estimates provided in consultation with local transportation 
engineering firm) 
 
Temporary traffic calming measures have been shown to improve safety for all roadway 
users and resident quality of life. These measures can help to reduce the number of fatalities 
resulting from roadway crashes, especially those involving pedestrians and cyclists, 
discourage heavy vehicles and through traffic from using certain routes, reduce 
speeding, improve the street environment, and provide a greater feeling of safety. 
The Plan will also complement the Active Transportation Plan which is currently in 
development. The first temporary traffic calming project was deployed on Maple 
Avenue in the Fall of 2022 and Spring and Summer of 2023 using moveable 
bollards. Traffic data collected by The Andover Police Department showed lower 
top speeds and decreased traffic volumes on this residential street commonly used 
as a cut through for motorists. Post deployment survey data showed an overall 
favorable resident response to the project. During the project, numerous requests 
for traffic calming on surrounding downtown residential streets were submitted. 
 
Traffic calming has a range of benefits, including lower vehicular speeds, lower fatality and severe injury 
rates, reduced traffic noise, better conditions for vulnerable roadway users such as bicyclists, children, and 
disabled pedestrians. The design funds for this project are being requested for FY25, with construction 
funds being requested for FY26.  
 
For more information, please visit the town of Andover Complete Streets page at 
https://andoverma.gov/CompleteStreets. 
 
Cost Estimate & Timing:   

Total Cost Construction $166,260 based upon design. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

TBA 
 
 
 
 
 
 
 

Figure 2: Maple Avenue 
Traffic Calming Pilot 
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  Sustainability: 
Transportation is a major contributor to greenhouse gas emissions. Decreasing the number of miles driven 
and the number of vehicles on the road will have a major impact in reducing greenhouse gas emissions. 
Greenhouse gas emissions associated with passenger vehicles account for 26% of Andover’s total emissions 

making up 92% of the total transportation related emissions. Slowing vehicular speeds and diverting traffic 
to more favorable routes not only reduces the risk of fatal crashes and severe injuries for all roadway users, 
but also encourages more active modes of transportation such as cycling and walking. Active forms of 
transportation improve mental and physical health, reduces air and noise pollution, and lowers greenhouse 
gas emissions. The Town of Andover’s 2023 Climate Action & Sustainability Plan calls for an increase of 

3% of trips on foot or by bicycle by 2030 and 10% by 2050 in order to achieve the emission reduction goals. 
 

  
 
The Town of Andover seeks to serve and protect all members of the community, especially those who have 
been historically underserved or underrepresented. The proposed traffic calming district includes Andover 
Public Housing which serves elderly, low income, and disabled populations, some of the most vulnerable 
members of the community. One of the benefits of this zone will be improved connections benefits of 
downtown including access to grocery stores and mass transit which provides regional access to educational 
resources, employment opportunities, health care centers and other destinations. 
 
Town Manager’s Recommendation: 

*This request will be funded by a federal grant.  
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $166,260 $0* 

2027                   

2028   

2029   

2030   
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Traffic Calming Examples 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 2: Springfield, MO 

Figure 3: Bethel, NH 

Figure 4: Pittsfield, MA 
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST: Mary French Board Walk Restoration and Accessibility Project  CDP-3 
 
    TM’s Rec. for FY26: $30,448 
   Original Dept. Request: $30,448  
    Submitted by: Paul Materazzo, Director of 

Planning & Land Use  
                                                      Department:    CD&P  
   Funding Source: General Fund Revenue  
       FY25 Dept. Request for FY26: $30,448  
 

Project Description:   
This CIP request is being submitted to request funding for the reconstruction of the Mary French Board 
Walk. This project would raise the boardwalk to the correct height relative to current water levels; repair 
damaged structures and make the boardwalk accessible and in compliance with current ADA standards. 
This includes, but is not limited to, widening the walkway, adding railings and a viewing platform with 
benches and educational signage. 
 

Project Justification and Purpose:  
Mary French Reservation is a culturally significant recreational trail in Andover. It has provided trail access 
for a generation of residents, and it serves as a memorial to a one of Andover’s engaged citizens Mary 

French, who served for decades on both the Board of Education and the Selectboard. The 600-foot 
boardwalk was built twenty-five years ago, and it has served as a link between the Andover Conservation 
Land trail network, the Bay Circuit Trail, and AVIS’ Hammond Reservation. In its current state, the 
boardwalk is unsafe and inaccessible. This project would restore and improve the boardwalk so it is 
accessible to all Andover residents, and it may continue to provide a safe and satisfying nature experience. 
These improvements would include: 

1. Raising the boardwalk eight inches.  
2. Increase the width of the boardwalk from four to eight feet. 
3. Add handrails and benches. 
4. Build platforms for wildlife viewing and appreciation. 
5. Creating education signage to highlight wildlife and habitat features. 

The 600-foot boardwalk provides easy trail access from Korinthian Circle and Gray Road. The 
Conservation Division has received complaints from multiple residents requesting the boardwalk be 
remediated. The importance of this trail to Andover residents has become increasingly clear as we continue 
to receive requests from Andover Trails, The French Family, and local residents.  
 
The trail would be built by Special Projects Manager Bob Decelle, who has designed and built the majority 
of the bridges and boardwalks on Andover’s Conservation Land. Mr. Decelle helped build portions of the 

original boardwalk as well, and intimately understands the construction requirements and specifications of 
the boardwalk. He has provided a materials and cost estimate, which is attached.  
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Mary French Reservation trail head 

 

Mary French boardwalk, right side sinking into the marsh. 
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Replaced and damaged decking on the four-foot-wide boardwalk 

 

End section of boardwalk where the decking is beginning to warp and buckle due to water 

damage and use. During the wet season, the water comes within three inches of overtopping the 

boardwalk. 
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Cost Estimate & Timing:

The total amount requested is $30,448. These funds would be utilized to fund the materials for the building
of the boardwalk and pay a contractor to create the signage.
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
 
  Sustainability: 
The repair of this bridge will serve future generations of visitors to the Mary French Reservation, and the 
Andover Conservation Trail network, the Bay Circuit Trail and AVIS’ Hammond Reservation. The 
bridge provides protection of the surrounding wetlands by keeping visitors on the trails and out of the 
wetland resource areas. The construction will be improved to allow accessibility for all to enjoy this 
connective reservation. 
 
Town Manager’s Recommendation: 

The Town Manager supports funding the FY26 request. 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $30,448 $30,448 

2027                     

2028   

2029   

2030   
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 TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:    Lightning Tree Rare Species Preservation and Education Project              CDP-4 
 
    TM’s Rec. for FY26: $0 
   Original Dept. Request: $19,700  
    Submitted by: Paul Materazzo, Director of 

Planning & Land Use  
                                                      Department:    CD&P  
   Funding Source: General Fund Revenue  
       FY25 Dept. Request for FY26:   
 

Project Description:   
 
This CIP request is being submitted in order to request funding to continue rare turtle monitoring and habitat 
restoration efforts at  one of Andover’s most valuable open spaces, Lightning Tree Reservation. If awarded, 
CIP funding would provide turtle monitoring equipment to allow two of Conservation’s trained land 

stewards to continue monitoring rare turtles, and it would provide the equipment necessary for expanding 
the program. It would manage current threats to a population of endangered plants and the rare insect species 
it hosts. It would also fund outreach and education related to rare wildlife and plant species.  
 
 

Project Justification and Purpose:  
 
Lightning Tree Reservation is a 24 acre parcel along the Shawsheen River in the southwestern area of 
Andover. It has a number of ecologically significant habitat types including extensive cattail marshes, 
vernal pools, pitch pine barrens, and shrublands. These varied habitat conditions, in addition to the 
consistent management by dedicated land stewards and Conservation staff, have helped support a number 
of documented rare and threatened plant, invertebrate and amphibian species. The significance of this site 
is underlined by the Conservation Division’s collaboration with the state of Massachusetts’s Natural 
Heritage and Endangered Species Program Staff and Zoo New England personnel Both of these 
organizations and their staff have taken an interest in preserving and managing this site.  
 
The Lightning Tree Rare Species Preservation and Education Project proposes a multifaceted approach to 
protecting threatened species at Lightning Tree. Through management, monitoring, and education, this 
project will help preserve these rare species in the present and ensure they will be protected in the future.  
 
To continue monitoring and managing rare turtle habitat, land stewards and staff need new telemetry 
equipment to track and record the turtles’ movement, foraging patterns, and reproductive behavior. This 
information - much of which is currently lacking - will allow Zoo New England, the Massachusetts Natural 
Heritage and Endangered Species Program, Andover Conservation, and other conservation organizations 
to better protect them in the future.  
 
The turtle monitoring program has already yielded results. It has prevented area stakeholders or landowners, 
such as two utility companies operating in the area, from inadvertently damaging rare turtle habitat and 
known nesting sites. These sensitive instruments require maintenance and replacement. Without it, the 
Conservation Division, and Zoo New England will lack the data required to protect this rare species.  
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Part of the funding for this project would go towards purchasing more radio tags and an antenna so Andover 
Conservation can extend its monitoring capabilities. Rare turtle populations at Lightning Tree have grown 
due to the joint efforts of the Conservation Division, AVIS, Natural Heritage, and Zoo New England. To 
continue monitoring and growing the population, more radio tags are necessary. An antenna and receiver 
would also make it possible for a second group of monitors to track turtles. Monitoring and tracking require 
a significant time commitment and to both expand and sustain our current efforts a second group of monitors 
is needed. With the funds, Andover Conservation and its partners would also plant native shrubs to expand 
the turtles’ habitat and food sources. 
 
The rare plant population found at Lightning Tree Reservation is the exclusive host plant to an insect that 
is found in only 3 of Massachusetts’ 351 municipalities. This makes the populations at Lightning Tree 

Reservation regionally significant. Currently, two invasive plant species - Glossy buckthorn (Rhamnus 

frangula) and Oriental bittersweet (Celastrus orbiculatus) - threaten to shade out this host plant and render 
inhospitable the soil required for the plant to thrive. The protected rare plant at Lightning tree requires dry, 
high sunlight conditions with sandy soil. These two invasive plants will change these conditions by creating 
a shade dominant monoculture. The proposed funding would support spot treatments of these invasive plant 
species to prevent them from establishing large populations. Conducting limited herbicide treatments now 
will stop the invasive plants from establishing themselves in the environment. Should they continue to 
expand their population, extensive mechanical removal and herbicide applications will be required.  
 
Funds for this project would also go towards the purchase and planting of more of these rare plants, in 
addition to protecting them. Expanding the number of this species will help support a more resilient 
population, better able to survive competition by invasive plants and other disturbances. This helps create 
a more robust habitat overall and helps ensure the survival of the plant in Massachusetts.   
 
Lastly and importantly, this project would invest in the future stewardship of Lightning Tree Reservation 
through education. Adding educational signage, and funding public outreach programs with qualified 
professionals and teacher naturalists raises awareness about the importance of Lightning Tree Reservation. 
Exposure to and education about the importance of vernal pools, rivers, and pine barrens increases public 
support for important restoration projects.  
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Cost Estimate & Timing:   

 
The telemetry equipment consists of transmitters, a receiver, and an antenna. The total cost of the equipment 
is $4,775. Quotes for each piece of equipment are attached. Mechanical clearing plus an initial herbicide 
treatment of approximately three acres costs $6,000. Two additional follow-up treatments will cost $8,000 
for a total of $15,000. Sign design and installation costs approximately $550 per sign and $400 for kiosk 
materials and installation. For five signs, the cost is $5,700. See attached documents for relevant estimates. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

 
 
  Sustainability: 
 
Protecting natural resources such as forests, water and wetlands is a crucial part of climate adaption and 
mitigation.  The Town of Andover’s Climate Action & Sustainability Plan identifies a series of goals and 

strategies to help make Andover more resilient to climate change.  Many of these goals and strategies are 
related to the Town’s network of open space.  
   
One of these goals/strategies includes NR-1, enhancing and protecting tree canopy.  Invasive plant 
species are a threat to tree canopies, forest/tree regeneration and growth, and overall tree and forest health.  
As an example, over time Oriental bittersweet is capable of climbing, killing, and collapsing mature trees 
90 feet in height.  Invasive species are here to stay.  They are present – and will continue to be present - on 
private and public lands in Andover.  However, targeted invasive species management efforts in select 
locations will help preserve tree cover in those locations.      
 
A second goal of the Climate Action & Sustainability Plan is NR-3, promoting and protecting 
biodiversity and natural resources.  Invasive plant species are an imminent threat to the protection of 
biodiversity and natural resources.  Many invasive plant species that are found in Andover are capable of 
reproducing and spreading quickly, actively form monocultures in the areas where they become established, 
and negatively impact other plants and wildlife.  Controlling their spread – even in select locations – is a 
strategy worth pursuing.   
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A third goal of the Climate Action & Sustainability Plan is NR-5, the prioritizing the role of wetlands in 
enhancing Andover’s resilience to climate change.  Many of Andover’s open spaces contain wetlands, 

and many invasive plant species – including Japanese knotweed and Common Reed (aka Phragmites) – 
particularly thrive in wetlands.  Many of the natural functions and values that are performed by wetlands 
are lessened when invasive plant species are present.  For example, soils along a riverbank become much 
more susceptible to erosion and flooding impacts may be more severe when Japanese knotweed becomes 
established in a river’s floodplain.   

  

Town Manager’s Recommendation: 
The Town Manager does not support funding this request for FY26. 
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $19,700 $0 

2027                     

2028   

2029   

2030   
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST: Resolving Beaver-Related Issues on Andover Conservation Properties  CDP-5 

 
    TM’s Rec. for FY26: $0 
   Original Dept. Request: $15,000  
        Submitted by:   Paul Materazzo, Director of 

Planning & Land Use  
                                                      Department:    CD&P    
   Funding Source: General Fund Revenue  
       FY25 Dept. Request for FY26: $15,000  
 

Project Description:   
This CIP request is being submitted in order to obtain funding for professional assistance to help resolve 
beaver-related issues (such as flooding or culvert blockages) when these issues arise from beaver activities 
on Andover Conservation land. Using funds awarded with this CIP, funds would be held in reserve to retain 
professional assistance for installation and maintenance of beaver dam flow-through devices, materials, 
maintenance, etc. 
 

Project Justification and Purpose:
It is generally understood that beaver populations are increasing in Massachusetts, and their presence on
the landscape is here to stay. While beavers are considered a “keystone” species and their presence leads

to many benefits for the natural environment and humans alike, sometimes their activities come into
conflict with infrastructure, structures, utilities, etc. that are important for human interests.
 
Addressing and resolving issues related to beaver activities is specifically and strictly regulated under
Massachusetts General Law. M.G.L.c. 131, § 80A regulates the breaching of beaver dams, the trapping of
beaver out of season, and the use of certain traps otherwise banned. This law provides guidance as to what
constitutes a public health emergency as the situation relates to beaver-related activities such as dam
building, creation of ponds, blocking of culverts, etc. Further, this law delegates the permitting of public
health emergency abatement activities to the local Board of Health, provided the conditions meet the
definition of a public health emergency defined within M.G.L. c. 131, § 80A.
 
Examples of beaver-related public health emergencies – i.e., those deemed as such by the Andover Board 
of Health in the past – include the following: 
 

1) Beaver dam-related flooding threatening roadways, houses, or septic systems. 
2) Beaver-related blocking of culverts conveying streams under a main road, causing flooding, 

and/or impacting the structural integrity of the culvert and stream crossing. 
3) Beaver dam-related flooding preventing passage on public ways such as heavily used foot trails 

or flooding existing bridges. 
 
When issues (such as flooding) related to beaver activities arise on Andover Conservation properties,
Andover Conservation Division Staff have several responsibilities. These include investigating the cause
of the beaver-related problem, issuing an Emergency Certificate (at the request of the Andover Health
Division) permit to abate the emergency, organizing the involvement of the Andover Conservation
Commission, and finding solutions to address the problem.
 

Town Manager's Recommended CIP Page 71 of 204 Andover, Massachusetts



COMMUNITY DEVELOPMENT & PLANNING 
 

These activities are done in close collaboration with the Andover Health Division and the Andover
Department of Public Works. Historically, when beaver-related issues have arisen on Andover
Conservation land, the Andover Department of Public Works have assisted with activities such as dam
breaching or maintenance of flow-through devices to help alleviate beaver-related flooding. With the
adoption of a new, Town-wide Beaver Trapping/Dam Breaching Protocol (attached), however, the
responsibility of these activities may fall to the Andover Conservation Division when Andover
Conservation land is involved.
 
Currently, the Andover Conservation Division has neither the expertise, the equipment, nor the funding to 
perform these activities, as the Department of Public Works has historically done. 
 
In the past, the Town of Andover – through the Department of Public Works – have contracted with
Beaver Solutions, Inc. for their professional assistance to help resolve beaver-related issues. Beaver
Solutions have installed and maintained flow through devices – their term is Beaver Deceiver - on
sizeable beaver dams at three locations in Andover-on-Andover Conservation land. These locations
include off Douglass Lane (Jenkins Quarry Reservation), adjacent to Gray Road, and just south of River
Road at the River Road/Chandler Road intersection.
 

 
 
 
Beaver Deceiver flow-through devices installed on the Skug River in Andover Conservation’s Jenkins 

Quarry Reservation. Note the circular metal cages, HDPE pipe, and series of two beaver ponds 

separated by a large beaver dam in the background. Photo taken in June 2024. 
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These flow through devices (Beaver Deceivers) are an effective, clever, and time-tested design. They
allow water to pass through a beaver dam in a way that the beavers cannot block. They provide an
adjustable water leveling system for a beaver dam impoundment, allow the beavers to maintain their
habitat, and prevent flooding issues and further impacts to human interests over the long term. In short,
when installed and maintained, these flow-through devices provide long-term stability to the situation that
allows beavers and people to coexist.
 
Because of these reasons, and since the Andover Conservation Division may be more involved in
resolving beaver-related issues on Andover Conservation land, this CIP request is being submitted to
provide funds in reserve to contract with Beaver Solutions or another vendor for professional help when
needed.
 
Primarily, Andover Conservation Division Staff would plan to conduct preventative, regular, ongoing
maintenance on the flow-through devices currently installed on Andover Conservation properties in
Town. Secondarily, Andover Conservation Division Staff would also plan to have funds on hand for the
inevitable, time-critical situation when the need exists to immediately address a beaver-related problem
(such as road flooding or the problematic flooding of private property). As Andover Conservation
Division Staff, Andover Health Division Staff, and Andover Department of Public Works Staff can attest,
beaver-related emergencies arise multiple times a year.
 
A recent cost proposal from Beaver Solutions, Inc. to provide necessary maintenance and replacement of 
the Gray Road flow-through device is provided with this CIP request. 
 
Cost Estimate & Timing:   

$15,000 
 
Estimated Annual Operating/Maintenance Cost or Savings: N/A 

N/A 
 
  Sustainability: 
Beavers are considered a “keystone” species on the Massachusetts and New England landscape. Their 
presence leads to many benefits for the natural environment and humans alike, and these benefits are well 
documented. For the natural environment, their impoundments diversify wetland habitats, turning streams 
into ponds. Over time, after beavers move on, these ponds fill in with sediment, become wet meadows, then 
early successional forest, and eventually more mature forest. Over time, sometimes these areas revert back 
to beaver ponds yet again when a new generation of beavers move in. This cycle of habitats benefits all 
kinds of wildlife and plants, which overall enriches the landscape around us and creates a healthier, more 
sustainable natural environment. 
 
For people, beaver activities – specifically through their creation of ponds – have many benefits for reasons 
of water quality and floodwater retention. Water that collects and settles in beaver ponds self-cleans through 
biological processes and sediment attenuation, which in turn leads to cleaner surface waters and aquifers 
that provide our drinking water.  
 
Beaver ponds also are excellent collectors and attenuators of floodwaters. They hold back potential 
floodwaters and lessen flooding impacts downstream. With the increasing frequency and severity of 
flooding events that are predicted to come due to the effects of climate change, beavers on the landscape 
are a natural defense against future floods. We need their help. In short, the presence of beavers on our 
landscape creates a more sustainable, healthier natural environment.  
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Town Manager’s Recommendation: 
The Town Manager does not support funding this request for FY26 
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $15,000 $0 

2027                     

2028   

2029   

2030   
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST: Property Survey Work on Andover Conservation Properties    CDP-6 

 
    TM’s Rec. for FY26: $0 
   Original Dept. Request: $40,000  
    Submitted by:    Paul Materazzo, Director of 

Planning & Land Use  
                                                      Department:    CD&P    
                                               Funding Source:   General Fund Revenue 
       FY25 Dept. Request for FY26: $40,000  
 

Project Description:   
This CIP request is being submitted in order to obtain funding for property boundary survey and mark out 
services. These services are a critical component of land management strategies to benefit properties held 
under the care and custody of the Andover Conservation Commission. Using funds awarded through this 
CIP request, licensed surveyors would be retained on an as-needed basis.  
 

Project Justification and Purpose:  
Over 2,000 acres of land in Andover are conserved as permanently preserved open space for passive 
recreation, wildlife habitat, green space, and a variety of other purposes. These lands are a major asset to 
the Town of Andover and are thoroughly enjoyed by residents and visitors alike. 
 
These lands are held under the care and custody of the Andover Conservation Commission. Management 
and upkeep of trails, signage, parking areas, and other infrastructure is often completed by volunteers who 
contribute their valuable time and expertise. However, survey work requires specialized, industry-specific 
skills, specialized and expensive equipment, and professional licensures held in good standing. 
 
Occasionally, the exact property boundaries of one or more of these Town of Andover Conservation 
Commission-held parcels needs to be known. A property-specific survey and boundary mark out is the only 
way to accurately and legally determine these boundaries. 
 
As Andover Conservation Division Staff can attest, the need for surveying assistance arises multiple times 
a year. Conservation land boundary disputes, encroachments, tree removal inquiries, access questions, and 
other scenarios surface every year. 
 
Often, Andover Conservation Division Staff rely on insufficient property boundary information when 
responding to Conservation land inquires and concerns from members of the public. Accurate property 
boundary information is critical, baseline information that Andover Conservation Division Staff or 
volunteers have been often unable to obtain when needed. 
 
The intent of this CIP request is to have funding in reserve to retain licensed surveyors on an as-needed 
basis. An example of a scenario where property boundary survey and mark out services would have been 
immensely helpful is shown below. 
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Andover Conservation Land – Property Encroachment Example. Conservation Property Line Survey and 
Mark Out Would Be Helpful in This Case.              

                                               
 
 

 

 
Cost Estimate & Timing:   

The total amount requested is $40,000. These funds would be utilized on an as-needed basis for property-
specific survey and boundary mark out services on Andover Conservation property. 
 
As an example of the necessary costs of this work, two current cost proposals for land surveying services 
and property boundary mark out services work on several Andover Conservation parcels is attached to this 
CIP request. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
 
  Sustainability: 
N/A 
 
 
 
 
 
 
 
 
 

Privately Held Property – Property Line Outlined in Yellow 

Andover Conservation Land – Almost an Acre of Conservation Land Maintained as Lawn/Landscaped Areas 

(With a Structure) by Homeowner. 
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Town Manager’s Recommendation: 
The Town Manager does not support funding this request for FY26.   
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $40,000 $0 

2027                     

2028   

2029   

2030   
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POLICE  

 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   Police Vehicle Replacement POL-1    
 
    TM’s Rec. for FY26: $205,000 
   Original Dept. Request: $225,000 
   Submitted by: Police Chief  
   Department: Police Department 
   Funding Source: Free Cash 
                        FY25 Dept. Request for FY26: $225,000 
 

Project Description: 
Replace 4 Police cruisers. 

 
Project Justification and Purpose: 

Generally marked cruisers are replaced every three years and unmarked cruisers and special utility 
vehicles are replaced every 5-6 years. The determination as to which vehicles are traded in each year is 
made on a case-by-case basis depending on the mileage, hours of use and the overall condition of the 
vehicle. Purchase of these vehicles will allow the Department to continue with the rotational replacement 
program and avoid major repair costs and downtime.  
 
Cost Estimate & Timing: 

$225,000 per year 
 
Estimated Annual Cost or Savings of Operation and Maintenance: 

Varies by vehicle. 
 

Sustainability: 
The Department will continue to purchase hybrids while they are being produced. 
 
Town Manager’s Recommendation: 

The Town Manager supports funding $205,000 for FY26  
 

Fiscal Year Dept. Request/Proposed TM Recommended/Plan 

2026 $225,000 $205,000 

2027 $225,000 $225,000 

2028 $225,000 $225,000 

2029 $225,000 $225,000 

2030 $225,000 $225,000 
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POLICE 

TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

PROJECT REQUEST:   Public Safety Simulcast Radio System PS-1 

 TM’s Rec. for FY26: $1,000,000 
Original Dept. Request: $1,000,000 

Submitted by: Police Chief/Fire Chief 
Department: Police/Fire Department 

Funding Source: Free Cash 
     FY25 Dept. Request for FY26: $1,000,000 

Project Description: 
Replace current Public Safety Radio System with updated Simulcast Network 

Project Justification and Purpose: 
The current radio system is over 30 years old and is failing. Priority parts used to continue operations are 
no longer being made. This includes repeaters, receivers, and base stations. The current system is analog, 
and the coverage area is decreasing significantly in the south and west area of Town. This is causing 
safety issues to first responders and the general public. Public Safety is looking to replace the system with 
a state-of-the-art simulcast system. 

Cost Estimate & Timing: 
$1,000,000 

Estimated Annual Cost or Savings of Operation and Maintenance: 
      N/A 

Sustainability: 
N/A 

Town Manager’s Recommendation: 
The Town Manager supports funding this request for FY26. 

Fiscal Year Dept. Request/Proposed TM Recommended/Plan 

2026 $1,000,000 $1,000,000 

2027 

2028 

2029 

2030 
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FIRE RESCUE 

 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026– FY2030 

 
PROJECT REQUEST:   Fire Rescue Vehicles FIR-1 
 
    TM’s Rec. for FY26: $565,000 
   Original Dept. Request: $1,000,000 
                                    Submitted by:  Chief Kyle P. Murphy  
   Department: Fire Rescue 
   Funding Source: General Fund Borrowing 
   FY25 Dept. Request for FY26:  $1,000,000 
 

Project Description: 
Replace the following vehicles: 
FY26 
2014 International 4300 -Ambulance 5 
2004 Ford Pick-up – Forestry 2 
1994 Ford F450- Fire Alarm Utility bucket truck 
Zodiac Cadet Inflatable Boat/Honda Motor  
 
FY27 
2006 Pierce Aerial Ladder – Ladder 2 
 
FY 28 
2003 Chevrolet EXPC Utility Box Truck 
2014 Chevy Tahoe 
 
FY 29 
2018 International Ambulance 2 
2007 Special Operations Trench Rescue Trailer 
 
FY 30 
Pierce – Engine 2  
 
Project Justification and Purpose: 

FY 26 
2014 International SER - Ambulance 3  
This vehicle was utilized as a front-line response vehicle for five years and serves as a back-line reserve 
vehicle and is placed back into front line status when required due to preventative maintenance mechanical 
malfunctions of the current front-line response ambulances.  
 
The current vehicle may be traded in to offset some of the purchase costs of the replacement vehicle. 
Because these ambulances are operating much of the time, they are utilized as front-line vehicles and then 
when replaced put into a back-up vehicle status for additional years of service. 
 
The entire community of Andover will benefit from this project by having reliable and efficient apparatus 
to meet the needs of those who require EMS services. The consequences of deferring this project will result 
in increased unreliability, decreased organizational efficiency and an increase in maintenance costs.  
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2004 Ford Pick-Up – Forestry 2  
Forestry 2 is housed at the West Fire Station and serves as one of two forestry firefighting vehicles within 
the fleet. This apparatus responds to brush or wildland fires within the community and also serves as a 
utility truck when performing at rescue responses that require lengthy extrications of injured people in 
wooded areas and those areas that pose access challenges. This response unit has already had significant 
body and mechanical work performed on it to maintain its serviceability and reliability and needs additional 
work at this time. 
 
1994 Ford F450 – Fire Alarm Bucket/Boom Truck  
This vehicle is equipped with a boom to allow personnel the ability to maintain current fire alarm and public 
safety communications fiber optics and serves as a back-up to the Facilities truck when undergoing repairs 
or preventative maintenance. The current vehicle has been decommissioned.  
 
2013 Zodiac Cadet 340/2002 15 HP Honda Motor - Marine 2  
This boat and motor unit has been utilized to respond to water emergencies in static water supplies and the 
Merrimack River for the last several years. The Zodiac Boat is at the end of its useful life and needs to be 
replaced according to the manufacturer’s recommendations due to safety concerns. The Honda motor is 
also beyond its useful life and is becoming increasingly unreliable. The AFR maintenance staff also 
recommends replacement of both the boat and motor due to reliability issues and due to the lack of available 
repair parts. 
 

FY 27 
2006 Pierce 105-foot Aerial Ladder-Ladder 2  
This vehicle serves as the back-up or reserve aerial ladder that is placed in service when Ladder 1 is out of 
service for preventative maintenance or other repairs and service. 
The Insurance Services Organization requires the community to have a back-up aerial ladder that can be 
placed in service immediately when needed as a front-line vehicle. Ladder 2 is also placed into service and 
is staffed when Ladder 1 is called out of town for mutual aid assistance in other communities which allows 
Andover Fire Rescue to maintain response service levels to the town. Once ordered it will take up to 48 
months for delivery.  
 

FY 28 
2003 Chevrolet EXPC Utility – Air Supply  
This vehicle houses a portable air supply, specialized Technical Rescue equipment, and firefighter 
rehabilitation equipment. This vehicle responds to all incidents where a portable air supply is required and 
where firefighter rehab is necessary and required by NFPA Standards. 
 
2014 Chevrolet Tahoe  
This vehicle is assigned to the Lieutenant who oversees the organizations Training Division. The Training 
Officer is primarily responsible for planning, coordinating and delivery of all in-house programs and 
coordinates with many other vendors and organizations to deliver on-site training as well. The secondary 
duties of this individual include responding to any escalating incident where an Incident Safety Officer is 
required to track personnel accountability and identify and rectify any safety deficiencies that may occur 
throughout the mitigation of an incident. This individual is required to have a vehicle to respond to any 
incident that requires such a response to increase firefighter safety and minimize on scene injuries to our 
personnel. 
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FY 29 
2018 International SER - Ambulance 2  
This vehicle was utilized as a front-line response vehicle for five years and serves as a back-line reserve 
vehicle and is placed back into front line status when required due to preventative maintenance mechanical 
malfunctions of the current front-line response ambulance. 
 
The current vehicle may be traded in to offset some of the purchase costs of the replacement vehicle. 
Because these ambulances are operating much of the time, they are utilized as front-line vehicles and then 
when replaced put into a back-up vehicle status for additional years of service. 
 
The entire community of Andover will benefit from this project by having reliable and efficient apparatus 
to meet the needs of those who require EMS services. The consequences of deferring this project will result 
in increased unreliability, decreased organizational efficiency and an increase in maintenance costs.  
 
2007 Special Operations Trench Rescue Trailer 
This emergency response trailer responds to any reported trench rescue emergency within Essex County 
along with personnel from the regional technical rescue team. This trailer carries specialized equipment 
specific to trench rescue response in the event someone is trapped underneath debris from excavation etc. 
 
FY 30 
2017 Engine MFC221 PIERCE/ENFORC 4P1BAAFF5HA018031 Ballardvale     
Engine 2 is currently stationed at the Ballardvale Fire Station and serves the south side of town. Due to 
ongoing supply chain issues, which have extended the build time for new trucks from 11 months to 48 
months, Engine 2 is being moved up in the request. When the new Engine 2 arrives, the old one will be 
placed in reserve and used as a spare. 
 
Estimated Annual Operating or Maintenance Cost or Savings: 

All of the vehicle replacements are recommended based upon the Andover Fire Rescue vehicle replacement 
schedule developed in 2007 and revised in 2021. The replacement schedule was formulated so that Andover 
Fire Rescue could forecast their vehicle replacements based on industry standards and the overall use of the 
specific vehicles within the fleet. These replacements are usually necessary based upon their lack of 
reliability, firefighter safety, cost of maintenance, and technology upgrades. However, each apparatus 
replacement is reviewed on a case by case basis. 
 
Engines are scheduled to be replaced every twenty (20) years. 
Ladders are scheduled to be replaced every twenty (20) years. 
Ambulances are scheduled to be replaced every ten (10) years.  
Staff vehicles are scheduled to be replaced every ten (10) years 
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Town Manager’s Recommendation:
The Town Manager supports funding $565,000 for FY26.

Fiscal Year Dept. Request Town Manager Recommendation

2026 $1,000,000 $565,000

2027 $1,700,000 $1,700,000

2028 $460,000 $460,000

2029 $685,000 $685,000

2030 $1.200,000 $1,200,000
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        TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   Multi Band Portable Radios  FIR-2 
 
    TM’s Rec. for FY26: $275,000 
   Original Dept. Request: $275,000  
    Submitted by: Fire Chief Kyle P. Murphy  

         Department:   Andover Fire Rescue  

    Funding Source: Free Cash    
       FY25 Dept. Request for FY26: $275,000  
 

Project Description: 
Andover Fire Rescue is seeking this funding to be able to purchase (25) multiband portable radios for use 
during emergency incidents when operating within the community of Andover and any multijurisdictional 
emergency.  
 
Project Justification and Purpose: 

This request is to replace the remaining Motorola XTS 1500 radios. Currently, approximately 75% of the 
department is using the new Motorola APX 8000 All-Band portable radios. Replacing the remaining XTS 
1500s will ensure that the entire department is equipped with the same model of radio. 
 
In addition, the Motorola XTS 1500 radios are no longer being supported by the manufacturer due to their 
age and lack of parts supply to repair those that need servicing. 
 
The purchase of this radio equipment will allow all Andover Fire Rescue personnel the ability to 
communicate with any other emergency jurisdiction that may respond to our community regardless of the 
frequency they are utilizing. This equipment will also increase personnel safety when Andover Fire 
Rescue assets are requested to respond mutual aid to any community.  
 
Cost Estimate & Timing: 

It is estimated that it will cost approximately $275,000 to purchase, program, and train the personnel on 
the use of this equipment.  
 
Estimated Annual Operating or Maintenance Cost or Savings: 

The estimated operating and maintenance costs will be approximately $2,000.00 annually. 
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Town Manager’s Recommendation: 
The Town Manager supports funding the FY26 request. 
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $275,000 $275,000 

2027   

2028   

2029   

2030   
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FIRE RESCUE 
 

TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:  Cordless Battery-Operated Rescue Tools FIR-3 
 
   TM Rec. for FY26 $60,000 
   Original Dept. Request:  $230,000 

                                                    Submitted by:   Chief Kyle P. Murphy             
     Department:   Fire Rescue  
                                                Funding Source:   Free Cash 
    FY25 Dept. Request for FY26:  $230,000 

 

Project Description: 
This project, if funded, would allow for the replacement of all outdated hydraulic rescue tools that are 
currently in use by Andover Fire Rescue with battery powered rescue tools. 
 
Project Justification and Purpose: 

The current hydraulic rescue tools are outdated and need to be upgraded to maintain pace with the new 
vehicle technology that is developed by the vehicle manufacturers on an annual basis. This technology has 
increased the tensile strength of the metals used in the vehicles and has also added the use of additional 
plastic and polymers that the current tools have difficulty cutting and removing from around the patient. 
The new battery powered tool technology would also allow the AFR personnel the freedom to use the rescue 
tools without having hydraulic hoses and portable hydraulic pumps towed behind them. The battery 
powered units are all individually self-contained which will increase extrication speed and increase 
firefighter safety when in use. 
 
Cost Estimate & Timing: 

The cost of the new equipment is estimated at $230,000 and would be ordered and installed in the apparatus 
during the first quarter of FY 2026. 
  
Estimated Annual Operating or Maintenance Cost or Savings: 

Operating costs for the units are estimated to be approximately $3,500.00 annually. This cost is directly 
associated with a purchased maintenance program for the units. 
 
Town Manager’s Recommendation: 

The Town Manager supports funding $60,000 for FY26.    
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $230,000 $60,000 

2027   

2028   

2029   

2030   
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST: Fire Rescue Trailers FIR-4
 TM’s Rec. for FY26: $0
 Original Dept. Request: $25,000
 Submitted by: Chief Kyle P. Murphy
 Department: Fire Rescue
 Funding Source: General Fund Revenue
 FY25 Dept. Request for FY26: $25,000
 

Project Description:   
Andover Fire Rescue is seeking funding to acquire two trailers designed to transport our All-Terrain 
Vehicles (ATV’s), which play a vital role in our emergency response operations. 
 

Project Justification and Purpose:  
We currently have two ATVs stationed at Central Station and West Station, but lack trailers for them, which 
delays their deployment during emergencies. The ATVs are specially equipped to transport patients from 
wooded areas to awaiting ambulances. They are also used in fighting brush fires to transport equipment 
over long distances. ATVs allow us to access areas that normal firefighting vehicles cannot reach. Securing 
these two trailers will significantly improve our response times and enhance safety by allowing us to 
transport the ATVs to the scene rather than driving them on the road. 
 
Cost Estimate & Timing:   

The cost of these two trailers are roughly $25,000. Depending on what is in stock will determine the delivery 
time.  
 
Estimated Annual Operating/Maintenance Cost or Savings: 

Estimated operating/maintenance cost would be $1,500 yearly.  
 
  Sustainability 
N/A 
 
Town Manager’s Recommendation: 

The Town Manager does not support funding this request for FY26. 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $ 25,000 $0 

2027                     

2028   

2029   

2030   
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:  Thermal Imaging Camera Replacement  FIR-5 
 
    TM’s Rec. for FY26: $0 
   Original Dept. Request: $40,000 
                                                    Submitted by:  Chief Kyle P. Murphy  
                                                      Department:  Fire Rescue  
                                               Funding Source:  General Fund Revenue 
   FY25 Dept. Request for FY26: $40,000 
 

Project Description: 
This project, if funded, would allow for the replacement of all seven (7) thermal imaging cameras (TIC’s) 

that are in current use by Andover Fire Rescue.  
 
Project Justification and Purpose: 

The current thermal imaging cameras are experiencing malfunctions with batteries and overall operational 
deficiencies. These devices are key to firefighter safety and in the search for fire and emergency victims 
when searches are necessary to perform. These devices have a unique ability to indicate heat profiles and 
have assisted in a myriad of emergency scenes from motor vehicle accidents with injured patients who have 
been ejected from motor vehicles to finding hidden pockets of fire in ceilings and walls of buildings. This 
technology has saved many lives and hundreds of thousands of dollars in fire damage due to the quick 
hidden fire detection. 
 
Cost Estimate & Timing: 

The cost of the new equipment is estimated at $40,000 and would be ordered and installed in the apparatus 
during the first quarter of FY 2025. 
  
Estimated Annual Operating or Maintenance Cost or Savings: 

Operating costs for the units are estimated to be approximately $150.00 annually. This cost is directly 
associated with the maintenance of the units. 
 
Town Manager’s Recommendation: 

The Town Manager does not support funding this request for FY26. 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $40,000 $0 

2027   

2028   

2029   

2030   
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PUBLIC WORKS 

TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
 
PROJECT REQUEST:   Major Annual Road Maintenance                         DPW-1 
 
        TM’s Rec. for FY26:    $2,041,194  
   Original Dept. Request: $2,041,194 
   Submitted by: Christopher Cronin, Director 
   Department: Public Works 
   Funding Source: State Chapter 90 Funds 
   FY25 Dept. Request for FY26: $2,041,194 
 
Project Description:   

To provide major maintenance and repairs to town roads and bridges as allowed under the Chapter 90 State 
Aid Highway Guidelines of the Massachusetts Department of Transportation including but not limited to 
reconstruction, resurfacing, engineering, sidewalks, traffic control or any other allowable transportation 
related expenses. 
 
Actual roads that will receive treatment are determined based on an annual review and evaluation by 
Department of Public Works personnel, approval by Massachusetts State Aid Office and coordination with 
water and sewer construction schedules to avoid street cuts into newly paved streets. 
 

Project Justification and Purpose:  
New roads have an expected life of 20 to 25 years before major maintenance is required. Costs are less the 
earlier this maintenance can be accomplished plus the public gains through higher property values and less 
wear and tear on vehicles and fewer damage claims. 
 
Cost Estimate & Timing:   

 $2,041,194 estimated per year at current state allocation for Chapter 90 including funds from the Fair Share 
Amendment. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

 N/A 
 
 
  Sustainability: 
No obvious link to sustainability.  
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Town Manager’s Recommendation: 
The Town Manager supports funding the FY26 request.  
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $2,041,194 $2,041,194 

2027                          $2,041,194 $2,041,194 

2028 $2,041,194 $2,041,194 

2029 $2,041,194 $2,041,194 

2030 $2,041,194 $2,041,194 
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   Minor Sidewalk Repairs DPW-2 
 
                                TM’s Rec. for FY26:      $250,000 

          Original Dept. Request: $250,000 
   Submitted by: Christopher Cronin, Director 
   Department: Public Works  
   Funding Source: Free Cash 
              FY25 Dept. Request for FY26:        $250,000   
 

Project Description:   
This funding will be used to make minor safety related repairs to existing Town sidewalks, using a         
combination of Town forces and contractors. 
 

Project Justification and Purpose:  
Minor sidewalk repairs are needed in various locations to address deteriorating surfaces for pedestrian 
safety and accessibility purposes.  
 
Cost Estimate & Timing:   

$250,000 for FY26 through FY30 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
 
  Sustainability: 
No obvious link to sustainability.   
 
Town Manager’s Recommendation: 

The Town Manager supports funding the FY26 request.  
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $250,000 $250,000 

2027                          $250,000 $250,000 

2028 $250,000 $250,000 

2029 $250,000 $250,000 

2030 $250,000 $250,000 
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   Road Maintenance DPW-3 
 
                               TM’s Rec. for FY26:       $0 

    Original Dept. Request: $1,500,000 
   Submitted by: Christopher Cronin, Director 
   Department: Public Works  
   Funding Source: General Fund Borrowing 
               FY25 Dept. Request for FY26:       $1,500,000   
 

Project Description:   
Maintenance of public roads, pave with bituminous concrete (asphalt), 5 miles of road per year. 
 

Project Justification and Purpose:  
The Town of Andover has approximately 200 miles of road to maintain. The average life span for a properly 
built road is 20 years. In order to properly maintain our roadways, 10 miles of roads will need minor to 
major work every year to continue with a quality road program. Approximately 5 miles of roadways are 
repaved/reconstructed per year with a combination of the following sources: private contractors, State 
Chapter 90 funding, and the Town of Andover in conjunction with water and sewer improvements. For the 
past 5 years, an average of 5 miles of road are deferred per year due to the lack of adequate funding. We 
are now potentially in a deficit of 25 miles, or more, of paving being deferred. 
 
In order to provide some reconstruction and maintenance to our roadway system, an additional $1,500,000 
is being requested with the anticipation of a Roadway Maintenance Program being instituted going forward. 
 
Cost Estimate & Timing:   

$1,500,000 is the requested funding for FY2026 for Road Maintenance. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

 
 
  Sustainability: 
No obvious link to sustainability.   
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Town Manager’s Recommendation: 
The Town Manager does not support funding the FY26 request.  
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $1,500,000 $0 

2027                          $1,500,000 $0 

2028 $1,500,000 $0 

2029 $1,500,000 $0 

2030 $1,500,000 $0 
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   Town Sidewalk Program DPW-4 
 
                                TM’s Rec. for FY26:       $550,000 

    Original Dept. Request:  $1,000,000 
   Submitted by:  Christopher Cronin, Director 
   Department:  Public Works  
   Funding Source:  Free Cash 
              FY25 Dept. Request for FY26:         $600,000   
 

Project Description:   
This capital request would provide $600,000 for the installation of new sidewalks as well as reconstruction 
and repairs of existing sidewalks. 
 

Project Justification and Purpose:  
It is a strategic goal of the Select Board and Town Manager to establish a sidewalk program. Recognizing 
the need for the installation of new sidewalks, as well as the repair and replacement of existing sidewalks. 
 
The Sidewalk Program will be reflective of the Sidewalk Master Plan that was formalized in 2023. This 
plan gives priority to constructing new sidewalks where there has been an identified need as part of missing 
connectivity and reconstructing sidewalks that are in poor condition. 
 
Cost Estimate & Timing:   

The projected costs incorporate a base figure of $152/ft., which includes new bituminous concrete 
sidewalks, and granite curbs, and trees. Additional items such as engineering, police, retaining walls, 
guardrail, and drainage structures, where necessary at each location, are also incorporated. $1,000,000 
annual appropriation. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
 
  Sustainability: 
By encouraging additional pedestrian traffic within the Town’s sidewalk network, it lessens the need for 
vehicle trips for local trips therefore reducing carbon emissions.    
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Town Manager’s Recommendation: 
The Town Manager supports funding $550,000 for FY26. 
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $600,000 $550,000 

2027                          $1,000,000 $500,000 

2028 $1,000,000 $500,000 

2029 $1,000,000 $500,000 

2030 $1,000,000 $500,000 
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   Aeration of Athletic Fields  DPW-5 
 
    TM’s Rec. for FY26: $0 
   Original Dept. Request: $200,000  
    Submitted by: Christopher Cronin, Director  
                                                      Department:  Parks and Grounds   
                                                Funding Source:   General Fund Revenue 
                                                        FY25 Dept. Request for FY26:    $40,000   
 

Project Description:   
Aeration and over seeding of Athletic fields town wide.   
 

Project Justification and Purpose:  
Annual aeration and seeding allows for air, water, and fertilizer to penetrate the compacted playing surfaces.    
 
Cost Estimate & Timing:   

$40K in labor and materials.  Late Summer/Early Fall 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
 
  Sustainability: 
N/A 
 
Town Manager’s Recommendation: 

The Town Manager does not support funding this request for FY26. 
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $40,000 $0 

2027                 $40,000 $40,000 

2028 $40,000 $40,000 

2029 $40,000 $40,000 

2030 $40,000 $40,000 
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
 
PROJECT REQUEST:     Storm Water Management                   DPW-6 
 
   TM’s Rec. for FY26: $0 
   Original Dept. Request: $100,000 
   Submitted by: Chris Cronin, Director 
   Department: Public Works 
   Funding Source: General Fund Revenue 
      FY25 Dept. Request for FY26:     $100,000 
 
Project Description: 

Under the EPA National Pollutant Discharge Elimination System (NPDES) Phase II Storm Water Permit 
Program that was signed into law in October 1999, the Town of Andover was required to obtain a permit 
for our municipal storm water discharges. This required the implementation of a Storm Water 
Management Program (SWMP), which included a number of tasks to be accomplished to improve water 
quality by reducing the discharge of pollutants from storm water runoff into the local rivers, ponds, 
streams and other receiving water bodies. The SWMP outlined the town’s plan for public education and 

involvement, mapping the storm drainage system, inspecting outfalls, sampling discharges, detection and 
elimination of illicit discharges, pollution prevention plans, management of storm water during and after 
land disturbance activities, and implementation of best management practices. Funds are necessary to 
update the SWMP to meet the new regulations for the 2nd permit term and to continue implementation of 
the necessary tasks. 
 
Project Justification and Purpose: 

In July 2003, Andover was issued a general permit for the first 5-year term for implementation of the 
SWMP. EPA initially issued draft regulations for the second 5-year permit in November 2010.  After 
several delays, the second 5-year permit became effective July 1, 2018.   
 
To comply with the Federal mandate, the Town is required to further expand the activities of the existing 
permit under the new permit. This will enable Andover to meet the EPA requirements with the 
implementation of sound responsible storm water operation and maintenance practices, and help to 
protect the quality of our receiving waters.   
 
The 2001, 2002 and 2003 Annual Town Meetings approved $75,000 each year and ATM 2008 
appropriated $50,000 for continuing the program. An additional funding amount of $100,000 was 
approved at ATM 2017 to begin the implementation of the Program requirements under the new 5-year 
permit term. These funds will be used to begin the work starting on the new permit. At this time, 
$100,000 is projected for future years FY 2023 – 2027, however the figure may change as the updated 
SWMP is developed. 
 
The cost of any major improvements, which may result from the drainage outfall inspection and system 
assessment and/or storm water regulations, is yet to be determined. Funds for these improvements will be 
needed in future years after the locations of illicit discharges have been identified and costs have been 
determined. 
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Cost Estimate & Timing: 
Funds have been approved in 2001, 2002 and 2003 that have allowed the initial engineering study of the 
Town’s facilities, operational procedures, and regulations relative to the EPA requirements and for the 
preparation of the Storm Water Management Plan. These funds have also enabled for the implementation 
of the recommendations and improvements in SWMP such as installing gas/oil separators at four town 
buildings, necessary engineering services for outfall inspections and storm drain mapping, preparation of 
a storm water bylaw, and eliminating four illicit discharges that were found, and preparation of the annual 
report to EPA. Funds will be necessary to continue and expand the permit requirements including 
engineering services, system mapping, dry and wet weather sampling, annual reports, detection and 
elimination of illicit discharges, implementation of good housekeeping maintenance activities at town 
facilities and other necessary services, equipment, and improvements. Recent drain outfall inspections 
have detected several locations of possible illicit connections, which are under investigation and will need 
to be corrected and eliminated. Funds for the construction and implementation of the storm water 
management program will be necessary to address other problems that are identified as the evaluation and 
assessment of the town’s drainage system progresses. Major improvements may be needed at some point 
in the future. The cost of such major improvements has yet to be determined.  
 
Estimated Annual Operating or Maintenance Cost or Savings: 

There will be additional operational costs associated with the implementation of the program. These costs 
will not be known until the evaluation and assessment of the town’s drainage system is completed.                                
 
Town Manager’s Recommendation: 

The Town Manager does not support funding this request for FY26. 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $100,000 $0 

2027 $100,000 $100,000 

2028 $100,000 $100,000 

2029 $100,000 $100,000 

2030 $100,000 $100,000 
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

PROJECT REQUEST:    Public Works Vehicles DPW-7 

TM’s Rec. for FY26: a. $99,000 b. 300,000
Dept. Request: a. $251,000 b. $860,000
Submitted by: Chris Cronin, Director

Department: Public Works
Funding Source: a. General Fund Revenue

b. General Fund Borrowing
FY25 Dept. Request for FY26: a. $251,000 b. $860,000

Dept. Vehicle # Year Make/Model FY26 FY27 FY28 FY29 FY30 

Cemetery 65 2018 

Ford F350 1Ton 
F3HZ 145 4X4 
Reg Chas Cab 
Drw  $71,000 

Cemetery 66 2019 

Ford F550 
Dump 1 Ton 
4X4, Dump 
body $64,000 

Cemetery 68 2018 

John Deere 
Backhoe Loader 
310L $179,000 

Cemetery Trailer-1 1996 

Vermeer Brush 
Chipper     
(SPARE) $40,000 

Park 60 2009 
Ford F350 
Dump 4x2 $ 85,000 

Park 61 2019 

Ford F550 2 
Ton Dump 
F5H7 145 4X4 
Reg Chas Cab 
Drw $64,000 

Park 62 2006 

Ford F350 1 
Ton Rack Body 
w/tailgate 4x2 

Park 63 2020 

Ford F-350 1T 
F3H 145 4X4 
REG CHAS 
CAB DRW $71,000 

Park 64 2016 

Ford F250 3/4 
Ton X2B 142 
4X4 Supercab 
SRW Pickup $61,000 

Park 65 2015 

Jacobsen  HR 
9016 T Kubota 
Turbo Diesel 
Tractor Mower 

Park 66 2012 

Toro Ground 
Master 4700-D 
Mower 4x4 

Park Tractor-1 2018 
Kubota Tractor 
M7060HDC12 $89,000 

Forestry 20 2019 

Ford F150 1/2T 
Pickup 141 
RegCab 4X4 SS $45,000 
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Dept. Vehicle # Year Make/Model FY26 FY27 FY28 FY29 FY30 

Forestry 51 2024 

Ford F550 2T 
FSH DRW w 
chip body      

Forestry 52 2016 Mack, GU432           

Forestry 53 2018 
Freightliner M2 
106 Truck  $325,000      

Forestry 54 1999 

GMC C Series 
Bucket Truck - 
Diesel           

Forestry 55 2006 Kubota Tractor                                    

Forestry 56 2004 

Vermeer Stump 
Cutter (Diesel 
Only)           

Forestry 57 2017 

Brush Bandit 
Chipper Model 
1390XP - 15" 
Drum Style  $59,000        

Forestry TUB 2014 

 Morbark Tub 
Grinder 950 
Trailer $260,000       

Vehicle 
Maintenance 8 2019 

Ford F150 1/2T 
Pickup 141 Reg 
Cab 4X4 SS       $45,000  

Vehicle 
Maintenance 18 2002 

Ford Ranger 
Ext.Cab Pickup 
4x4          

Vehicle 
Maintenance 86 2020 

Ford F-550 2T 
169 4X4 REG 
CHAS CAB 
DRW, 
Maintainer 
Body, w/ crane           

Vehicle 
Maintenance 87 2006 

Ford F250 3/4T 
137 SD Reg 
Cab SRW 4X4  $45,000       

Vehicle 
Maintenance 88   

Komatsu 
FG25T-16, 
5000# Capacity, 
I.C. Pneumatic 
Tire Forklift           

Vehicle 
Maintenance 

Trailer 2-
GEN 2001 

Utility Trailer 
for Powergard 
60KW Kohler 
Emergency 
Generator $16,000        

      

Cemetery, 
Parks, 
Forestry, 
Vehicle Maint. 
Total Request $335,000 $650,000 $321,000 $173,000 $40,000 

Highway 1 2014 

Mack Dump 
Truck w/2 CaCl 
Tanks (6wh)          

Highway 3 2012 

Mack Dump 
Truck w/2 CaCl 
Tanks (6wh)          
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Dept. Vehicle # Year Make/Model FY26 FY27 FY28 FY29 FY30 

Highway 4 2009 

Mack Dump 
Truck w/2 CaCI 
Tanks (6wh) 

Highway 5 2020 
Mack GR42R 
Dump Truck $140,000 

Highway 6 2009 

Mack RD Dump 
Truck w/2 CaCl 
Tanks (6wh) 

Highway 7 2019 

Freightliner M2 
106 26,000 
GVW $325,000 

Highway 8 2012 

Mack Dump 
Truck w/2 CaCl 
Tanks (6wh) $273,000 

Highway 9 2020 
Mack GR64F 
Dump Truck 

Highway 10 2015 

Mack RD 690P 
Dump Truck 
w/2 CACI 
Tanks (6wh) $315,000 

Highway 11 2013 

Mack RD Dump 
Truck w/2 
CACI Tanks 
(6wh) $300,000 

Highway 12 2013 

Caterpillar 
Wheel Loader 
Model 938G $300,000 

Highway 13 2019 

Caterpillar 
Loader Model 
938M 

Highway 14 2017 
Ford F450, 4x4 
w/Plow $99,000 

Highway 15 2018 

Ford F450 1 
1/2T  F4H 145 
SD 4X4 Chas 
Cab Drw $90,000 

Highway 16 2021 

Ford F450 1 
Ton Supercab 
F47 Chassis 
Rack w/Plow - 
(new body & 
tailgate in 
FY16) 

Highway 17 2015 

Ford Drwsup 
F450 1 Ton 
Dump Truck 

Highway 18 2020 

Ford F150 1/2 
Ton Supercab 
4x4 SS 145 
Pickup 

Highway 20 2017 

Ford  F450 1 
1/2T Supe F4H 
169 4x4 Reg 
Chas Cab Drw $90,000 

Highway 21 2020 
Mack GR24F 
Dump Truck 
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Dept. Vehicle # Year Make/Model FY26 FY27 FY28 FY29 FY30 

Highway 22 2017 

Mack 10-
Wheeler w/2 
CACI Tanks 
(10wh) $300,000 

Highway 23 2017 

Mack 10-
Wheeler w/2 
CACI Tanks 
(10wh) $300,000 

Highway 24 2021 

Ford F350, 1 
Ton Extended 
cab 4X4  Pickup 

Highway 25 2019 

Ford F450 1 
Ton 4x4 1 ton, 
Gasoline, w/ 
plow 

Highway 26 2024 

Bobcat 
Skidsteer 773T 
Loader 

Highway 27 2016 

Bobcat 
Skidsteer S570 
Loader $77,000 

Highway 28 2024 
Trackless 
w/attachments 

Highway 29 2023 
Trackless 
w/attachments 

Engineering 39 2020 Ford F250 

Highway 51 2025 

Wacker Neuson 
WL-28 
Articulated 
Wheel Loader 

Highway 52A 2015 

Falcon Asphalt 
Recycler & Hot 
Box, Trailer 
Mounted 

Highway 52B 2023 Falcon Hot Box 

Highway 53 2017 

Prinoth SW4S 
Sidewalk Plow 
Welded Cab  $149,000 

Highway 54 2018 

Kubota 
KX0804S, 
Excavator $120,000 

Highway A 2013 

Compac Asphalt 
Pavement  
Roller GX630 
T175V $29,000 

Highway B-Sweep 2022 
3 Wheel Elgin 
Pelican Sweeper 

Highway C-Sweep 2015 
3 Wheel Elgin 
Pelican Sweeper 

Highway D 2013 

2013 Sullair 
185CFM Air 
Compressor, 
100psi $25,000 

Highway E 1987 
SRECO Utility 
Trailer Water 
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Dept. Vehicle # Year Make/Model FY26 FY27 FY28 FY29 FY30 

Highway 
HW-MB-

1 2015 

Precision Solar 
Controled 
Message Board 
SMC4000 
M521 Utility 
Trailer $26,000 

Highway 
HW-MB-

2 2015 

Precision Solar 
Controled 
Message Board 
SMC4000 
M522 Utility 
Trailer 26,000 

Highway POWEAG 

Power Eagle 
1470-BE Steam 
Cleaner $15,000 

Highway SALPAV 2014 

Salsco TP44 
Sidewalk Track 
Paver 

Highway T-4 2019 

CAM Utility 
trailer, GVWR 
30,650 $15,000 

Highway Trailer 1 2024 

MGS Utility 
Trailer (Use to 
hall cement 
block, brick, 
man hole repairs 
items 

Highway Trailer 2 2021 

CAM 
SUPERLINE 
P3CAM612TT 
Utility Single 
Axel, Ball Type 
Utility Trailer 

Highway Trailer 3 2020 

CAM 
SUPERLINE 
P6CAM18 
Utility Single 
Axel, Ball Type 
Utility Trailer 

Highway Trailer 4 2019 
CAM Superline 
12CAM825TE 

Municipal 
Services WZT 2014 

Work Zone 
Trailer, Car 
Mate 
Highway Total 

Request $776,000 $915,000 $351,000 $1,208,000 $738,000 

TOTAL DPW $1,100,000 $1,565,000 $672,000 $1,381,000 $778,000 
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Sustainability: 

Vehicles that operate primarily on gasoline or diesel have historically accounted for over 99% of cars and 
passenger truck sales. However, sales of cars that operate on other fuels — particularly electricity — are 
growing. New models of both electric vehicles and plug-in hybrid electric vehicles are entering the market in 
increasing numbers each year. Other alternative fuel vehicles include those that run on compressed natural gas 
(CNG) or E85 (a mixture of about 85% ethanol and 15% gasoline). As technology becomes available, Public 
Works continues to update its fleet with the most fuel efficient vehicle available. 

Town Manager’s Recommendation: 
The Town Manager supports funding $399,000 for FY26. 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $1,100,000 $399,000 

2027 $1,565,000 $345,000 

2028 $672,000 $613,000 

2029 $1,381,000 $410,000 

2030 $778,000 $529,000 
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

PROJECT REQUEST:   Minor Storm Drain Improvements DPW-8 

TM’s Rec. for FY26: $200,000 
Original Dept. Request: $0 

Submitted by: Christopher Cronin, 
Director 

Department: Public Works 
Funding Source: General Fund Borrowing 

FY25 Dept. Request for FY26: $0 

Project Description: 
This project is to provide funds to address maintenance and repairs of storm drains. The specific locations 
to be addressed will be determined by the Public Works Director and staff. 

Project Justification and Purpose: 
To prevent further roadway deterioration, property damage, alleviate flooding, and reduce the discharge of 
pollutants from storm water runoff. Town Meeting has historically appropriated $300,000 every other year 
for storm drain improvements. However, due to recent town-wide events, we are requesting an increase in 
appropriation.  

Cost Estimate & Timing: 
Request for $900,000 for FY27 and $500,000 every other year, thereafter. 

The estimated total cost for all years shown is - $1,400,000. 

Estimated Annual Operating/Maintenance Cost or Savings: 
There will be some additional operational costs associated with catch basin cleaning and repair. 

Sustainability 
Given the expected frequency and severity of precipitation events associated with climate change, 
increasing the reliability of the stormwater collection system will be necessary.   
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Town Manager’s Recommendation: 
The Town Manager supports funding $200,000 for FY26. 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $200,000 

2027          $900,000 $200,000 

2028 $200,000 

2029 $500,000 $200,000 

2030 $200,000 
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   Town Bridge Evaluation & Maintenance    DPW-9 
 
   TM’s Rec. for FY26: $0 
                                                                              Original Dept. Request:     $500,000 
   Submitted by: Christopher Cronin, Director 
   Department: Public Works 
   Funding Source: General Fund Borrowing 
   FY25 Dept. Request for FY26: $500,000 
 

Project Description: 
To provide for minor repairs, rehabilitation, and reconstruction of Town-owned bridges according to 
Massachusetts Department of Transportation specifications. The MassDOT routinely inspects the Town 
owned bridges and issues reports citing any deficiencies in the bridge structures. There is an ongoing need 
to rehab bridge abutments, place scour protection and make other repairs as necessary for the following 
town owned bridges on the Shawsheen River: Essex Street Bridge; Andover Street Bridge; Stevens Street 
Bridge; Balmoral Street Bridge; and Central Street Bridge. An engineering evaluation is necessary to 
identify, recommend and design mitigation methods and rehab alternatives.  
 

Project Justification and Purpose: 
Improvements were made in 2009 and 2010 to the Balmoral Street and Stevens Street Bridges to address 
deficiencies that were previously detected. Future requests will continue to help fund necessary 
assessments and repairs to the Town owned bridges. Inspections have been performed on the Andover St, 
Stevens St, and Balmoral St bridges. These recent reports from MassDOT indicate minor deficiencies on 
Stevens St and Balmoral St. The Andover St Bridge report indicates some minor deficiencies as well as 
severe deficiencies to the deck and the approach guardrail ends. Conditions will be monitored on all Town 
owned bridges and repairs made as needed in the future. 
 

Cost Estimate & Timing: 
Amount to be determined includes engineering, design, and construction to repair identified deficiencies as 
needed. Evaluations, repairs, and rehabilitation will be determined, and additional funds requested in 
future years as necessary to supplement available funds remaining. Funding options for major repairs will 
also be sought through available state bridge programs. 
 

Estimated Annual Operating or Maintenance Cost or Savings: 
 
 

Sustainability: 
Bridges allow individuals, vehicles, and utility infrastructure to cross expanse in a safe and efficient way. 
A sustainable bridge design does not simply involve minimizing how a bridge integrates into its natural 
environment but also ensuring that it functions and performs in an efficient way, limiting the impact it has 
on the natural environment and climate, and controlling the affect it has as it serves its ongoing function of 
allowing people, vehicles, and utilities to cross spaces and distances. Continuous repair and maintenance 
of the Town’s bridges allows multiple forms of transportation to traverse the Town in an efficient manner 

and minimizing emissions from vehicles traversing these bridges.  
 
 
 

Town Manager's Recommended CIP Page 112 of 204 Andover, Massachusetts



PUBLIC WORKS 
 
 

Town Manager’s Recommendation: 
 The Town Manager does not support funding the FY26 request.  
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $500,000 $0 

2027 $400,000 $200,000 

2028 $500,000 $300,000 

2029 $194,575 $194,575 

2030 $500,000 $300,000 
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TOWN OF ANDOVER
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030

PROJECT REQUEST:   Self Propelled Stump Grinder DPW-10

TM’s Rec. for FY26: $0
Original Dept. Request: $70,000

Submitted by: Christopher Cronin, Director
Department: Public Works

Funding Source: General Fund Revenue
FY25 Dept. Request for FY26: $70,000

Project Description:
This stump grinder would be used for grinding inside fenced areas and confined spaces that are
inaccessible with a truck mounted unit.
It will also be used for tree root and stump removal for sidewalk restoration projects. 

Project Justification and Purpose:
Many older trees being removed in parks and in Spring Grove Cemetery are difficult to reach with
our existing equipment. A walk behind stump grinder machine will fit in confined spaces. It also
does not need to be towed with a truck to move it. This will allow us to work on the sidewalk and
not be in the street.

Cost Estimate & Timing:
$70,000

Estimated Annual Operating or Maintenance Cost or Savings:
N/A

Sustainability:
No obvious link to sustainability.

Town Manager’s Recommendation:
The Town Manager does not support funding this request for FY26.

Fiscal Year Dept. Request Town Manager Recommendation

2026 $70,000 $0

2027

2028

2029

2030
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TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   Sewer Line Extension – Abbot Street  DPW-11 
 
 TM’s Rec. for FY26: $0
 Original Dept. Request: $600,000
 Submitted by: Christopher Cronin,

Director
 Department: Public Works
 Funding Source: Sewer Enterprise Reserves
 FY25 Dept. Request for FY26: $600,000
 

Project Description:   
Abbot Street is an older residential neighborhood, in close proximity to the center of Town. There is a 
section of this street between Phillips Street and Eastman Road where sewer is not available to five 
dwellings. These dwellings use private septic systems for sanitary waste disposal which have a limited 
working life. Most of the other residences in the surrounding area are serviced by Andover’s sanitary 

sewer system. The proposed sewer line extension would give the ability of these five homes to connect to 
Andover’s sewer system. Additionally, access to a sanitary sewer system adds to the property values and 
returns tax revenue to the Town. 
 

Project Justification and Purpose:  
The proposed sewer line extension would provide five homes with assured disposal of sanitary waste. 
Also, with a newly replaced water main in this section of Abbot Street, this is an opportune time to extend 
the sewer main prior to final paving. 
 
Cost Estimate & Timing:   

$600,000 is the estimate for this project. 
 
Sustainability: 

No obvious link to sustainability. 
 
Town Manager’s Recommendation: 

The Town Manager does not support funding this request for FY26. 
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $600,000 $0 

2027                              

2028   

2029   

2030   
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

PROJECT REQUEST:     Water & Sewer Vehicles  DPW-12 

TM’s Rec. for FY26: $0 
Dept. Request: $281,000 
Submitted by: Chris Cronin, Director 

Department: Public Works 
Funding Source: Water Reserves 

FY25 Dept. Request for FY26: $281,000 

Dept. 
Vehicle 

# Year Make/Model FY26 FY27 FY28 FY29 FY30 

Water 30 2019 
Ford F150 4x4 Pickup 
w/Ext Cab (G F's) $50,000 

Water 31 2015 
Ford F350 1 Ton F37 
CABCA Pick w/Crane $72,000 

Sewer 32 2020 
Ford F350 1 Ton F31 
Dump PU Truck w/Plow $70,000 

Sewer 33 2020 
Ford F350 1 Ton F31 
Pickup  w/Plow $70,000 

Water 34 2020 
Mack 10-Wheel Dump 
Truck w / Snow Setup 

Water 35 2025 Ford F350 
Water 36 2016 Ford Transit 150 $35,000 
Water 40 2025 John Deere 410J Backhoe 
Water 41 2016 Ford Escape AWD Hybrid $35,000 

Water 42 2025 
Ford F550 1 Ton 4x4 
Dump & Plow 

Water 47 2019 
Ford F150 4x4 Pickup w / 
Ext Cab 

Water 70 2013 
Infrastructure Maintenance 
Vehicle 

Water WS-B 2012 Gorman Rup Pump (6") 
Water WS-C 2012 Gorman Rup Pump (6") 

Water Trailer-6 2007 
Big Tezx Utility Trailer 
30SA8 - black $20,000 

Water WS-1 1997 Trailer Utility Sedan 

Water WS-2 2003 
Haulmark K714BT 
Kodiak Enclosed Trailer $20,000 

Water WS-3 2000 
Seca Utility Trailer for 
Water Jet Flusher $50,000 

Water  WS-4 2021 Solar Message Board $26,000 

Water WS-5 2021 Solar Message Board $26,000 

Water  WS-7 2021 Solar Message Board 

Water WS-B 2010 
D210PHJD Compressor, 
weight 2700# $30,000 

Water WS-C 2024 

Vactron U-Dump Flat 
Trailer 512F Diesel Light 
Tower 
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Dept. 
Vehicle 

# Year Make/Model FY26 FY27 FY28 FY29 FY30 

Water   2007 

Terex Light Tower/6FW 
Gen. SNL GYF20083, 
Model RLA 060D1-4UH           

      
(No PM, Trailer services 

by Water Shop)           
WTP 2 2025 Ford Explorer           

WTP 37 2020 
Ford F150 1/2T 145 
Supercab 4X4 SS           

WTP 38 2022 

Ford F250 1/2 Ton Pickup 
F18 4X4 139 Regular Cab 
Styleside           

WTP 43 2016 Ford Transit 350 Hybrid $65,000        

WTP 44 2015 Ford F150 $48,000        
WTP 45 2016 Ford F250, Supercab $61,000         

WTP 46 2020 
Ford F150 1/2T 145 
Supercab 4X4 SS           

WTP 48 2018 Ford Escape AWD Hybrid    $45,000      
WTP 49 2018 Ford Escape AWD Hybrid    $45,000       

WTP 50 2006 
Ford F350 1 ton pickup w/ 
Crane           

WTP 51 2019 

Ford 1/2T Explorer 113 
K8D XLT 4WD 4DR UT 
Hybrid      $45,000     

WTP A-GEN 1977 
Onan Generator 
(Unleaded)           

WTP T1 2000 Airman SDG45 Generator      $13,000   

      
Water/Water Treatment 
Total Request $281,000  $205,000  $147,000  $173,000 $20,000 

         

Sustainability: 
Vehicles that operate primarily on gasoline or diesel have historically accounted for over 99% of cars and 
passenger truck sales. However, sales of cars that operate on other fuels — particularly electricity — are 
growing. New models of both electric vehicles and plug-in hybrid electric vehicles are entering the market in 
increasing numbers each year. Other alternative fuel vehicles include those that run on compressed natural gas 
(CNG) or E85 (a mixture of about 85% ethanol and 15% gasoline). As technology becomes available, Public 
Works continues to update its fleet with the most fuel-efficient vehicle available. 
 

Town Manager’s Recommendation: 
  The Town Manager does not support funding this request for FY26 and is reviewing future year requests.   
  Decisions will be made dependent on revenue collections.  
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $281,000 $0 

2027                          $205,000 $0 

2028 $147,000 $0 

2029 $173,000 $0 

2030 $20,000 $0 
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   WTP – Filter Backwash Tank DPW-13 
 
 TM’s Rec. for FY26:
 Original Dept. Request: $0
 Submitted by: Christopher Cronin,

Director
 Department: Public Works
 Funding Source: Water Enterprise Borrowing
 FY25 Dept. Request for FY26: $0
 

Project Description:   
This project would involve the construction of a new tank and wet well for the purpose of storing filtered 
backwash water.  
 

Project Justification and Purpose:  
Backwashing is the process by which the WTP’s filters are routinely cleaned to remove adhered 
particulate matter. Clean water is pumped backward through the filters, which loosens the particulate. The 
turbid water is then discharged back into the Haggett’s Pond Drinking Water Reservoir, where it is 
recycled through the plant influent. 
 
The WTP’s eight filters are backwashed at an average interval of 36 hours (40 in the winter months). 

Backwash water originates in the clear well, where it is pumped via two backwash water pumps. The 
current practice presents several concerns. First, during a backwash, water is effectively diverted from the 
treatment process, diminishing plant output. Based on the current configuration of the clear well, it is 
believed that this practice can short-circuit the water in the clear well, reducing Contact Time (CT). As a 
preventative measure, current Standard Operating Procedure (SOP) involves timing backwashes when 
finished water output is the lowest (such as when Wood Hill pumps are not running). A second concern is 
regarding the fact that water in the clear well is chlorinated, and thus filters are being backwashed with 
chlorinated water. Not only is there an added cost component due to the wasted chemical, but the 
backwash wastewater is disposed of with a chlorine residual, which is heavily regulated by the EPA. 
 
Cost Estimate & Timing:   

$750,000 for design, engineering and permitting (FY2029). $5,000,000 Construction (FY2030). 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

 
  Sustainability: 
The water used for filter backwashing has been treated with several chemicals, including sodium 
hydroxide, sodium hypochlorite, and fluoride. The cost of such incremental chemical dosing is 
approximately, $98 per 1 million gallons. In 2021, a total of 155 million gallons of water was used for 
backwashing purposes, resulting in wasted water.  
 
 
 

Town Manager's Recommended CIP Page 118 of 204 Andover, Massachusetts



PUBLIC WORKS 
 

Town Manager’s Recommendation: 
The Town Manager supports future requests at this time.  
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026   

2027                   

2028   

2029 $750,000  

2030 $5,000,000  
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:  Major Water Main Replacement/  DPW-14 

 Distribution Improvements Project 

    
     TM’s Rec. for FY26: $6,000,000 
   Original Dept. Request: $6,000,000 
   Submitted by: Christopher Cronin, Director  
   Department: Public Works 
   Funding Source: Water Enterprise Borrowing 
   FY25 Dept. Request for FY26: $6,000,000 
 

Project Description: 
Replacement of cast iron water mains, water mains identified within the Distribution Study, and water 
mains identified to have historical issues. The project will also include the replacement, rehabilitation, and 
abandonment of existing water mains (parallel Mains) and water services. 
    
Cleaning and lining on section of unlined cast iron water mains that are of adequate size and replacement 
of appurtenances as identified by the Water Superintendent and Engineers. 

 

Project Justification and Purpose: 
A significant portion of the Towns Water distribution system consists of unlined cast iron water mains that 
have reduced hydraulic capacity (firefighting), and water quality issues due to mineral deposits. Water 
enterprise funding /borrowing would be used to replace, rehabilitate, and abandon water mains. This will 
help to prevent catastrophic failures, improve capacity, and water quality, further identification of areas 
with periodic watercolor concerns, prevent water loss within the system, and provide adequate fire 
protection.  

 
In an effort to ensure a reliable and also a system with sufficient capacity within the water distribution 
system, The Water Distribution Study and Analysis has identified that areas of the Town Water 
infrastructure consist of deficient water mains. These main have reduced hydraulic capacity due to size, 
age, pipe material and historical structural issues. Town officials have identified areas throughout the 
Towns system that need water main replacement for reasons such as but not limited to hydraulic capacity 
and historical structural issues. A number of locations within the system have parallel water mains, these 
mains are typically unlined cast iron mains which have limited capacity, and these locations require 
services and fire hydrants to be switched over to the new main prior to the abandonment of the older main.  

 
The Town’s Water Division conducts annual infrastructure improvements to properly maintain and 
upgrade the Town’s aging water distribution system. This program helps to prevent catastrophic failures, 
improve capacity, prevent water loss, provide adequate fire protection, and improve overall water quality.  

 
Sustainability:
Replacing water mains typically results in a substantial reduction of unaccounted water and reduces the
instances of water main breaks by replacing old and brittle pipes. Ensuring a functioning distribution
system assures that Town residents and businesses have access to clean and potable drinking water.
Whenever feasible a sustainability assessment for water main replacement involves: (1) minimizing
environmental impact; (2) maximizing economic benefit and output; (3) social and cultural conservation
and promotion; and (4) satisfying basic requirements such as structural soundness and capacity.
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Town Manager’s Recommendation:
   The Town Manager supports funding the FY26 request.
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $6,000,000 $6,000,000 

2027 $7,000,000 $6,000,000 

2028 $7,000,000 $6,000,000 

2029 $8,000,000 $6,000,000 

2030 $8,000,000 $6,000,000 
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   Hazardous Tree Removal DPW-15 
 
     TM’s Rec. for FY26: $75,000 
   Original Dept. Request: $150,000 
   Submitted by: Chris Cronin, Director  
   Department: Public Works 
   Funding Source: Free Cash 
   FY24 Dept. Request for FY25: $150,000  
 

Project Description: 
Removal of hazardous trees along public roadways and Town owned parcels.  
 

Project Justification and Purpose: 
Andover covers 32 square miles of land, much of which is forested. Our forest is aging, and the impacts 
of this aging are being felt dramatically in the form of significant mortality and dieback of many trees 
along public roadways and on Town parcels. The number of trees that need to be removed or pruned 
greatly exceeds the capacity of our existing Forestry crews. We will use these funds to reduce our backlog 
of hazard tree removals and to grind the stumps resulting from these removals, thereby improving the 
safety of our roadways. 
 
Cost Estimate & Timing: 

$150,000 annually 
 
Estimated Annual Operating or Maintenance Cost or Savings: 

N/A 
 
Sustainability: 

Proper tree care enhances growth diversity, creating an environment conducive to the growth and thriving 
of vegetation that otherwise would not be there. Also, as the trees continue to grow, they attract a host of 
wildlife such as birds, squirrels, and insects wanting to make the trees their home and source of 
food. Removal of dead or diseased trees allow for a more robust environment for other trees to grow and 
develop.  
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Town Manager’s Recommendation: 
The Town Manager supports funding $75,000 for FY26.  
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $150,000 $75,000 

2027   

2028   

2029   

2030   
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

PROJECT REQUEST:   WTP – SCADA System DPW-16

 TM’s Rec. for FY26: 
Original Dept. Request: $900,000 

Submitted by: Christopher Cronin, 
Director 

        Department:  Public Works 
Funding Source: Water Enterprise Borrowing  

    FY25 Dept. Request for FY26: $0 

Project Description: 
The Supervisory Control and Data Acquisition (SCADA) system is the network of hardware and software 
which control all aspects of the WTP operations. Controllers are programmed to perform functions such 
as turning pumps on and off, backwashing filters, and dosing chemicals. The software allows WTP 
operators an at-a-glance view of the entire WTP and remote sites, with the ability to monitor processes 
and make changes as needed.  

The WTP’s current SCADA software is in the process of being upgraded as part of a prior CIP approval. 
Portions of the SCADA hardware network are also being upgraded as part of a multi-year project. The 
hardware will replace obsolete components which are difficult to source, and as a result come with a 
higher price tag and longer lead times.  

Project Justification and Purpose: 
A large portion of the project was approved as part of the FY2024 CIP and is currently underway. This 
request is for the balance of the original cost estimate developed by the Town’s engineering consultants. 
All obsolete Local Processing Units (LPUs) will be upgraded, along with panels, servers, PCs, and all 
appurtenances. The WTP’s telemetry communications system would be replaced in its entirety with a new 

fiber and radio network to improve operability and reliability. 

Cost Estimate & Timing: 
$900,000 additional funding needs identified for FY2029. 

Estimated Annual Operating/Maintenance Cost or Savings: 
O&M costs for the new SCADA will be slightly lower than the current costs due to the availability of 
parts. Due to the rapid obsolescence of the hardware, O&M costs over a multi-year time period are 
difficult to accurately quantify.  

  Sustainability: 
The Water Treatment Plant is the largest energy consumer in the municipal portfolio using more than 
4,900 megawatt-hours (MWh) of electricity in fiscal year 2022. In addition to the benefits of monitoring 
and logging operational data in real time, an upgraded SCADA is a pre-requisite to improve WTP energy 
efficiency. First, higher resolution data will allow operators to detect and address system malfunctions 
such as leaks over the 200 miles of water mains, and to optimize the addition of chemicals and ozonation 
in real time. Second, advanced SCADA systems are required to upgrade certain WTP pumps with 
variable frequency drives (VFDs) and associated programmable logic controller systems. To maintain a 
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given water level in the system, operators currently have limited options to either turn the constant speed 
pumps on or off. If the system was upgraded with VFDs and controls, the pump speeds can be adjusted 
with much greater sensitivity, which is important given the dramatic seasonal variations in water use 
(nearly 15 million gallons per day during the summer and roughly 5 million gallons per day in the 
winter). As was shown in the City of Columbus, VFDs can reduce this specific energy use of municipal 
water plants by up to 30%. Last, data gathered from the SCADA could suggest additional cost savings 
including but not limited to capacitor installations and operational peak power reductions. 

Town Manager’s Recommendation: 
The Town Manager does not support funding this request. 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 

2027          

2028 

2029 $900,000 

2030 
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

PROJECT REQUEST:  Hydrant Replacement Program DPW-17 

 TM’s Rec. for FY26: $0 
Original Dept. Request: $75,000 

Submitted by: Christopher Cronin, Director 
Department: Public Works 

Funding Source: Water Enterprise Reserves 
FY25 Dept. Request for FY26: $75,000 

Project Description: 
Continue with the installed hydrant inventory resulting in, but not limited to, the identification of hydrants 
needing replacement, repair and/or maintenance including replacement of identified hydrants.  

Project Justification and Purpose: 
Older fire hydrants within the Water Distribution system were identified during the comprehensive 
hydrant inventory and inspection. The continuation of the program will replace the remaining older fire 
hydrants to ensure reliability. 

Cost Estimate & Timing: 
It is estimated that approximately 20-30 hydrants will need major repair or replacement, at an estimated 
cost of $2,000 - $4,000 per unit depending upon the need. 

Engineering and oversight of this project will be done in-house. 
$75,000 from water enterprise borrowing, every other year. 

Estimated Annual Operating or Maintenance Cost or Savings: 
Annual maintenance cost associated with this program will be included in the budget. 

Sustainability: 
Hydrants provide an essential function in the maintenance of the water distribution system and adequate 
fire protection for the Town. Ensuring that hydrants are properly maintained and replaced, as necessary, 
contribute to the Town’s overall sustainability goals.

Town Manager's Recommended CIP Page 128 of 208 Andover, MassachusettsTown Manager's Recommended CIP Page 126 of 204 Andover, Massachusetts



PUBLIC WORKS 
 

Town Manager’s Recommendation: 
 The Town Manager does not support the FY26 request.  
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $75,000 $0 

2027   

2028 $75,000 $0 

2029   

2030 $75,000 $0 
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   WTP – Granular Activated Carbon DPW-18 
 
    TM’s Rec. for FY26: $300,000 
   Original Dept. Request: $310,000 
    Submitted by: Christopher Cronin, Director  
                                                      Department:    Public Works  
   Funding Source: Water Enterprise Borrowing  
       FY25 Dept. Request for FY26: $310,000  
 

Project Description:
The water filtration system at the Water Treatment Plant consists of eight filter beds, each holding
approximately 66,000 pounds of granular activated carbon (GAC). The FY26 funding replaces the GAC
in two units, with an additional two units being replaced each year thereafter, in perpetuity. This will
allow for the recommended in-service life from the carbon while staying in compliance with the life-cycle
requirements.
 

Project Justification and Purpose:  
The granular activate carbon filtration system is operated and maintained in order to ensure a supply of 
drinking water of the highest quality. Timely replacement of the filter media is critical in maintenance 
requirements. Each replacement is expected to have a life span of four (4) years. 
 
Cost Estimate & Timing:   

The cost is estimated to be $310,000 for FY2026. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
 
  Sustainability: 
No obvious link to sustainability. 
 
Town Manager’s Recommendation: 

The Town Manager supports funding $300,000 for FY26.  
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $310,000 $300,000 

2027                 $330,000 $320,000 

2028 $350,000 $340,000 

2029 $370,000 $360,000 

2030 $390,000 $380,000 
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:      Portable Soil Screener      DPW-20 
 
 TM’s Rec. for FY26: $0
 Original Dept. Request: $175,000
 Submitted by: Christopher Cronin, Director
 Department: Public Works
 Funding Source: General Fund Borrowing
 FY25 Dept. Request for FY26: $175,000

 
Project Description:

The portable soil screener would allow us to manufacture loam at the Bald Hill Compost site for DPW and
Facilities projects Town wide. We use about 5,000 cubic yards annually for these projects. Currently we
rent a screener to make loam for projects twice per year.

 
Project Justification and Purpose:

Currently we screen two or three times a year to achieve the loam needed for Town projects. A private
contractor is hired at an approximate cost of $11,000/year plus the cost of an operator to manufacture the
quantity of loam needed. It would cost over $100,000 annually to purchase the loam as opposed to being
made at the Bald Hill Compost Site. The screener could also be used to refine our compost product by
removing plastic and larger particles. Owning a screener allows us to use the machine when convenient for
us instead of being committed to rental constraints. The machine will pay for itself in about five years.

 
Cost Estimate & Timing: 

$175,000 for the purchase of the machine. 
 

Estimated Annual Operating or Maintenance Cost or Savings: 
 $50,000 annually 
 

Sustainability: 
  No obvious link to sustainability. 
 

Town Manager’s Recommendation: 
  The Town Manager does not support funding this request for FY26. 
 
 

Fiscal Year Dept. Request Town Manager Recommendation

2026 $175,000 $0

2027

2028

2029

2030
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   WTP – Flocculation/Sedimentation Basins DPW-21 
 
    TM’s Rec. for FY26: $0 
   Original Dept. Request: $800,000 
    Submitted by: Christopher Cronin, 

Director   
                                                      Department:    Public Works  
   Funding Source: Water Enterprise Borrowing  
       FY25 Dept. Request for FY26: $800,000 
 

Project Description:
This project would provide for critical concrete repairs in order to rehab the failed portions, prevent future
deterioration and prolong the life of the existing basins. The existing tracks would be replaced or
rehabilitated, and valves would be replaced in kind with a more appropriate NSF 61-complaint
alternative. The flight drives and chains would be replaced, as would all of the mixing equipment (32
mixers in total). Finally, the effluent channel would be covered to prevent prolonged exposure to sunlight
that, which is believed to contribute to algae growth in the channel and enter the filter basins.
 

Project Justification and Purpose:
The WTP’s eight (8) trains of flocculation and sedimentation basins serve as a key element of the water
treatment process. Flocculation and sedimentation help settle out suspended particles prior to filtration,
increasing the efficiency of the filters. In essences, these basins remove larger particles from water, while
the filters remove the smaller particles. These proven treatment techniques are a critical component in
meeting compliance with the Surface Water Treatment Rule, specifically helping the WTP remove
turbidity.
 
Each of the eight (8) trains consist of the following: 

• Two (2) Rapid Mix Basins (each with 1 mixer) 
• Two (2) Flocculation Basins (each with 1 mixer) 
• One (1) Sedimentation Basin 

 
Four of the basins were constructed with the original plant in the early 1970, while the other four were
constructed during the first expansion in 1989. All eight basins are exhibiting severe signs of deterioration
including concrete spalling and failure, corrosion of flight tracks and valving, and failure of mechanical
equipment. As a result of the concrete failures, railings have become unsecured, presenting a major safety
risk as a result.
 
Cost Estimate & Timing:   

$800,000 Design/Engineering FY2025, $4,750,000 construction FY2026 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
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 Sustainability:
24 of the 32 mixers operate 24/7 in order to form and maintain proper floc to aide in the sedimentation
process. Since the mixers were installed (half in 1970 and half in 1989), several advancements in
technology have made the equipment lighter and more energy efficient to operate. Algae growth in the
effluent channel leads to premature filter backwashing, which consumes increased chemicals and energy
in order to power the backwash pumps.
 
Town Manager’s Recommendation:

The Town Manager is recommending this project be funded in future years.
 
 

Fiscal Year Dept. Request Town Manager Recommendation

2026 $800,000 $0

2027 $4,750,000 $0

2028 $850,000

2029                                                                                                       $5,000,000

2030
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TOWN OF ANDOVER
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030

PROJECT REQUEST:     Elm Square Safety Improvements DPW-23

TM’s Rec. for FY26: $600,000
Original Dept. Request: $700,000

Submitted by: Chris Cronin, Director
Department: Public Works

Funding Source: General Fund Borrowing
FY25 Dept. Request for FY26: $0

Project Description:
This project endeavors to implement safety improvements to Elm Square. These improvements are to
include a diagonal crosswalk from the Memorial Hall Library corner to the corner of Elm and Main St on
the southeast quadrant of the intersection. In addition, modifications and improvements will be made to
the “slip lanes” from both Elm & Central Streets onto Main St.

Project Justification and Purpose:
In the aftermath of a tragic accident at Elm Square the Town has engaged in a thorough study of the
intersection with the intent of improving the overall safety of this intersection. The Town has partnered
with TEC, a leading transportation engineering firm, to assist in this analysis. A technical report has been
developed by TEC outlining suggested improvements that improve pedestrian safety and allow for safe
vehicular traffic flow. This report is the foundational document underpinning this request.

Cost Estimate & Timing:
$700,000.00 for design and construction in 2025-2026

Estimated Annual Operating or Maintenance Cost or Savings:
This will be a one-time expense to make geometric changes and improve signalization of the intersection.
No increase in annual operating or maintenance costs or savings are anticipated.

Sustainability:
No obvious link to sustainability.

Town Manager’s Recommendation:
The Town Manager supports funding $600,000 for FY26.

Fiscal Year Dept. Request Town Manager Recommendation

2026 $700,000 $600,000

2027

2028

2029

2030
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

PROJECT REQUEST:   Sanitary Sewer Collection System Improvements DPW-24 

 TM’s Rec. for FY26: $0 
Original Dept. Request: $250,000

Submitted by: Christopher Cronin, Director 
        Department:  Public Works 
Funding Source: Sewer Enterprise Reserves 

    FY25 Dept. Request for FY26: $250,000 

Project Description: 
Repairs to the sanitary sewer are necessary to ensure that the collection system is operating correctly. 
Repairs will include but not limited to sewer manhole installation, replacement, and repair. Defective pipe 
repairs will be made to eliminate I/I sources. Many repairs can be performed in conjunction with other 
necessary infrastructure improvements (i.e., water system improvements).  

Project Justification and Purpose: 
With the aging of the Sanitary Sewer Collection System dating as far back as 1898, repairs are necessary 
to ensure the integrity of the collection system and to eliminate I/I sources. 

Cost Estimate & Timing: 
$250,000 annually beginning in FY2026. 

Estimated Annual Operating/Maintenance Cost or Savings: 
Annual cost associated with this program will be included in the budget. 

Sustainability: 
Ensuring a properly functioning wastewater collection system is key to ensuring a sustainable 
environment by reducing sewer overflows into water bodies. Improvements to the system are necessary as 
it also reduces opportunities for waterborne illnesses.   

Town Manager’s Recommendation: 
The Town Manager does not support funding this request for FY26. 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $250,000 $0 

2027          $250,000 $250,000 

2028 $250,000 $250,000 

2029 $250,000 $250,000 

2030 $250,000 $250,000 

Town Manager's Recommended CIP Page 135 of 208 Andover, MassachusettsTown Manager's Recommended CIP Page 133 of 204 Andover, Massachusetts



PUBLIC WORKS 

TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

PROJECT REQUEST:   Shawsheen River Sewer Interceptor Improvements DPW-25 

 TM’s Rec. for FY26: 
Original Dept. Request: $0

Submitted by: Christopher Cronin, Director 
        Department:  Public Works 
Funding Source: Sewer Enterprise Borrowing 

    FY25 Dept. Request for FY26: $0 

Project Description: 
Rehabilitation in the form of but not limited to open-cut replacement and cured in place pipe of the 
Shawsheen River Sewer Interceptor. 

Project Justification and Purpose: 
A study performed by CDM Smith concluded that there is extensive corrosion, sediment accumulation, 
and other structural related issues on the Shawsheen River Sewer Interceptor. The interceptor is one of the 
most critical pieces of infrastructure which traverses from the southernmost point of Town to the 
Shawsheen Pump Station. This program will target areas in the greatest need of rehabilitation. 

Cost Estimate & Timing: 
Additional funding requested for FY2027-FY2031 in the amount of $3,500,000 will be needed to address 
other sections of the interceptor. 

Estimated Annual Operating/Maintenance Cost or Savings: 

Sustainability: 
Ensuring a properly functioning wastewater collection system is key to ensuring a sustainable 
environment by reducing sewer overflows into water bodies. Improvements to the system are necessary as 
it also reduces opportunities for waterborne illnesses.   

Town Manager’s Recommendation: 
The Town Manager is recommended this project be funded in future years.  

Fiscal Year Dept. Request Town Manager Recommendation 

2026 

2027          $750,000 $750,000 

2028 $750,000 $750,000 

2029 $750,000 $750,000 

2030 $750,000 $750,000 
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TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   West Side Sewer Interceptor Study  DPW-26 
 
     TM’s Rec. for FY26: $0 
   Original Dept. Request: $350,000 

   Submitted by: Christopher Cronin, Director   
                                                      Department:    Public Works   
   Funding Source: Sewer Enterprise Reserves  
       FY25 Dept. Request for FY26: $350,000 
 

Project Description:   
This project entails a thorough assessment of a critical piece of Andover’s infrastructure. The study would 
provide a full and comprehensive understanding of the condition and capacity of the sewer interceptor 
line that services the River Road area on the west side of Town. 
 

Project Justification and Purpose:  
Over the last several years projects have been proposed in the industrial area of River Rd. These projects 
have projected sewer flows that are large enough to warrant considerable attention. In order for us to 
make valued decisions and recommendations to the Planning Board as it relates to guiding these projects 
it is imperative that we have sound and reliable data to guide us. Understanding what the capacity and 
maintenance needs of the sewer interceptor are critical to providing sound guidance. 
 

Cost Estimate & Timing:   
$350,000 with potential for grant opportunities.  
 
Estimated Annual Operating/Maintenance Cost or Savings: 

There will be additional operational costs associated with the implementation of the program. These costs 
will not be known until the evaluation and assessment of the town’s drainage system is completed.  
 
Sustainability: 

No obvious link to sustainability. 
 
Town Manager’s Recommendation: 

The Town Manager does not support funding this request for FY26. 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $350,000 $0 

2027                       $750,000 $0 

2028 $750,000 $0 

2029 $750,000 $0 

2030 $750,000 $0 
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   WTP – Wood Hill Pumps and Motor Control Centers  DPW-27 
 
    TM’s Rec. for FY26: $650,000 
   Original Dept. Request: $650,000 
    Submitted by: Christopher Cronin, Director  
                                                      Department:    Public Works  
   Funding Source: Water Enterprise Borrowing  
       FY25 Dept. Request for FY26: $650,000 
 

Project Description:
This project includes the replacement of two (2) vertical turbine water pumps and motors serving the
West-High Service Area (Wood Hill). Additionally, this project would include the replacement of all
MCCs and control panels as part of an effort to modernize the existing systems and avoid catastrophic
failure. It is worth noting that most of the equipment is obsolete and proves difficult to maintain and
repair. Lastly, as part of this project, Variable Speed Drives (VSDs) would be installed for the Bancroft
Pumps, as a way to adjust flow to the Bancroft system in order to better meet the variable system demand.
The design would include a structural analysis of the existing space, in order to ensure that the structure
can support the new equipment and VSDs.
 
This request consolidates two former requests (DPW-23-25 and DPW-27-25) in order to achieve
economies of scale, due in part to the fact that both projects include equipment in the same location and of
the same vintage. Savings are expected as a result of a single mobilization to the site, project sequencing,
and maintenance of plant operation (MOPO) considerations.
 

Project Justification and Purpose:
Most of the WTP’s electrical infrastructure dates back to the construction of the original plant in the early

1970s. Under a previous contract, both electrical substations were replaced, including all switchgear,
transformers, breakers, and feeders. In addition, all feeds to the various Motor Control Centers (MCCs)
were replaced as part of this project. The project did not include the replacement of the MCCs nor local
electrical infrastructure.
 
The two existing Wood Hill pumps were replaced as part of the WTP’s 1989 expansion and are past their
useful life, as they exhibit extreme signs of age and wear. Additionally, newer pumps are expected to
operate more efficiently, resulting in energy savings for the WTP. As part of the design work, the
hydraulic model and historical demand data will be used in an attempt to specify pumps that would
operate closer to their curve, for maximum efficiency. The new pumps have a life expectancy of
approximately 25-30 years based on typical use at the WTP.
 
Cost Estimate & Timing:   

$650,000 for design and engineering in FY2026. Construction in FY2027 for $5,850,000 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
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 Sustainability: 
Components for the Motor Control Centers are no longer available through traditional channels and are 
typically cannibalized from older decommissioned equipment across the US and Canada. Not only does 
this lead to long lead times, but also increased costs associated with identifying and procuring the parts. 
The installation of VSDs on one or more Bancroft Pumps would allow for automated reduction in flow to 
meet demand during decreased demand periods. This would avoid having to turn the pumps off and back 
on, which increases the electrical draw on the grid and contributes to the WTP’s electrical demand 

charges.  
 
The Wood Hill pumps were last replaced as part of the 1987-1989 WTP Expansion Project, and are well 
past their useful life, as exhibited by ongoing overheating of the pump motors. As a result of overheating, 
the pumps alternate much more frequently than what would be considered optimal, resulting in increased 
stopping, and starting of the pumps. This in turn increases the electrical draw on the grid and contributes 
to the WTP’s electrical demand charges. New pumps and motors of this size have increased efficiency, 
which can lower total electrical costs associated with their operation. 
 
 
Town Manager’s Recommendation: 

The Town Manager supports funding the FY26 request. 
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $650,000 $650,000 

2027                 $5,850,000 $5,750,000 

2028   

2029   

2030   
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   Spring Grove Cemetery Maintenance           DPW-28 
                                  
   TM’s Rec. for FY26: $20,000 
   Original Dept. Request: $20,000 
   Submitted by: Christopher Cronin, Director 
   Department: Public Works 
   Funding Source: General Fund Revenue  
   FY25 Dept. Request for FY26: $20,000 
     
Project Description: 

 FY2026 FY2027 FY2028 FY2029 FY2030 
General maintenance and 
Cemetery Improvements, 
including expansion of grave 
sites, software upgrades and 
roadway paving. 

$20,000 $20,000 $20,000 $20,000 $20,000 

Totals $20,000 $20,000 $20,000 $20,000 $20,000 
 
Project Justification and Purpose: 

General Maintenance – In addition to the expansion of grave sites, funds are used for cemetery maintenance 
such as grinding and screening of the loam pile, removal of hazard trees, repairs to the stone wall along 
Abbot Street, and for maintenance and upgrades to the cemetery GIS software. 

Cemetery Improvements –Expansion of the cemetery is currently being planned and these funds would 
continue ongoing work along with the expanded section. 

Sustainability: 
No obvious link to sustainability.  

 

Town Manager’s Recommendation:  
  The Town Manager supports funding the FY26 request. 
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $20,000 $20,000 

2027 $20,000 $20,000 

2028 $20,000 $20,000 

2029 $20,000 $20,000 

2030 $20,000 $20,000 
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 TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   WTP – Fish Brook Pumping Station      DPW-29 
 
    TM’s Rec. for FY26: $500,000 
   Original Dept. Request: $1,540,000 
    Submitted by: Christopher Cronin, Director  
                                                      Department:    Public Works  
   Funding Source: Water Enterprise Borrowing  
       FY25 Dept. Request for FY26: $1,540,000 
 

Project Description:
This project would include a full demolition and replacement of the Fish Brook Pumping Station,
including a full redesign that conforms with all current regulations and industry standards. A new intake
would be permitted and constructed on the Merrimack River, designed to withstand seasonal variations in
river level, and low elevation associated with maintenance of the Great Stone Dam in Lawrence.
 
Several options were evaluated for the intake, including a direct intake, gate house, and a radial collector
system. The existing pumping configuration (2 small, 2 large) would be replaced with 3 large pumps with
VFDs. One pump would have the ability to meet off-peak season needs, while 2 pumps would have the
ability to meet peak season needs. The third pump would serve as a backup for redundancy purposes. The
pumping station would have the capability to be able to be operated remotely through the SCADA
system, reducing the need for staff to travel to and from the station each time the pump speeds need to be
adjusted. Cost estimates have been updated based on a 2023 report drafted by the Department’s

environmental consulting firms.
 

Project Justification and Purpose:  
The Haggetts Pond Drinking Water Reservoir (Haggetts) is the sole water supply for the Andover Water 
Treatment Plant. The safe withdrawal amount of Haggetts is approximately 1.1 million gallons per day, 
far below the system demand. In order to supplement the water supply, additional water is pumped from 
the Fish Brook Pumping Station (FBPS) to Haggetts.  
 
Originally constructed in 1965, the FBPS is capable of pumping water from both Fish Brook and the 
Merrimack River in order to augment the natural yield of the Haggetts. However, resulting from a 
combination of age and increased water use, the FBPS has exceeded its useful life and its ability to meet 
today’s demands. To provide perspective, the five-year average water demand in the late 1980s and early 
1990s was 4.8 million gallons per day. Today, that value has increased to 7.3 million gallons per day, an 
increase of about 50 percent.  
 
In 2022, the average system demand (comprised of Andover and North Reading) was 7.5 million gallons 
per day. The FBPS supplemented 5.4 million gallons each day, on average (72 percent). Despite operating 
at 100 percent capacity, the total flow from the FBPS is less than summer demand, when additional 
outdoor water use places a greater strain on the water system. The result is that the water level in the 
Haggetts decreases each day until the fall season, at which point the system demand decreases and the 
FBPS is able to refill the Haggetts. For the 2022 summer season, the Haggetts did not completely refill 
until January 31, 2023, the longest refilling period observed thus far. 
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The FBPS is a critical component of the water treatment system. Without it, it is estimated that usable 
storage within the Haggetts is limited to between 50 and 60 days in the summer months (or about 100 
days in the winter), after which point the Town would lose its ability to provide water to the system.  
 
Cost Estimate & Timing:   

$3,080,000 for design and engineering in FY2026 and FY2027. 
$21,000,000 for construction in FY2028 through FY2030. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

Estimated $20,000 per year in electrical savings due to the decommissioning of intermediary pumping. 
An additional savings of $40,000 per year is expected in avoided pump rental fees.  
 
  Sustainability: 
Based on today’s needs and future anticipated needs, it is expected that a new pumping station could 

operate with 3 equal sized pumps, while providing equal or even greater output. One pump is expected to 
be operated during low-demand season, two pumps during periods of high demand, and one pump shall 
serve to provide redundancy in the event of equipment maintenance or failure. Reduced electrical costs 
contribute to a reduced carbon footprint.  
 
Town Manager’s Recommendation: 

The Town Manager supports funding $500,000 for FY26.  
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $1,540,000 $500,000 

2027                 $1,540,000  

2028 $7,000,000 $500,000 

2029 $7,000,000  

2030 $7,000,000 $2,900,000 
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   Inflow/Infiltration (I/I) Removal Program  DPW-30 
 
 TM’s Rec. for FY26: 
 Original Dept. Request: $0
 Submitted by: Christopher Cronin, Director
 Department: Public Works
 Funding Source: Sewer Enterprise Reserves
 FY25 Dept. Request for FY26: $0
 

Project Description:   
Elimination of I/I sources within the sanitary sewer collection system. 
 

Project Justification and Purpose:  
Based on the outcome of the I/I investigation study, I/I sources will be identified through various means      
including but not limited to pipe camera, smoke testing and flow metering. Problem areas are then 
prioritized, and elimination methods are evaluated. Elimination methods include but are not limited to 
reconstruction of sewer lines. 
 
Cost Estimate & Timing:   

 
Estimated Annual Operating/Maintenance Cost or Savings: 

The quantity of I/I removed from the collection system will result in savings on pumping and treatment     
costs.  
 
Sustainability: 

Ensuring a properly functioning wastewater collection system is key to ensuring a sustainable 
environment by reducing sewer overflows into water bodies. Additionally, reducing the amount of 
treatment of wastewater reduces the energy consumption of the wastewater treatment plan and its carbon 
footprint.   
 
Town Manager’s Recommendation: 

The Town Manager supports future requests at this time.  
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $0  

2027                         $250,000 $0 

2028 $250,000 $0 

2029 $250,000 $250,000 

2030 $250,000 $1,600,000 
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   WTP – Shawsheen Pumping Station    DPW-32 
 
 TM’s Rec. for FY26: $1,000,000
 Original Dept. Request: $1,000,000
 Submitted by: Christopher Cronin, Directo
 Department: Public Works
 Funding Source: Sewer Enterprise Borrowing
 FY25 Dept. Request for FY26: $1,000,000
 

Project Description:   
This project would encompass the rehabilitation of the Shawsheen Village Pumping Station, and include 
the full replacement of all four pumps, motors, check valves, isolation valves, and associated piping (not 
including the header pipe). Isolation valves will be added to the header pipe to allow for flexibility in 
isolating segments of the array for future repairs. Additionally, electrical upgrades would be made, 
consisting of a full replacement of the MCCs and local equipment, VFDs, and the standby generator. The 
new generator would be located outside of the building and would be procured with its own above-ground 
fuel storage tank. Other miscellaneous upgrades for this pumping station include: 
 

• Retrofit of existing odor-scrubber; 
• Removal of underground storage tank; 
• Energy efficiency lighting upgrades; 
• Rehabilitation of restroom facilities; 
• Installing removable railings at loading dock/stairway; 
• Minor concrete repairs, and application of masonry sealant; 

• HVAC upgrades to improve heat removal from building; 

 

Project Justification and Purpose:  
The Shawsheen Village Sewer Pumping Station serves at the Town’s most critical sewer pumping station, 

as the majority of the Town’s wastewater flow is conveyed through this site. Constructed in 1985, the 

pumping station has operated nearly 24/7, conveying wastewater to the GLSD. The four pumps operate 
with one “lead pump” to maintain a constant wet well level, and two “lag” pumps, which operate during 

periods of high flow. The fourth pump serves as a backup. Current SOP includes rotating the lead pump 
in order to avoid overburdening a single pump. 
 
Over the past two years, several pumps have had major failures resulting in downtime and the need for 
major repairs. This project is being proposed as an acknowledgement that failure of critical components 
will become more frequent as the pumping station continues to age. 
 
Cost Estimate & Timing:   

$1,000,000 for design and engineering in FY2026. Construction beginning in FY2027 at a total cost of 
$10,000,000. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
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  Sustainability: 
Replacement of pumps, motors, and equipment would decrease electrical costs associated with pumping, 
as newer pumps and motors provide greater efficiency. Additionally, by installing new submersible 
pumps, greater resiliency can be achieved by ensuring that the pumps will continue to operate during 
flooding events, facilitating the transport of combined sewage and flood waters. Finally, new electrical 
and HVAC equipment, coupled with structural repairs, will ensure greater efficiency in the winter and 
proper heat removal in the summer, which is expected to prolong the life of electrical equipment in the 
station.  
 
Town Manager’s Recommendation: 

The Town Manager supports funding the FY26 request. 
 

Fiscal Year Dept. Request Town Manager Recommendation

2026 $1,000,000                                            $1,000,000

2027 $5,000,000 $5,000,000

2028 $5,000,000 $5,000,000

2029 

2030
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   WTP – Ozone Generators  DPW-35 
 
    TM’s Rec. for FY26:  
   Original Dept. Request: $2,000,000 
    Submitted by: Christopher Cronin, Director  
                                                      Department:    Public Works  
   Funding Source: Water Enterprise Borrowing 
       FY25 Dept. Request for FY26: $0 
 

Project Description:   
This project would include the demolition and replacement of both ozone generators and appurtenances. 
Further, structural, mechanical, electrical, and plumbing repairs would be made to the ozone building 
where required. 
 

Project Justification and Purpose:  
One of the first steps in the treatment process is the injection of ozone, which oxidizes organic matter and 
metals such as manganese, allowing them to settle out further in the treatment process. Ozonation 
improves the smell and taste of the finished water, and greatly reduces the likelihood of manganese 
precipitation in customer’s homes. Ozone is produced on-site via two (2) generators, which convert liquid 
oxygen into the gas, which is then carried by a high-pressure water stream and injected into the raw water. 
The generators were installed as part of the 2005-2007 WTP upgrades and are reaching the end of their 
useful life, expected to be about 20 years. From discussions with contractors and other Public Water 
Suppliers, it seems that the expected life cycle of these units holds true. As an example, the Town of 
Billerica installed the exact same system in 1997, and operated it for 23 years, before replacing it in 2020. 
In the last two years, the generators have malfunctioned and required significant repairs, resulting in 
simultaneous downtime of both units. 
 
Cost Estimate & Timing:   

$2,000,000 for design in FY2027 and $10,000,000 for construction in FY2028. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
 
  Sustainability: 
Modern ozone generators are expected to operate with slight efficiency gains, reducing the electrical costs 
associated with operation. Further, wear parts, including fuses, dielectrics, and connecting rods have a 
failure rate that increases exponentially as the generators age. As a result, more frequent replacement of 
these components has been needed, resulting in additional expenses of approximately, $20-$30,000 per 
year. New generators, when properly maintained, require fewer part replacements.  
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Town Manager’s Recommendation:
The Town Manager is recommending this project be funded in future years.
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026   

2027                 $2,000,000 $2,000,000 

2028 $10,000,000  

2029   

2030   
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   WTP – Raw Water Pumping Station DPW-36 
 
    TM’s Rec. for FY26: $1,850,000 
   Original Dept. Request: $1,850,000  
    Submitted by: Christopher Cronin, Director 
                                                      Department:    Public Works  
   Funding Source: Water Enterprise Borrowing  
       FY25 Dept. Request for FY26: $1,850,000  
 

Project Description:   
This project would include the replacement of two (2) raw water travelling screens in kind. Further, a 
modern control center would be installed, allowing for scheduled operation via SCADA at a time when 
operation would be less likely to impact overall treatment capacity. This approach is similar to the 
scheduled operation of the individual flights and chains in the sedimentation basins. This project would 
also include the replacement of two (2) of the four (4) motors and all four (4) pumps, including check 
valves, and isolation valves. 
 
This request consolidates two former requests (DPW-36-25 and DPW-41-25) in order to achieve 
economies of scale, due in part to the fact that both projects include equipment in the same location and of 
the same vintage. Savings are expected as a result of a single mobilization to the site, project sequencing, 
and maintenance of plant operation (MOPO) considerations.  
 

Project Justification and Purpose:  
Raw water from the Haggetts Pond Drinking Water Reservoir enters the Raw Water Pumping Station via 
a 36-inch RCP pipe, into an intake chamber, and through two (2) travelling screens, then into a pump wet 
well, where it is pumped by a combination of four (4) raw water pumps.  
 
The travelling screens are designed to remove debris from the raw water, including leaves, twigs, milfoil, 
and other material which may enter the intake chamber. These screens were installed during the 1987-
1989 WTP upgrades and are past their useful life. One of the screens is inoperable, while the other is 
operated seldomly, as to preserve its remaining life. 
 
The raw water pumps were originally installed as part of the first Water Treatment Plant Expansion 
Project (1987-1989) and are nearing the end of their useful life. This is evidenced by the premature failure 
of one of the pumps in the 2010s, which required a partial rebuild. Furthermore, two (2) motors were 
replaced in 2023 due to an internal component failure.  
 
Cost Estimate & Timing:   

$1,850,000 beginning in FY2026 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

No additional annual operating costs are anticipated in relation to this capital project. While savings are 
expected, in part due to higher energy efficient equipment, the expected amount would be nominal.  
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  Sustainability: 
The raw water pumps will be replaced with modern pumps and high-efficiency motors, equipped with 
Variable Frequency Drives (VFDs) to vary the flow of water through the plant to meet the actual needs of 
the treatment system.   
 
Town Manager’s Recommendation: 

 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $1,850,000 $1,850,000 

2027                   

2028   

2029   

2030   
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TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   Water Main Flushing Program Updates  DPW-37 
 
     TM’s Rec. for FY26: $0 
   Original Dept. Request: $70,000 

   Submitted by: Christopher Cronin, Director   
                                                      Department:    Public Works   
   Funding Source: Water Enterprise Reserves  
       FY25 Dept. Request for FY26: $70,000 
 

Project Description:   
Since 2014, the Town has been regularly maintaining water mains using the unidirectional flushing 
(UDF) method. UDF is a flushing technique designed to bring water through the distribution system in a 
controlled fashion at velocities sufficient to provide a scouring action in the pipe. Essentially, a particular 
section of pipe loop is isolated as hydrants are exercised in a sequential manner. The Town has noted 
favorable results including fewer instances of discolored water since the implementation of UDF. 
 

Project Justification and Purpose:  
As improvements in the water distribution system are made, updates to the UDF program are necessary. 
The program provides step by step instructions on valve and hydrant operation along with predicted flow 
results. In recent years, there has been a considerable investment towards water distribution infrastructure. 
With this, new valves have been added, old mains have been abandoned, and pipe sizes changed. These 
upgrades warrant updated or modified processes in order to flush the distribution system efficiently and 
effectively. 
 
Cost Estimate & Timing:   

We have applied for funding through the Asset Management Planning Grant Program that will aid in the 
funding of this project. Grant. The grant amount requested is $150,000 with a $30,000 planned in-kind 
services contribution along with a $70,000 planned cash contribution. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
 
Sustainability: 

No obvious link to sustainability. 
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Town Manager’s Recommendation: 
The Town Manager does not support funding this request for FY26. 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $70,000 $0 

2027                           

2028   

2029   

2030   
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TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST: Water System -Distribution & Treatment Master Plan         DPW-38
 
      TM’s Rec. for FY26: $0 
   Original Dept. Request: $400,000 

   Submitted by: Christopher Cronin, Director   
                                                      Department:    Public Works   
   Funding Source: Water Enterprise Reserves  
       FY25 Dept. Request for FY26: $400,000 
 

Project Description:   
The water distribution system was last evaluated in 2010. With a commitment to invest in the Town’s 

water system, a full study or master plan of both distribution and treatment is necessary. 
 

Project Justification and Purpose:  
The purpose of the water distribution and treatment plant study is to determine and report on the need for 
water system improvements as required to address existing system deficiencies in Andover. The 
recommendations from this report will provide the basis for the town’s long-term capital improvements 
program for the water system. 
 
Cost Estimate & Timing:   

N/A 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
 
Sustainability: 

No obvious link to sustanaibility.  
 
Town Manager’s Recommendation: 

The Town Manager does not support funding this request for FY26. 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $400,000 $0 

2027                              

2028   

2029   

2030   
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   WTP – Concrete Water Storage Tanks  DPW-42 
 
    TM’s Rec. for FY26: $0 
   Original Dept. Request: $500,000 
    Submitted by: Christopher Cronin, Director  
                                                      Department:    Public Works  
   Funding Source: Water Enterprise Borrowing 
       FY25 Dept. Request for FY26: $500,000 
 

Project Description:   
This project will focus on the rehabilitation of Wood Hill Storage Tank No. 2 and Prospect Hill Storage 
Tank No. 2, including concrete restoration, replacement of the tanks’ hatches, replacement of the tanks’ 

vents, exterior protective coating, and other miscellaneous site work.  
 

Project Justification and Purpose:  
The Town has five (5) drinking water storage tanks, with an aggregate volume of 13.8 million gallons, 
serving three (3) distinct water service areas in town, as well as North Reading. The tanks are further 
described as follows: 
 

• Wood Hill Storage Tank No. 1, Steel, 1 MG (feeds Andover) 
• Wood Hill Storage Tank No. 2, Concrete, 3 MG (feeds Andover) 
• Prospect Hill Storage Tank No. 1, Steel, 0.8 MG (feeds Andover and North Reading) 
• Prospect Hill Storage Tank No. 2, Concrete, 3 MG (feeds Andover and North Reading) 
• Bancroft Reservoir, Concrete, 6MG (feeds Andover and North Reading) 

 
During a 2023 inspection of the two 3 MG tanks (bolded above), significant concrete deterioration was 
noted. Further, the tanks vents and hatches were found to be in the need of replacement due to age and 
health and safety considerations. The tanks provide clean and safe drinking water to water customers in 
Andover and North Reading, and as such, are a critical component of the water system. The purpose of 
this project is to prevent further degradation of the tanks, while prolonging the tanks’ life span. 
 
Cost Estimate & Timing:   

$500,000 in FY2026 and $500,000 in FY2027. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
 
  Sustainability: 
No obvious link to sustainability.  
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Town Manager’s Recommendation: 
The Town Manager is recommending this project be funded in future years.   
 
 

Fiscal Year Dept. Request Town Manager Recommendation

2026 $500,000 $0

2027 $500,000 $0

2028 $1,250,000

2029

2030
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 TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

 
PROJECT REQUEST:   Lower Shawsheen Culvert Assessment  DPW-44 
 
    TM’s Rec. for FY26: $150,000  
   Original Dept. Request: $0 
    Submitted by: Chris Cronin   
                                                 Department(s):   DPW, Sustainability 

 Funding Source: Free Cash 
                        FY25 Dept. Request for FY26:  $150,000  

 

Project Description:   
In August of 2023, more than 4 inches of rain fell over a period of 3 hours in Andover. The intensity of the 
rainfall that day (categorized as a 100-year storm event), compounded by the wet summer season overall, 
caused widespread flooding in the Merrimack Valley, including over a foot of water in more than a dozen 
homes in the Lower Shawsheen Village area. The Lower Shawsheen Culvert Assessment project aims to 
complete a sub-watershed drainage assessment of the historic neighborhood, and to quantify the stormwater 
conveyance capacity of century-old culvert in order to better understand what size storm events contribute 
to the observed flooding and what solutions may be available to mitigate flood damages and losses. 
 

Project Justification and Purpose:  
Climate-related hazards including inland flooding are an increasing concern for the communities of 
Massachusetts. Historically significant flood events occurred in Andover during the Mother’s Day of 2006 

and in spring 2010, causing multi-million dollar damages for each event. Andover has the second highest 
flood claim payouts through the National Flood Insurance Program (NFIP) in all of Essex County after 
Lawrence. Since 1978, there have been 192 property loss claims totaling $8.1 million; more than $4 million 
of those losses have occurred at 29 repetitive loss properties. Neighborhoods along the Shawsheen River 
and Fish Brook are among the most vulnerable to flooding. 
 

The severity of the recent 2023 flooding appears to be associated with the homes’ proximity century old 

stone box culvert. The stone culvert drains an upstream contributing watershed of approximately 1.05 
square miles and includes Merrimack College campus and a portion of the Town of North Andover. There 
are several local stormwater drainage connections to the stone culvert from the residential area it runs under 
including multiple connections to a parallel vitrified clay pipe (VCP) that was built in 1933 and which also 
provides storm drainage. The contributing watershed includes both natural channels and engineered 
drainage pipes owned by the Town of Andover, the Town of North Andover, and Merrimack College. Due 
to the complexity of the watershed, the historic nature of the neighborhood, and the age of the infrastructure, 
an integrated hydraulic modeling and field assessment approach will be taken on by external firm(s) to 
complement in-house engineering expertise. 
 
Cost Estimate & Timing:   

The project will have the following three main technical tasks: 
• Task 1 ($62,000): Spatial data collection, field surveys, and assessment. Deliverable: Memo 

documenting datasets used, analyses, field measurements, photographs of existing condition 
• Task 2 ($46,000): Watershed modeling and drainage evaluations. Deliverable: Calibrated hydraulic 

model and documentation 
• Task 3 ($42,000): Flooding reduction alternatives analyses. Deliverable: Memorandum of 

conceptual alternatives and evaluation matrix; public workshop to discuss results. 
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Estimated Annual Operating/Maintenance Cost or Savings: 
This project will pilot an integrated climate-forward approach to reducing flooding risks associated with 
old infrastructure and historic neighborhoods to promote overall community resilience and reduce property 
damage. The momentum is ripe to capitalize on efforts of prior public engagements focused on the 
Shawsheen River through the development of the new Shawsheen River Master Plan, Hazard Mitigation 
Plan and the ongoing work of the Open Space Task Force. Insights from this project will put Andover in a 
leadership position among neighboring communities along the Shawsheen River Watershed. 

  Sustainability: 
Andover has been awarded three separate Municipal Vulnerability Preparedness Action Grants focused on 
the climate resilience and nature-based solutions. The approach for this culvert project will build on these 
prior modeling work done for the adjacent Lower Shawsheen Soccer Field and integrate the climate 
resiliency planning into this site. Public Works and Sustainability staff are eager to share the collected 
insights with other communities through upcoming Massachusetts Municipal Association or Open Space 
Conferences.   

Town Manager’s Recommendation: 
The Town Manager supports funding the FY26 request. 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $150,000 $150,000 

2027          

2028 

2029 

2030 
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

PROJECT REQUEST:   Town Projects – Building Division FAC-1

TM’s Rec. for FY26: $470,000 
Original Dept. Request: $470,000

Submitted by: Janet Nicosia, Director 
        Department:  Department of Facilities 
Funding Source: General Fund Revenue 

    FY25 Dept. Request for FY26: $535,000 

Project Description: 

FY2026 FY2027 FY2028 FY2029 FY2030 
ADA Compliance $40,000 $75,000 $75,000 $75,000 $80,000 
Building envelope/roof 
repairs $35,000 $40,000 $40,000 $40,000 $45,000 
Door and door hardware 
replacement $30,000 $30,000 $35,000 $35,000 $40,000 
Fencing and guardrails $20,000 $25,000 $25,000 $30,000 $30,000 
Interior finish upgrades- 
Painting, flooring and 
ceilings $55,000 $55,000 $55,000 $60,000 $60,000 
Landscaping, BMP 
maintenance $20,000 $30,000 $35,000 $35,000 $40,000 
Masonry maintenance and 
repairs $40,000 $45,000 $45,000 $50,000 $50,000 
Paving, sidewalk and curb 
repairs $50,000 $50,000 $55,000 $55,000 $55,000 
Playground maintenance $20,000 $45,000 $45,000 $45,000 $50,000 
Project overtime $85,000 $90,000 $90,000 $90,000 $90,000 
Security system upgrades $30,000 $35,000 $35,000 $35,000 $40,000 
Town buildings 
improvements $45,000 $50,000 $50,000 $55,000 $55,000 

Totals $470,000 $570,000 $585,000 $605,000 $635,000 

Project Justification and Purpose: 

ADA compliance – Funds are requested to address accessibility requirements as identified in the Town’s

most recent Self-Evaluation and Transition Plan Update.   

Building envelope and roof repairs – Funds are requested to make minor repairs to Town building 
exteriors and roofs. 
Door and door hardware replacement – Funds are requested to continue the ongoing program to replace 
our aging interior and exterior doors and door hardware on Town buildings.   
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Fence and guardrail repairs – Fences and guardrails on Town sites frequently sustain damage during the 
year. Funds are requested for repair or replacement as necessary, and to install new fencing when the need 
arises. 
 
Interior finish upgrades – painting, flooring, and ceilings – Ongoing improvement program for painting, 
flooring and ceilings as needed. 
 
Landscaping, BMP maintenance – Ongoing maintenance and improvement program for landscaped areas 
and storm water features at Town building locations. 
 
Masonry maintenance and repairs – Funds are requested for ongoing maintenance of masonry at Town 
buildings, including cleaning, repointing, sealing and minor repairs as needed.  
 
Paving, sidewalk and curb repairs – Funds are requested to repair aging driveways, sidewalks and catch 
basins at all Town buildings. 
 
Playground maintenance – Funds are requested to repair playground structures and replenish playground 
surfaces and mulch.  
 
Project overtime – Facilities trade staff in support of Town/School capital projects. 
 
Security system upgrades – Funds are requested to upgrade and repair security systems, which include 
cameras systems, badge access controls, keyless entry mechanisms, electronic locks and burglar alarms. 
 
Town buildings improvements – Funds are requested for the ongoing program to replace carpeting, 
flooring, signage and minor renovations in Town buildings. 
 
Cost Estimate & Timing:   

$470,000 for FY26. 

Estimated Annual Operating/Maintenance Cost or Savings: 
N/A 

Sustainability: 

Sustainability in construction involves “cradle to grave” consideration of the environmental impact of our 
maintenance and construction activities.  We consider from the “cradle” the source and materials 

selection of low emissions, recycled and local materials, to the “grave” analysis of whether materials used 

can be recycled at the end of their useful life.  Examples of Sustainability decisions in FAC-1 include: 
low VOC paint and carpeting, all water-based paints, water-based adhesives, recycled rubber playground 
surfacing, locally sourced engineered wood fiber, and our use of construction materials waste stream 
where recyclable materials are separated 
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Town Manager’s Recommendation: 
The Town Manager supports funding the FY26 request. 
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $470,000 $470,000 

2027 $570,000 $492,000 

2028 $585,000 $516,000 

2029 $605,000 $542,000 

2030 $635,000 $570,000 
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TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   Town Projects – Mechanical Electrical Division   FAC-2 
 
      TM’s Rec. for FY26: $385,000 
         Original Dept. Request: $385,000 

   Submitted by: Janet Nicosia, Director   
                                                      Department:    Department of Facilities  
   Funding Source: General Fund Revenue 
       FY25 Dept. Request for FY26: $470,000 
 

Project Description:   
 

  FY2026 FY2027 FY2028 FY2029 FY2030 
Asbestos abatement and 
inspections $25,000 $50,000 $50,000 $55,000 $55,000 
Building Fire Systems $30,000 $35,000 $35,000 $35,000 $40,000 
Electrical/Elevator upgrades $45,000 $45,000 $45,000 $50,000 $55,000 
Energy Conservation $20,000 $25,000 $25,000 $30,000 $30,000 
Engineering $80,000 $80,000 $85,000 $85,000 $85,000 
Exterior Oil/Water/Sand 
Separators Cleaning $10,000 $20,000 $25,000 $25,000 $25,000 
HVAC/Controls Upgrades $65,000 $80,000 $85,000 $85,000 $85,000 
Plumbing Upgrades $25,000 $25,000 $30,000 $30,000 $30,000 
Public Safety Center Shooting 
Range Lead Abatement $20,000 $35,000 $40,000 $40,000 $40,000 
Technology Devices $5,000 $5,000 $5,000 $5,000 $5,000 
Traffic light studies and 
upgrades $25,000 $30,000 $30,000 $35,000 $35,000 
Upgrade or Replace Street 
Light Poles and street light 
equipment $35,000 $55,000 $60,000 $60,000 $60,000 
Totals $385,000 $485,000 $515,000 $535,000 $545,000 

 
Project Justification and Purpose:  

 
Asbestos abatement and inspections – Funds are requested to address asbestos abatement and inspections 
as needed. 
 
Building fire systems – Funding is requested for the ongoing repair and replacement of smoke detectors 
and fire alarm systems. 
 
Electrical and elevator upgrades – Funds are requested to make electrical upgrades at Town facilities, 
including elevators. 
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Energy conservation – Funds are requested to implement minor energy conservation upgrades, such as 
solar, electric vehicle and demand control enhancements. 
 
Engineering – Funds are needed for professional engineering fees to implement capital projects. 
 
Exterior oil/water/sand separators cleaning – Funds are requested to comply with EPA Regulations 
regarding the annual cleaning of oil/water/sand separators in all of our School and Town buildings 
parking areas. 
 
HVAC/controls upgrades – Funds are requested to upgrade HVAC equipment at Town facilities and 
implement Building Automation Systems (BAS).  
 
Plumbing upgrades – Funding is requested for the ongoing repair and replacement of plumbing fixtures in 
Town buildings as needed. 
 
Public Safety Center shooting range lead abatement – Shooting Ranges and portions of the range exhaust 
system accumulate lead contamination and must be abated annually. Funds are requested for this lead 
abatement. 
 
Technology devices – Technology supplies only one device per person.  Most Facilities employees 
require multiple devices to effectively perform their duties providing 24/7 service. 
 
Traffic Light studies and upgrades – Funds are requested for professional studies of traffic lights in Town 
as well as the related equipment changes that may be identified in those studies. 
 
Upgrade or replace street light equipment – Funds are requested to upgrade or replace Town owned street 
light poles and equipment as needed. 
 
Cost Estimate & Timing:   

$385,000 for FY26 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

 
Sustainability: 

Sustainability in construction involves “cradle to grave” consideration of the environmental impact of our 

maintenance and construction activities.  We consider from the “cradle” the source and materials 

selection of low emissions, recycled and local materials, to the “grave” analysis of whether materials used 

can be recycled at the end of their useful life.  Examples of Sustainability decisions in FAC-2 include: 
Energy efficiency upgrades in lighting and HVAC systems, including heat pumps and LED lighting, and 
the safe removal and disposal of hazardous materials like asbestos, lead, and mercury.    
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Town Manager’s Recommendation: 

The Town Manager supports funding the FY26 request.  
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $385,000 $385,000 

2027 $485,000 $405,000 

2028 $515,000 $425,265 

2029 $535,000 $446,528 

2030 $545,000 $468,855 
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TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   Town and School Security Projects   FAC-3 
 
     TM’s Rec. for FY26: $0 
   Original Dept. Request: $100,000 

   Submitted by: Janet Nicosia, Director   
                                                      Department:    Department of Facilities  
   Funding Source: General Fund Revenue 
       FY25 Dept. Request for FY26: $245,000 
 

Project Description:   
 

Town Project Description:  FY2026 FY2027 FY2028 FY2029 FY2030 
Deyermond Field camera 
installations   $10,000   
Old Town Hall security 
upgrades  $100,000    
Playstead Ballfield and Track 
camera installations  $90,000    
Rec Park security camera 
upgrades     $100,000 
Upgrade of Access Control 
system server and software   $250,000   
Total Town $0 $190,000 $260,000 $0 $100,000 

      
School Project Description:  FY2026 FY2027 FY2028 FY2029 FY2030 
Sanborn Elementary door 
hardware upgrade with new key 
system and Alice compliant 
locking  $55,000    
School security improvements $100,000 $100,000 $100,000 $100,000 $100,000 
Upgrade of Access Control 
system server and software    $250,000  
Upgrade School security 
cameras to digital  $60,000 $65,000   
Total Schools $100,000 $215,000 $165,000 $350,000 $100,000 

 
Project Justification and Purpose:  

 
Deyermond Field security camera installations – Funds will be requested to install security cameras at the 
Deyermond Field, at the request of the Town and Andover Police Department. The area is difficult to monitor. Fiber 
will need to be run to the space through conduit, and cameras and recording devices will need to be installed. 
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Old Town Hall security upgrades – Funds will be requested to upgrade the card access readers, burglar 
alarm, and interior cameras at the Old Town Hall and Andover Town House. 
 
Playstead ballfield and track camera installations – Funds will be requested to install long range cameras 
to monitor the area. 
 
Recreation Park security camera upgrades – Funds will be requested to upgrade and install additional 
security cameras at Recreation Park. 
 
Upgrade of the access control system server and software – Funds will be requested to upgrade the 
Access Control system server and software to keep pace with expanded use in our Town and School 
buildings and with changing technology. Funding for this project is being requested equally from both the 
Town and School departments. 
 
Sanborn Elementary door hardware upgrade – Funds will be requested to upgrade the door hardware at 
Sanborn Elementary school with the new key system and ALICE compliant locking. 
 
School security improvements– Andover Public School buildings are undergoing a comprehensive 
program of security upgrades and renovations. The new entrance vestibules that have been installed at 
several of our school buildings are an example of the security enhancements being undertaken to keep our 
school buildings safe. Funds are requested to continue on our program of improving security in our school 
buildings. 
 
Upgrade of Access Control system server and software – Funds will be requested to upgrade the server 
and the software for the Access Control (badge access) system. 
  
Upgrade school security cameras to digital – Funds will be requested to continue the upgrade of the 
interior camera security systems in Andover schools. The upgrades include new NVR digital recording 
systems and cameras at West Middle School and ongoing security component replacements. 
 
Cost Estimate & Timing:   

$100,000 for FY26 

Estimated Annual Operating/Maintenance Cost or Savings: 
N/A 

Sustainability: 

School entrance renovations are designed to capture heat and cold air prior to it entering the school.  
Systems are properly balanced to help insulate the interior spaces of the school while providing added 
security.  
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Town Manager’s Recommendation: 
The Town Manager does not support funding this request for FY26.  

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $100,000 $0 

2027 $405,000 $105,000 

2028 $425,000 $110,250 

2029 $350,000 $115,763 

2030 $200,000 $121,551 

*School Security upgrades are proposed in SCH-5, Major School Projects, and on an annual basis in

SCH-1.
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TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   Town Vehicles   FAC-4 
 
     TM’s Rec. for FY26: $100,000 
   Original Dept. Request: $100,000 

   Submitted by: Janet Nicosia, Director   
                                                      Department:    Department of Facilities  
   Funding Source: General Fund Revenue 
       FY25 Dept. Request for FY26: $400,000 
 

Project Description:   

 
Project Justification and Purpose:  

Vehicle replacements are often pushed out year after year due to budget constraints. We can keep vehicles 
running mechanically, but metal rot can damage the vehicles’ frames and bodies to the point that they 

become unsafe to drive. 
 
Cost Estimate & Timing:   

$100,000 for FY26. 
 
Estimated Annual Operating/Maintenance Cost or Savings: 

N/A 
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Sustainability: 

The Andover Green Community designation includes a commitment to lowering carbon emissions of our 
fleet and considering non-fossil fuel options.  Facilities continues to use small work vans when possible, 
and we are moving towards electric vehicles when possible and available.  Currently two EV vehicles are 
in service, and two more are planned for funding in FY2026.  
 
Town Manager’s Recommendation: 

The Town Manager supports funding the FY26 request.  
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $100,000 $100,000 

2027 $315,000 $100,000 

2028 $230,000 $100,000 

2029 $295,000 $100,000 

2030 $210,000 $100,000 
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TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   Town Parks and Playground Improvements  FAC-5 
 
     TM’s Rec. for FY26: $900,000 
   Original Dept. Request: $900,000 
   Submitted by: Joseph Connelly, Director 

Janet Nicosia, Director   
                                                      Department:    Recreation/Facilities 
   Funding Source: General Fund Borrowing 
    Recreation Revolving  
       FY25 Dept. Request for FY26: $2,290,000 
 

Major improvements, renovations, and construction of Town parks and playgrounds. The request amounts 
reflect full project costs. See breakdown of Recreation Revolving Fund offsets to the total project cost and 
the resulting CIP request amount.  
 

  FY2026 FY2027 FY2028 FY2029 FY2030 
Ballardvale playground 
rubber surfacing retrofit    $600,000  
Chandler Road Recreation 
area Phase II design then 
construction, Phase III 
design in FY29 $200,000 $2,500,000  $300,000  
Demolish shed at 
Deyermond Field $75,000     
Penguin Park playground 
accessibility improvements-
parking and rubber 
surfacing. Design then 
construction.  $50,000  $500,000  
Nason's Landing 
construction of ADA kayak 
launch $350,000     
Pomps Pond bathhouse* $250,000  $2,500,000   
Recreation Park new 
restrooms, playground, and 
basketball court. Design then 
construction.  $100,000  $1,000,000  
Recreation Park parking and 
traffic improvements. 
Design then construction.   $50,000  $500,000 
Recreation Park tennis 
courts     $600,000 
Shawsheen School 
improvements*  $100,000    

Project Description:   
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  FY2026 FY2027 FY2028 FY2029 FY2030 
Shawsheen River Access 
Improvements  $15,000  $15,000  $15,000 
The Park gazebo structural 
repairs $150,000     
Totals $1,040,000 $2,750,000 $2,565,000 $2,400,000 $1,115,000 
      

 
       

Recreation Revolving 
Fund Direct Offset ($140,000) ($100,000) ($15,000)  ($15,000) 
General Fund Total  $900,000 $2,650,000 $2,550,000 $2,400,000 $1,100,000 

 
 
 

Project Justification and Purpose:  
 
Ballardvale Playground rubber surfacing – Funds will be requested to retrofit the playground surfacing at 
Ballardvale to new rubber surfacing. 
 
Chandler Road Recreation area Phase II – Funds are requested for design development and construction 
documents, the subsequent construction for the ongoing development of the Chandler Road recreation 
area. 
 
Deyermond Field shed demolition – Funds are requested to demolish the shed at Deyermond Field.  
 
Penguin Park playground renovation and rubber surfacing retrofit – Funds will be requested for 
accessibility and parking improvements at Penguin Park, including rubber surface installation and ADA 
compliant parking. 
 
Nason’s Landing ADA kayak launch – Funds are requested to construct an ADA compliant kayak launch 
at Nason’s Landing to improve universal accessibility. 
 
Pomps Pond bathhouse  –  Funds will be requested for design, then construction of a new bathhouse at the 
Pomps Pond recreation area. The feasibility study for this project was completed in FY2021. 
 
Recreation Park new basketball court, playground and restrooms – Funds will be requested to design, then 
construct a new basketball court, playground and restrooms at Recreation Park. 
 
Recreation Park parking and traffic improvements – Funds will be requested to study, design, then 
construct a new parking configuration at Recreation Park. 
 
Recreation Park tennis courts – Funds will be requested to replace the tennis courts at Recreation Park. 
 
Shawsheen Preschool improvements – Funds will be requested in 2027 for improvements to the existing 
Shawsheen Preschool building after the students and staff have moved into the new West Elementary 
Shawsheen Preschool for the 2026-2027 school year.  
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Shawsheen River public access improvements – Funds are requested to improve access to the Shawsheen 
River in various locations.  
 
The Park site improvements – Funds are requested for structural improvements to the Gazebo at The Park 
located at the Town Offices complex. 
 
Cost Estimate & Timing:   

 
Estimated Annual Operating/Maintenance Cost or Savings: 

 
Sustainability: 

The development of local recreational spaces reduces the need for travel, while encouraging health and 
fitness. Pathways include recycled asphalt content, and rubber surfacing for playgrounds uses recycled 
rubber.   
 
Town Manager’s Recommendation: 

The Town Manager supports funding the FY26 request. 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $900,000 $900,000 

2027 $2,750,000 $2,650,000 

2028 $2,550,000 $2,550,000 

2029 $2,400,000 $1,600,000 

2030 $1,100,000 $1,100,000 
 
*For FY2027, $1,250,000 is recommended to be funded from Free Cash. This represents 50% of the 
projected cost of construction for Phase 2 of the Chandler Road Recreation Area.  
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 TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   Major Town Projects   FAC-6 
 
    TM’s Rec. for FY26: $1,885,000 
   Original Dept. Request: $1,885,000  
    Submitted by: Janet Nicosia, Director  
                                                      Department:    Department of Facilities  
   Funding Source: General Fund Borrowing 
    Free Cash  
       FY25 Dept. Request for FY26: $3,405,000  
 

Project Description:   
 

  FY2026 FY2027 FY2028 FY2029 FY2030 
Ballardale Fire traffic 
signals  $250,000    
Central Fire Station kitchen 
remodel    $300,000  
Central Fire carpeting and 
paint $85,000     
Memorial Hall Library 
carpet replacements on the 
Lower Level $100,000     
Memorial Hall Library 
recover rubber stairs     $100,000 
Memorial Hall Library 
wrought iron fence and 
granite pylon repairs  $350,000    
Memorial Hall Library new 
ceiling in Technical 
Processing area   $200,000   
Memorial Hall Library 
partial roof replacement $500,000     
Memorial Hall Library 
architectural uplighting   $120,000   
Memorial Hall Library 
replacement of motorized 
shades  $120,000    

Memorial Hall Library 
redesign of HVAC in Hall. 
Design then construction. $50,000 $300,000   
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 FY2026 FY2027 FY2028 FY2029 FY2030 
Memorial Hall Library 
parking reconfiguration. 
Design then construction.   $75,000  $750,000 
Memorial Hall Library 
elevator replacement. 
Design then construction.     $80,000  
Municipal Services Facility 
epoxy vehicle storage and 
vehicle maintenance areas     $175,000 
Old Town Hall mosaic floor 
restoration  $110,000    
Old Town Hall historic 
wooden window 
replacement, exterior 
masonry and balcony 
restoration. Design then 
construction.  $150,000  $1,500,000  
Old Town Hall Post Office 
upgrades  $90,000    
Old Town Hall restroom 
renovations  $40,000 $400,000   
Public Safety Center paving-
main drive, then larger lot.   $250,000   
Public Safety roof 
replacement $1,000,000     
Public Safety rooftop Trane 
units maintenance    $200,000  
Public Safety Side and Rear 
Sidewalks and concrete  $450,000    
Red Spring Road 
maintenance shop scissorlift 
and trailer    $100,000  
Shawsheen cupola. Design 
then construction.   $60,000   
Spring Grove Cemetery 
construct ADA restroom, 
public meeting room 
abatement, flooring $100,000     
Spring Grove Cemetery 
epoxy floor and paint in 
garages  $150,000    
Town Offices building 
renovations $50,000 $50,000 $55,000 $55,000  
Town Offices ADA 
walkway and improvements 
at the municipal lot.  $100,000   
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 FY2026 FY2027 FY2028 FY2029 FY2030 
Town Offices windows 
replacement. Design, then 
construction.   $150,000  $1,750,000 

Totals $1,885,000 $2,160,000 $1,310,000 $2,235,000 $2,775,000 
 
Ballardvale Fire traffic signals – Funds will be requested to install a traffic signal at Ballardvale Fire 
Station to stop traffic and allow the fire apparatus to exit the site safely. 
 
Central Fire Station kitchen remodel – Funds will be requested to remodel the kitchen at Central Fire Station. 
 
Central Fire Station carpeting and paint – Funds will be requested to remodel the kitchen at Central Fire 
Station. 
 
Memorial Hall Library carpet replacements – Funds are requested to replace the carpeting in the lower 
level of Memorial Hall Library.  
 
Memorial Hall Library rubber stair treads – Funds will be requested to replace rubber stair treads at 
Memorial Hall Library.   
 
Memorial Hall Library wrought iron fence and granite pylon repairs – Funds will be requested to repair 
the historic wrought iron fence and granite pylons at Memorial Hall Library.   
 
Memorial Hall Library Ceiling in Technical Processing area – Funds will be requested to replace the 
ceiling in the Technical Processing area at Memorial Hall Library.   
 
Memorial Hall Library partial roof replacement – Funds are requested to replace a section of the roof at 
Memorial Hall Library.  
 
Memorial Hall Library architectural uplighting – Funds will be requested to install architectural 
uplighting to the exterior of Memorial Hall Library. This will be similar to the uplighting at Andover’s 
Old Town Hall.  
 
Memorial Hall Library motorized shades – Funds will be requested to replace the motorized shades at 
Memorial Hall Library.   
 
Memorial Hall Library redesign of HVAC in Memorial Hall – Funds are requested for design to upgrade 
the HVAC system in Memorial Hall. Future funding will be requested for the construction phase. 
 
Memorial Hall Library parking reconfiguration– Funds will be requested for a redesign of the parking area 
and retaining wall. This will improve drainage, create additional parking spaces, and beautify the lot with 
landscape improvements. This area is also being considered for the installation of electric charging stations.  
 
Memorial Hall Library elevator replacement – Funds will be requested to design, then construct an 
elevator replacement at Memorial Hall Library.  
 
Municipal Services Facility AV upgrades – Funds are requested to expand the infrastructure at the 
Municipal Services Facility to provide Andover Television support to broadcast public meetings. 
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Municipal Services Facility epoxy – Funds will be requested to epoxy the vehicle storage and vehicle 
maintenance areas at the Municipal Services Facility. 
 
Old Town Hall mosaic floor restoration – The historic Mosaic floor in Old Town Hall foyer needs to be 
restored. The floor beneath the mosaic has become soft, causing the mosaic tiles to become loose. 
 
Old Town Hall exterior improvements – Funds will be requested for design, then construction of 
improvements to the Old Town Hall. Notable highlights of this project will include replacement of the 
historic wooden windows, repairs to the exterior masonry and restoration of the balcony.  
 
Old Town Hall Post Office upgrades – Funds will be requested to upgrade and refresh the U.S. Post 
Office satellite space in the Old Town Hall.  
 
Old Town Hall restroom renovations – Funds will be requested to design, then construct a renovation of 
the public restrooms in Andover’s historic Old Town Hall.  
 
Public Safety Center paving – Funds will be requested to pave the main drive, and then the larger lot at 
the Public Safety Center. 
 
Public Safety Center roof replacement – Funds are requested to replace the entire roof at the Public Safety 
Center in preparation for future solar installation. 
 
Public Safety Center rooftop units – Funds will be requested for needed maintenance on the rooftop 
HVAC units at the Public Safety Center. 
 
Public Safety Center side and rear sidewalks – Funds will be requested to replace the concrete sidewalks 
at the side and rear of the building.  
 
Red Spring Road maintenance shop scissor lift – Funds will be requested to procure a scissor lift for the 
Red Spring Road maintenance shop to be used Town-wide in support of trades work. 
 
Shawsheen cupola – Funds will be requested for the design, then construction for repairs to the historic 
cupola and weathervane at the Shawsheen Preschool building.  
 
Spring Grove Cemetery building improvements – Funds are requested to construct an ADA compliant 
restroom and a meeting room for cemetery patrons including finishes, flooring and HVAC.  
 
Spring Grove Cemetery epoxy and paint – Funds will be requested to epoxy the garage floors and paint 
the garages at the Spring Grove Cemetery shop. 
 
Town Offices building renovations – Funds are requested to make upgrades to various office spaces in the 
Town Offices building.  
 
Town Offices building – ADA compliant walkway and parking improvements – Funds will be requested 
for improvements to the municipal parking lot at Town Offices, including additional ADA compliant 
parking spaces, and to construct an ADA compliant walkway.  
 
Town Offices building window replacement – Funds will be requested to design, then construct the 
replacement of the windows in the Town Offices building with energy efficient windows. This will 
improve comfort and reduce energy costs for heating and air conditioning.  
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Cost Estimate & Timing: 
$1,885,000 for FY26. 

Estimated Annual Operating/Maintenance Cost or Savings: 
N/A 

Sustainability: 
Sustainability in construction involves “cradle to grave” consideration of the environmental impact of our 
maintenance and construction activities.  We consider from the “cradle” the source and materials selection 
of low emissions, recycled and local materials, to the “grave” analysis of whether materials used can be 
recycled at the end of their useful life.  The efficient window replacement at West Fire will save energy.  

Town Manager’s Recommendation: 
The Town Manager supports funding the FY26 request. 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $1,885,000 $1,885,000 

2027 $2,160,000 $1,102,500 

2028 $1,310,000 $1,160,000 

2029 $2,235,000 $1,215,000 

2030 $2,775,000 $1,275,000 

*For FY26, $300,000 of Major Town Projects – Public Safety Center Roof – is recommended to be paid
from Free Cash
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TOWN OF ANDOVER 

CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 
 
PROJECT REQUEST:   School-Wide Maintenance Program   SCH-1 
 
     TM’s Rec. for FY26: $1,000,000 
   Original Dept. Request: $1,000,000 

   Submitted by: Magda Parvey, Ed.D./ 
    Janet Nicosia, Director                                                 
   Department:    School and Facilities Depts. 
   Funding Source: General Fund Revenue 
       FY25 Dept. Request for FY26: $1,070,000 
 
 

  FY2026 FY2027 FY2028 FY2029 FY2030 
504 & IEP Compliance  
(Individual Educational Plan) $20,000 $20,000 $20,000 $25,000 $25,000 
ADA Compliance 
(Accessibility) $65,000 $65,000 $70,000 $70,000 $75,000 
Asbestos survey and remediation $55,000 $60,000 $60,000 $65,000 $65,000 
Building Envelope/roofing 
maintenance and repairs $45,000 $45,000 $50,000 $50,000 $55,000 
Carpet and flooring replacement  $60,000 $65,000 $65,000 $65,000 $70,000 
Door and door hardware and 
installation $35,000 $35,000 $40,000 $40,000 $45,000 
Electrical upgrades for new 
technology $35,000 $40,000 $40,000 $40,000 $50,000 
Engineering $35,000 $65,000 $70,000 $70,000 $70,000 
Energy conservation $35,000 $45,000 $50,000 $50,000 $50,000 
Fence and guardrail repairs $50,000 $50,000 $55,000 $55,000 $55,000 
Furniture replacement $30,000 $40,000 $45,000 $45,000 $45,000 
HVAC/Energy Management 
upgrades $65,000 $65,000 $70,000 $70,000 $75,000 
Landscaping and BMP 
maintenance $35,000 $35,000 $40,000 $40,000 $45,000 
Lead and Copper testing and 
remediation $30,000 $30,000 $30,000 $30,000 $35,000 
Painting and parking lot striping $60,000 $65,000 $65,000 $65,000 $70,000 
Plumbing upgrades $35,000 $35,000 $40,000 $40,000 $40,000 
Refinish gymnasium and stage 
floors $30,000 $35,000 $35,000 $35,000 $35,000 
Restroom renovations $60,000 $60,000 $65,000 $65,000 $70,000 
School playgrounds maintenance $40,000 $40,000 $45,000 $45,000 $45,000 
Security system upgrades $80,000 $85,000 $90,000 $95,000 $95,000 
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FY2026 FY2027 FY2028 FY2029 FY2030 
Sidewalk repairs and 
replacements $65,000 $75,000 $90,000 $95,000 $95,000 
Smoke Detector and Fire Alarm 
Repairs $35,000 $40,000 $40,000 $45,000 $45,000 
Totals $1,000,000 $1,095,000 $1,175,000 $1,200,000 $1,255,000 

Project Justification and Purpose: 

504 & IEP compliance (Individual Educational Plan) – (Mandated IEP Building Modifications) – Funds 
are requested to provide building modifications on an as-needed basis when a staff member, or a student’s

IEP plan, requires upgrades or modifications to the classrooms or offices to provide reasonable 
accommodations. These needs come up without advance notice and require immediate attention.   

ADA compliance (Accessibility) – Funds are requested to address accessibility requirements.  

Asbestos survey and remediation – Funds are requested to continue compliance with the AHERA law and 
asbestos removal.  

Building envelope/roofing maintenance and repairs – Funds are requested for the maintenance and minor 
repairs to building envelope systems. 

Carpet and flooring replacement – Funds are requested to replace carpeting and flooring as needed. 

Door and door hardware and installation – Funds are requested to continue the ongoing program of 
replacing aging interior and exterior doors and door hardware.    

Electrical upgrades for new technology – Funds are requested to provide additional electrical outlets and 
power to service additional needs, driven by new technology in our schools.   

Engineering – Funds are requested for professional engineering fees to implement capital projects.  

Energy conservation – Funds are requested to implement minor energy conservation upgrades.  

Fence and guardrail repairs – Fences and guardrails on school sites frequently sustain damage during the year. 
Funds are requested for repair or replacement as necessary, and to install new fences when the need arises.  

Furniture replacement – Funds are requested to replace aging furniture in school buildings as needs arise.   

HVAC/energy management upgrades – Funds are requested to upgrade heating, ventilating and air 
conditioning equipment, and control system components.  

Landscaping and BMP maintenance – Ongoing maintenance and improvement program for landscaped 
areas and storm water features at School buildings. 

Lead and copper testing and remediation – Funds are requested for ongoing testing for lead and copper in 
drinking water. 
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Painting and parking lot striping – Funds are requested for painting and parking lot striping. 

Plumbing upgrades – Funds are requested to upgrade plumbing fixtures.  

Refinishing gymnasium and stage floors - Funds are requested to screen and refinish approximately 
92,626 square feet of gymnasium and stage floors.  

Restroom renovations – Funds are requested to renovate existing restrooms.  

School playgrounds maintenance – Funds are requested to replace and repair playground structures and 
surfaces. 

Security system upgrades –Funds are requested to upgrade and repair school security system equipment, 
which include cameras systems, badge access controls, keyless entry mechanisms, electronic locks and 
burglar alarms.   

Sidewalk repairs and replacements – Funds are requested to repair or replace sidewalks. 

Smoke detector and fire alarm repairs – Funding is requested for the ongoing repair and replacement of 
smoke detectors and fire alarm systems. 

Cost Estimate & Timing: 
$1,000,000 for FY26. 

Estimated Annual Operating/Maintenance Cost or Savings: 
N/A 

Sustainability: 
Sustainability in construction involves “cradle to grave” consideration of the environmental impact of our 

maintenance and construction activities.  We consider from the “cradle” the source and materials 

selection of low emissions, recycled and local materials, to the “grave” analysis of whether materials used

can be recycled at the end of their useful life.  Examples of Sustainability decisions in SCH-1 include: 
low VOC paint and carpeting, all water-based paints, water-based adhesives, recycled rubber playground 
surfacing, locally sourced engineered wood fiber, and our use of construction materials waste stream 
where recyclable materials are separated. Also, energy efficiency upgrades in lighting and HVAC 
systems, including heat pumps and LED lighting, and the safe removal and disposal of hazardous 
materials such as asbestos, lead, and mercury.    
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Town Manager’s Recommendation: 
The Town Manager supports funding the FY26 request.  
 
 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $1,000,000 $1,000,000 

2027 $1,095,000 $955,000 

2028 $1,175,000 $1,002,411 

2029 $1,200,000 $1,052,531 

2030 $1,255,000 $1,105,158 
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TOWN OF ANDOVER 
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030 

PROJECT REQUEST:   School – Projects by Building SCH-2

TM’s Rec. for FY26: $285,000 
Original Dept. Request: $285,000

Submitted by: Magda Parvey, Ed.D./ 
Janet Nicosia, Director 

Department: School and Facilities Depts. 
Funding Source: General Fund Revenue 

    FY25 Dept. Request for FY26: $946,000 

Project Description: 

FY2026 FY2027 FY2028 FY2029 FY2030 

Doherty Middle restroom 
renovations. Will satisfy the 
MAAB agreement.  $65,000 $65,000 $70,000 $70,000 

Doherty Middle furniture 
replacements; desks, chairs, lab 
tables, and stools $60,000 $60,000 $65,000 $70,000 $70,000 
Doherty paint gym and 
complete acoustic tiles $100,000 
Doherty Middle install high 
velocity fans in gym $50,000 
Doherty Middle classroom 
cabinetry replacements and 
ADA sinks  (MAAB 
agreement)  $60,000 $70,000 $70,000 $70,000 $70,000 
Doherty Middle replace 
cafeteria floor-abate $75,000 
Doherty paint cafeteria $45,000 
High Plain Elementary office 
furniture replacement $35,000 
Sanborn Elementary classroom 
counters replacement program $45,000 $50,000 $50,000 
Sanborn Elementary restroom 
renovation program $50,000 $50,000 
Sanborn Elementary high 
velocity fans installation in gym $50,000 
School Administration/Central 
Offices restroom renovations $75,000 $75,000 $75,000 
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 FY2026 FY2027 FY2028 FY2029 FY2030 
South Elementary restroom 
renovation program   $60,000 $65,000 $65,000 
South Elementary stage curtain    $50,000  
South Elementary stage ramp 
and handrails to comply with 
ADA     $50,000 
West Middle exterior door 
replacement program  $30,000 $30,000   
West middle stage and gym 
floor refurbishment $75,000     
West Middle restroom 
renovation program    $75,000 $75,000 

Totals $285,000 $510,000 $490,000 $525,000 $525,000 
 

Project Justification and Purpose:  
 
* Doherty Middle School Major Construction Project and the Massachusetts Architectural Access Board * 
Due to the major construction at Doherty Middle School during 2023 and 2024, the 30% threshold is 
triggered. This requires the entire building to meet current building code. An agreement was made with the 
Massachusetts Architectural Access Board (MAAB) to bring the entire building into compliance within five 
years. Projects described with “(Satisfies the MAAB agreement)” are a part of this agreement. 
 
Doherty Middle restroom renovations – Funds will be requested to continue renovating one restroom each 
year. (Satisfies the MAAB agreement) 
 
Doherty Middle furniture replacement  – Funds are requested to replace desks, chairs, lab tables and 
stools. The existing furnishings are quite old and have been repaired many times.  
 
Doherty Middle paint gym and complete acoustic tiles – Funds will be requested to paint the gymnasium 
and complete installation of acoustic wall panels.  
 
Doherty Middle install high velocity fans in gymnasium – Funds will be requested to install high velocity 
fans to improve air circulation in the gymnasium. 
 
Doherty Middle classroom cabinetry replacements and ADA sinks – Cabinetry in the classrooms at 
Doherty Middle School are aged and in need of replacement. Funding is requested to begin a classroom 
cabinetry replacement project including ADA compliant sinks. (Satisfies the MAAB agreement) 
 
Doherty Middle cafeteria floor-abate and replace – Funds will be requested to replace the floor in the cafeteria. 
 
Doherty Middle cafeteria painting – Funds are requested to paint the cafeteria. 
 
High Plain Elementary office furniture replacement – Funds will be requested for furniture replacements 
in the High Plain Elementary school main office. 
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Sanborn Elementary classroom counters replacements – Funds are requested to replace the countertops in 
classrooms at Sanborn Elementary School. These replacements will be phased over a number of years 
until complete. 

Sanborn Elementary restroom renovation program – Funds will be requested to renovate the restrooms at 
Sanborn Elementary school. This program will be phased over a number of years until complete. 

Sanborn Elementary high velocity fans installation in gymnasium – Funds will be requested to install high 
velocity fans to improve air circulation in the gymnasium. 

School Administration/Central Offices restroom renovations – Funds will be requested to renovate the 
restrooms on the second and third floors of the Central Offices building. These restrooms are heavily used 
and are worn and dated.  

South Elementary restroom renovation program – The restrooms at South Elementary are in need of 
upgrades. Funds will be requested to renovate two restrooms per year. 

South Elementary stage curtain – Funds will be requested to replace the stage curtain in the cafetorium at 
South Elementary school. 

South Elementary stage ramp and handrails to comply with ADA – Funds will be requested to install new 
ADA compliant ramp and handrails to the stage in the cafetorium at South Elementary school. 

West Middle exterior door replacements – Funds will be requested to continue the program of replacing 
exterior doors at West Middle School over the course of several years.  

West Middle stage and gym floor refurbishment – Funds are requested for improvements to the stage and 
gymnasium floors at West Middle school. 

West Middle restroom renovations – Funds will be requested to begin a program of renovating one 
restroom each year. 

Cost Estimate & Timing: 
$285,000 for FY26. 

Estimated Annual Operating/Maintenance Cost or Savings: 
N/A 

Sustainability: 
Sustainability in construction involves “cradle to grave” consideration of the environmental impact of our 
maintenance and construction activities.  We consider from the “cradle” the source and materials 

selection of low emissions, recycled and local materials, to the “grave” analysis of whether materials used 

can be recycled at the end of their useful life.    
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Town Manager’s Recommendation: 
The Town Managers supports funding the FY26 request. 

Fiscal Year Dept. Request Town Manager Recommendation 

2026 $285,000 $285,000 

2027 $510,000 $405,000 

2028 $490,000 $425,265 

2029 $525,000 $446,528 

2030 $525,000 $468,855 
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TOWN OF ANDOVER
CAPITAL IMPROVEMENT PROGRAM FY2026 – FY2030

PROJECT REQUEST: Major School Projects SCH-5

TM’s Rec. for FY26: $680,000
Original Dept. Request: $680,000

Submitted by: Magda Parvey, Ed.D./
Janet Nicosia, Director

Department: School and Facilities Depts.
Funding Source: General Fund Borrowing

FY25 Dept. Request for FY26: $4,565,000

Project Description:

FY2026 FY2027 FY2028 FY2029 FY2030

AHS Lovely Field
replace turf and add
accessible route
walkway to visitors'
side of field and ADA
bleachers and track $60,000 $1,200,000

Bancroft School
rubberize two
playground surfaces $300,000 $350,000

Bancroft exterior
masonry power
washing and
repointing where
needed $150,000

Doherty Middle
replacement of air
handlers in gym $400,000

Doherty Middle design
for needed locker
room renovations to
meet  ADA (MAAB
agreement) $150,000

Doherty Middle
accessibility upgrades
to the biology and
chemistry labs.

$150,000
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FY2026 FY2027 FY2028 FY2029 FY2030

Doherty Middle
handrails
modifications, design
then construct.
(MAAB agreement) $100,000 $600,000

Doherty Middle
replace switch gear $200,000

Sanborn Elementary
demolition and
removal of modular
classrooms $150,000

Sanborn Elementary
construct ADA
accessible ramp to rear
field $80,000

Sanborn Elementary
School new
playgrounds. Design,
then construction. $100,000 $500,000

Sanborn Elementary
replace remaining
concrete walkways $200,000

Sanborn locker
refinishing and add
ADA lockers $150,000

Sanborn generator
replacement $220,000

School
Administration/Central
Offices roof
replacement $60,000 $500,000

South Elementary site
paving & concrete,
including ramps at
classroom door exits,
fencing. (ADA) $200,000 $200,000

South Elementary
lockers refurbishment $200,000

South Elementary
playgrounds. Design,
then construct. $100,000
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West Middle
renovation of main
office including
HVAC and security
vestibule $200,000 $800,000

West Middle roof on
second floor $500,000
West Middle renovation
of two science rooms
(phase 1 of 3 -six
classrooms total) $150,000

West Middle school
power wash and seal
brick façade $150,000

West Middle school
lockers repaint with
electrostatic process and
retrofit 25 lockers to
ADA compliant $200,000

Wood Hill/High Plain
expand artificial turf $100,000

Wood Hill/High Plain
repaving $100,000 $100,000 $200,000

Wood Hill/High Plain
Auditorium new
carpeting, lighting, clean
or recover chairs, epoxy
floor. $350,000

Totals $680,000 $1,910,000 $2,650,000 $2,150,000 $1,780,000

Project Justification and Purpose:

Andover High Lovely Field accessible walkway – Funds are requested for design, then construction of an
accessible walkway to the visitors’ side of the field and an ADA compliant ramp to the bleachers.

Bancroft Elementary rubberize two playground surfaces – Funds will be requested to install rubber
surfacing on two of the playgrounds at Bancroft Elementary school.

Bancroft Elementary masonry maintenance – Funds will be requested to repoint, power wash and seal the
exterior masonry at Bancroft Elementary school.

* Doherty Middle School Major Construction Project and the Massachusetts Architectural Access Board *
Due to the major construction at Doherty Middle School during 2023 and 2024, the 30% threshold is
triggered. This requires the entire building to meet current building code. An agreement was made with the
Massachusetts Architectural Access Board (MAAB) to bring the entire building into compliance within five
years. Projects described with “(Satisfies the MAAB agreement)” are a part of this agreement.
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Doherty Middle replacement of air handlers in the gymnasium – Funds will be requested to replace six air
handler units, which are original equipment from construction of the building.

Doherty Middle renovate locker rooms to meet ADA – Funds will be requested to renovate the locker
rooms to meet ADA requirements. (Satisfies the MAAB agreement)

Doherty Middle accessibility upgrades to the biology and chemistry labs – Funds will be requested to
bring the biology and chemistry labs into compliance with the Americans with Disabilities Act.

Doherty Middle handrail modifications – Funds will be requested to design, then construct ADA
compliant handrails in Doherty Middle School. (Satisfies the MAAB agreement)

Doherty Middle switch gear replacement – Funds will be requested to replace the switch gear at Doherty
Middle School.

Sanborn Elementary School demolition and removal of the modular classrooms – The modular building
was installed in the year 2000 as a temporary structure and has reached the end of its useful life. Funds
will be requested to demolish and remove this building.

Sanborn Elementary construct accessible ramp to rear field – Funds will be requested to design, then
construct an ADA compliant ramp to access the rear field.

Sanborn Elementary new playgrounds – Funds are requested to design, then construct new ADA
compliant playgrounds at the school.

Sanborn Elementary walkways replacement – Funds will be requested to replace the remaining concrete
walkways at Sanborn Elementary school.

Sanborn Elementary lockers replacement – Funds will be requested to replace the student lockers at
Sanborn School. The current lockers have reached the end of their useful purpose.

Sanborn Elementary generator replacement – The generator at Sanborn Elementary school has failed.
Funds are requested to replace this generator.

School Administration/Central Offices roof replacement – Funds will be requested to replace the roof at
the Central Offices building.

South Elementary site paving and concrete – Funds will be requested to phase in site redevelopment at
South Elementary school. The project will include ADA compliant ramps at exterior classroom door exits.

South Elementary lockers replacement – Funds will be requested to replace the student lockers at South
Elementary School. The current lockers have reached the end of their useful purpose.

South Elementary playgrounds – Funds will be requested to design, then construct new ADA compliant
playgrounds at South Elementary school.

West Middle main office renovation – Funds are requested for the construction phase of the West Middle
school office renovation, including security vestibule. Advancement of construction documents followed
by construction.
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West Middle roof on second floor – Funds will be requested to replace the roof over the second floor area
of West Middle School.

West Middle science room renovations – Funds will be requested for the design to renovate the West
Middle school science room. This will be a two-phase project with design, then construction to follow
two years later to allow adequate time for the design phase.

West Middle masonry maintenance – Funds will be requested to power wash and seal the brick façade at
West Middle school.

West Middle lockers improvements and ADA compliant retrofit – Funds will be requested to retrofit 25
lockers at West Middle school to meet ADA compliance and to repaint others with a durable electrostatic
process to extend their useful purpose and enhance the aesthetic.

Wood Hill/High Plain playground – Funds are requested to replace and expand the artificial turf area of
the playground at Wood Hill Middle/High Plain Elementary.

Wood Hill/High Plain repaving – Funds will be requested to repave the Wood Hill Middle and High Plain
Elementary school campus. This will be a phased project commencing over an estimated period of three
years.

Wood Hill/High Plain Auditorium renovations – Funds will be requested to improve the shared
auditorium with new carpeting and lighting. The chairs will be cleaned or recovered, and the floor will be
cleaned and refresh with an epoxy coating.

Cost Estimate & Timing:
$680,000 for FY26.

Estimated Annual Operating/Maintenance Cost or Savings:
N/A

Sustainability:

Sustainability in construction involves “cradle to grave” consideration of the environmental impact of our
maintenance and construction activities.  We consider from the “cradle” the source and materials
selection of low emissions, recycled and local materials, to the “grave” analysis of whether materials used
can be recycled at the end of their useful life.
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Town Manager’s Recommendation:
The Town Manager supports funding the FY26 request.

Fiscal Year Dept. Request Town Manager Recommendation

2026 $680,000 $680,000

2027 $1,910,000 $1,418,500

2028 $2,650,000 $2,738,000

2029 $2,150,000 $1,565,000

2030 $1,780,000 $1,640,000

*For FY29, $1,250,000 of Major School Projects – Lovely Field – is recommended to be funded from
Free Cash
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CIP BYLAW, DEFINITIONS, AND
FINANCIAL POLICIES
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Town of Andover General By-laws           Miscellaneous - Article XII, § 34.

CAPITAL IMPROVEMENT PROGRAM. [AMENDED 4-2-1991, ART. 37]

(a) Preparation and submission. The Town Manager annually shall prepare, with the assistance of the
Town Planning Board, a five-year capital improvement program. At the request of the Town
Manager, all town boards, committees, commissions and other agencies of the town shall submit
to the Manager, in such form and according to such schedule of time as the Manager may require,
detailed statements of capital improvements requested for their respective boards, committees,
commissions and agencies during the next five fiscal years. The Manager shall submit the five-
year capital improvement program to the Select Board at least three months prior to the final date
for submission of the annual budget as prescribed by Town Bylaw. Concurrently, copies of the
capital improvement program shall also be transmitted to the Finance Committee and School
Committee. The capital improvement program shall include:

(1) A clear general summary of its contents;
(2) A list of all capital improvements which are proposed to be undertaken during the five

fiscal years ensuing, with appropriate supporting information as to the necessity for
such improvements;

(3) Cost estimates, method of financing and recommended time schedules for each such
improvement; and

(4) The estimated annual cost of operating and maintaining any facilities to be constructed
or acquired.

The above information may be revised and extended each year with regard to capital
improvements still pending or in process of construction or acquisition.

(b) Action on capital improvement program:

(1) Notice and hearing. The Select Board shall cause to be published in one or more
newspapers of general circulation in the town the general summary of the capital
improvement program and a notice stating: (a) the times and places where copies of the
capital improvement program are available for inspection; and (b) the time and place,
not less than two weeks after such publication, for a public hearing on the capital
improvement program.

(2) (Meeting with Finance Committee.) After the public hearing but at least 10 days before
adoption of the capital improvement program, the Select Board shall meet and confer
with the Finance Committee concerning the program.

Adoption. The Select Board by resolution shall adopt the capital improvement program with or without
amendment after the public hearing and after conferring with the Finance Committee, at least one month
before the required date for submission of the annual budget by the Town Manager.
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A. FISCAL POLICIES/GENERAL FUND
1. All current operating expenditures will be paid for with current operating revenues. The purpose of this

policy is to maintain a financially sound operating position for the town by promoting Andover's ability
to 1) balance its budget on a current basis, 2) maintain reserves for emergencies, and 3) have sufficient
liquidity to pay bills on time to avoid short-term borrowing costs. The town will avoid budgetary
procedures that balance current expenditures at the expense of meeting future years’ expenses, such as
postponing expenditures, accruing future years' revenues or rolling over short-term debt.

2. The combined balance of Free Cash and Stabilization Fund should be maintained at 3%-7% of general fund
operating revenues.

a. The Town will endeavor to maintain a certified Free Cash balance equal to 3% - 7% of general fund.
The Free Cash balance is an important indicator of whether a town is living within its means.  A
declining balance means that the town is spending more on an annual basis than it is collecting in
revenues.  Andover's goal is to maintain its Free Cash balance at 3% - 7% as a reserve which can be
tapped in case of emergency and to provide enough cash in the bank to meet payrolls and pay the
bills without having to borrow in anticipation of taxes.  Together with the Stabilization Fund the 3-
7% goal is a widely accepted measure of good financial standing and a factor in Andover's bond
rating.

Free Cash provides a financial cushion against events such as a sudden loss of a revenue source, an
economic downturn, emergency or other unanticipated expenditures, non-recurring capital expenditures
and uneven cash flow.  A constant decline or a low level of Free Cash indicates a problem in meeting
current expenditures and revenue targets, subsidizing the current operating budget, or utilizing reserves
for purposes not planned.  A sudden decline in free cash may be temporary or related to planned
purposes.
b. The Town will endeavor to maintain a Stabilization Fund.  Funds held in Stabilization may be

appropriated for one-time capital expenses only. The Town may appropriate monies into the
Stabilization Fund over two or more years for a specific planned capital project in order to avoid
borrowing costs.

3. Free Cash in excess of goal should be used for non-recurring or emergency expenditures or appropriated to
a stabilization fund for future capital projects and equipment purchases. This goal, combined with Policy 2,
will provide a strategy to avoid creating future operating deficits by over reliance on Free Cash to subsidize
the operating budget.  The policy should allow, once a reasonable level of Free Cash is attained, for a
contingency reserve (either appropriated or unappropriated) to be used for expenditures of a non-recurring
nature, capital and equipment purchases, or unexpected, nonrecurring small increases in public service costs.

4.

Fiscal
Year

Certified Free Cash
Going into Town Meeting

Free Cash
as % of Budget

Amount Spent by
Town Meeting

Amount Remaining
after Town Meeting

2015 5,761,265 3.3% 4,821,083 940,182

2016 4,843,241 2.9% 3,793,000 1,050,241

2017 5,062,537 2.9% 1,825,000 3,237,537

2018 8,912,647 4.9% 2,714,000 6,198,647

2019 8,807,910 4.9% 3,610,000 5,197,910

2020 9,563,348 5.2% 3,428,870 6,134,478

2021 9,360,482 4.84% 3,628,652 5,731,830

2022 8,224,998 4.18% 3,414,292 4,810,706

2023 10,079,412 4.97% 2,903,172   7,176,240

2024   14,919,306 6.38% 2,785,000   12,134,306

5. Annual budget should include a Capital Projects Fund from current dollars to maintain an equipment
replacement and facilities maintenance schedule equal to 2% of General Fund Operating Budget. Much of
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the Town's government wealth is invested in our capital plant i.e. buildings, fields, infrastructure, equipment,
and vehicles.  Long-term debt is an appropriate source of funding for certain types of projects while current
revenues should be used for those assets with a short useful life.

6. Annual budget should include 20% of the property taxes from new growth/construction and should be
allocated to capital projects fund. This goal will provide for a source of funding that does not compete with
the operating budget but increases or decreases in relation to growth in the budget and growth in the
community.

7. Fees and user charges should be reviewed annually in relation to the costs of providing the service.  As State
and Federal assistance has declined and/or been eliminated, the Town's local non-property tax revenue base
has provided more funding for local services.  In order to continue to provide these services without an
additional burden on the property tax, these fees should be reviewed to cover, when appropriate, any cost
increase or decrease associated with delivering that program or service.

8. When positions are funded with grants or user fees, the budget for the use of those revenues should include
a transfer to the General Fund to cover employee health insurance costs.

B. FISCAL POLICIES - WATER & SEWER
1. Rates and fees for water and sewer funds should be set at a level to provide for self-supporting operations.

The water and sewer funds should be reviewed annually to project revenues and expenditures for the next
fiscal year, estimates of current year, and projections for future years.  Estimates of capital projects and debt
service should be included in order to project the impact on water or sewer rates.  Any water or sewer costs
not supported by user revenues or betterments would place a requirement on the General Fund for financial
support.

2. Betterments will be assessed for water and sewer extensions. In line with Policy 1, water and sewer projects
that are extensions on the existing system will be assessed to the property owner according to the betterment
formula for water and sewer.

3. Water and sewer main replacements should be scheduled so as to avoid major increases in water and sewer
rates. The current water and sewer funds are established as self-supporting on a cash basis. Revenues are
planned to cover operating budgets, indirect and overhead costs, and debt service payments.  Depreciation is
not funded, therefore, a carefully designed replacement plan is necessary to ensure a rate structure adequate
to pay all costs including proposed new long-term debt.

4. Water and sewer debt service should not exceed 40% of water and sewer operating revenues. Water and
sewer capital plan should attempt to invest in the town's water and sewer system at a rate that does not place
dramatic increases on the ratepayer.  One method for accomplishing this objective is to relate debt service to
operating revenues at the 1994 fiscal year base level.  This practice would allow increased investment in the
Town's enterprises but in proportion to revenue increases.

C. CAPITAL PLANNING POLICIES
1. General
CAPITAL  PROJECT/ITEM : An expenditure of $15,000 or more with a useful life greater than one year for
one of the following purposes:
· Acquisition of land;
· Construction, expansion or renovation of a facility.  Facilities include buildings, streets, bridges, sidewalks,

parking lots, utilities, playing fields, cemeteries, playgrounds, etc.;
· Acquisition of large capital items including vehicles, technology, communication equipment, etc;
· Facility maintenance projects including roof repair, HVAC, electrical, masonry, painting, carpeting, street

resurfacing, sidewalk reconstruction, playground equipment/major repairs;
· Planning, feasibility, engineering or design studies related to a capital project.

CRITERIA FOR SETTING PRIORITIES:
· Highest priority – Projects/items essential to protecting the health/safety of the public, employees and

school children; Projects essential to protecting public and private property.
· Second highest priority – Projects/items without which an existing or critically needed service cannot be

properly delivered in terms of quality or dependability.
· Third highest priority – Projects/items that produce a cost savings to the Town by reducing future

replacement or operating costs; Projects that are responsive to the desires of a significant segment of the
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community.
FUNDING SOURCES:
· Borrowing – Projects/items of $25,000 or more with a useful life of at least 10 years may be considered

for borrowing.  The sources of revenues to support Borrowing are:
o General Fund – Within Proposition 2½;
o Sewer Enterprise Fund and Water Enterprise Fund;
o General Fund – With Debt Exclusion Vote.

· Pay-As-You-Go (PAYGO) – Projects/items of $15,000 or more with a useful life of at least 5 years may
be considered for PAYGO funding. The sources of Pay-As-You-Go funds are:
o Capital Project Fund supported by General Fund Revenues;
o Water and Sewer Reserves, Cemetery Receipts, Parking Receipts, Field Rental Receipts; and Cable

Franchise Fee Receipts;
o General Fund Capital Outlay Exclusion;
o Free Cash warrant articles.

· Departmental Operating Budget – Projects/items of less than $15,000 with a useful life of greater than
one year may be considered for funding in departmental operating budgets. The sources of revenues to
support Operating budgets are:
o General Fund
o Water and sewer reserves, cemetery receipts, parking receipts, and rental receipts;
o Departmental revolving receipts

2. The annual operating cost of a proposed capital project, as well as debt service costs, will be identified
before any long-term bonded capital project is recommended. Capital projects may increase future expenses,
decrease future expenses or may be cost-neutral.  The funding of capital projects may fall within available
revenues (taxes or fees) or new revenue sources (debt or capital exclusions).  It is important to project the
impact that the proposed capital project has on the operating budget so that operating budget funding sources
could also be identified or new funding sources recommended.

3. Capital projects should be reviewed in relation to impact on property tax limitation and annual operating
budgets.

a. Projects funded with current tax revenues should identify the impact on the annual
operating budget.

b. Projects funded with long-term debt and not exempted from Proposition 2 ½ should identify the
impact on annual operating budgets.

c. Projects funded with long-term debt and exempted from Proposition 2 1/2 should identify
the impact on the annual tax rate and/or tax bill.  (Debt Exclusion)

d. Projects funded with capital exclusion should identify the impact on current annual tax rate
and/or tax bill. (Capital Expenditure Exclusion)

4. Funding for discretionary capital projects should be contingent on voter approval of either a debt exclusion
or capital expenditure exclusion so that the limited resources available within Proposition 2½ remain
available for Town and School operating needs and essential capital projects.  Non-discretionary projects
are those needed to protect health and safety or to meet legal mandates.  Debt Exclusions or Capital
Expenditure Exclusions may also be considered for non-discretionary projects on a non-contingent basis.

D. DEBT MANAGEMENT POLICIES
1. Long-term debt should not be incurred without a clear identification of its financing sources. Long-term debt

is generally utilized to fund capital projects that have a long useful life and are relatively expensive.  Because
of the debt service costs and annual appropriations necessary to retire this debt, there should be clear
knowledge and commitment of revenue sources available to pay these costs without competing with
operating budgets for limited resources.  See Financing Options and Capital Planning policies for further
discussion.

2. Betterments will be assessed on all capital projects where applicable.   (e.g. water, sewer, street, sidewalks,
etc.)  When specific benefits accrue to property owner(s), betterments will be assessed in accordance with
State Statutes and local policies.  This funding source will contribute all or a portion of the costs associated
with the capital project.

3. General Fund debt service will not exceed 10% of General Fund revenues. The credit rating agencies, such
as Moody's Investors Services, consider debt service on net direct debt (i.e. non-self supporting) exceeding
20% of net operating revenues as a potential problem.  Dramatic increases in debt service also indicate
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potential problems unless revenue sources increase to keep pace with these additions to fixed costs.  The 10%
benchmark provides a policy to apply to new projects and the growth of revenues to finance such projects.

4. The Town will attempt to maintain a long-term debt schedule so that at least 50% of outstanding principal
will be paid within 10 years. Debt service costs include annual principal and interest payments.  Debt service
costs are also a significant portion of fixed costs.  A reasonable maturity schedule not only reduces interest
costs but recognizes that capital needs will continue to be identified and recommended.  Credit rating bureaus
review these maturity schedules and future capital needs.

Debt Service Fund
The Debt Service Fund provides the appropriation for the Town’s annual principal and interest costs associated with
various capital construction projects.  The projects are funded by the issuance of tax-exempt bonds.  The Water and
Sewer Enterprises pay for its debt service from user fees and betterments.
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Three Year Capital History 

Actual Actual Actual TM Rec Total
FY2023 FY2024 FY2025 FY2026 FY23-25 Funding Source

ADMINISTRATION & FINANCE $75,000 $20,000 $35,000 $50,000 $150,000
MUNIS Financial Software Improvements $15,000 $0 $15,000 Taxation
Participatory Capital Budgeting $30,000 $20,000 $35,000 $50,000 $85,000 Taxation
Patriot Assessing Software Upgrade $30,000 $30,000 Taxation

TOWN MANAGER $850,000 $0 $75,000 $0 $925,000
Facility Master Plan Update $50,000 $50,000 Free Cash
Traffic and Intersection Safety Studies $25,000 $25,000 Free Cash
Sidewalk Program $850,000 $850,000 Borrow

TOWN CLERK $0 $0 $25,000 $0 $25,000
High-Speed Ballot Tabulator $25,000 $25,000 Taxation

COMMUNITY DEVELOPMENT & PLANNING $35,000 $65,000 $0 $72,788 $100,000
Conservation Land Management $15,000 $15,000 Taxation
Review of Andover Wetlands Protection By-Law $20,000 $20,000 Taxation
Active Transportation Plan $40,000 $40,000 Special Dedicated Funds
Improving Kiosks, Signage, and Interpretive Panels $25,000 $25,000 Taxation
Invasive Species Management and Education $42,340 Taxation
Mary French Boardwalk Restoration and Accessibility $30,448 Taxation

SUSTAINABILITY $40,000 $0 $0 $21,740 $40,000
Climate and Sustainability Action Plan $40,000 $40,000 Taxation
Shawsheen River Stream and Rain Gage $21,740 Taxation

INNOVATION & TECHNOLOGY $1,270,340 $1,064,128 $940,000 $1,000,000 $3,274,468
Annual Student PC Replacement/Lease Program $436,477 $257,890 $250,000 $150,000 $944,367 Free Cash
Annual Staff PC Replacement/Lease Program $379,363 $456,238 $340,000 $300,000 $1,175,601 Free Cash
IT Platform and Infrastructure $454,500 $454,500 Free Cash
IT Infrastructure $300,000 $350,000 $550,000 $650,000 Free Cash
Document Digitization $50,000 $50,000 Taxation

POLICE $205,000 $245,000 $270,000 $1,205,000 $720,000
Vehicle Replacement $205,000 $205,000 $205,000 $205,000 $615,000 Free Cash
Firearms Replacement $65,000 $65,000 Taxation
Accident Reconstruction Mapping Systems GNSS $40,000 $40,000 Taxation
Public Safety Simulcast Radio & Multiband Public Radios $1,000,000 Free Cash

FIRE $345,000 $1,160,000 $175,000 $900,000 $1,680,000
Fire Apparatus Replacement $975,000 $565,000 $975,000 Borrow
Fire Apparatus Replacement $145,000 $145,000 Free Cash
Radio Box Repeater System $165,000 $130,000 $295,000 Borrow
Multiband Portable Radios $200,000 $200,000 Borrow
Multiband Portable Radios $275,000 Free Cash
Thermal Imaging Camera Replacement $45,000 $45,000 Borrow
Emergency Services Call Box $20,000 $20,000 Taxation
Cordless Battery-Operated Rescue Tools $60,000 $0 Free Cash

PUBLIC WORKS $2,184,279 $2,952,126 $3,900,126 $4,285,194 $9,036,531
Major Annual Road Maintenance $1,364,279 $1,395,126 $1,395,126 $2,041,194 $4,154,531 Chapter 90
Minor Sidewalk Repairs $250,000 $250,000 $200,000 $250,000 $700,000 Free Cash
Public Works Vehicles - Small $150,000 $82,000 $60,000 $99,000 $292,000 Taxation
Public Works Vehicles - Large $400,000 $455,000 $560,000 $300,000 $1,415,000 Borrow
Town Bridge Evaluation & Maintenance $200,000 $200,000 Borrow
Minor Storm Drain Improvements $650,000 $200,000 $650,000 Borrow
Storm Water Management $40,000 $40,000 Free Cash
Spring Grove Cemetery Improvements $20,000 $20,000 $20,000 $20,000 $60,000 Taxation
Town Sidewalk Program $750,000 $775,000 $550,000 $1,525,000 Free Cash
Hazardous Tree Removal $75,000 Taxation
Shawsheen Culvert Study $150,000 Taxation
Elm Square Safety Improvements $600,000 Borrow
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WATER/SEWER ENTERPRISE $6,560,000 $13,360,000 $7,294,000 $10,300,000 $27,214,000
Water/Sewer Vehicles $350,000 $350,000 Reserves
Major Water Main Replacement $6,000,000 $6,000,000 $6,000,000 $6,000,000 $18,000,000 Borrow
Water Treatment GAC Replacement $560,000 $294,000 $300,000 $854,000 Borrow
Minor Sanitary Sewer Collection System Improvements $250,000 $250,000 Reserves
Date Street Pumping Station Replacement $210,000 $210,000 Reserves
Inflow/Infiltration Removal Program $300,000 $250,000 $550,000 Reserves
WTP Scada System Upgrades $2,500,000 $2,500,000 Borrow
Shawsheen River Sewer Interceptor Improvements $2,200,000 $500,000 $2,700,000 Borrow
Lead Service Replacements $1,800,000 $1,800,000 Borrow
Wood Hill Pumps and  Motor Controls $650,000 Borrow
Fish Brook Pumping Station $500,000 Borrow
Shawsheen Pumping Station $1,000,000 Borrow
Raw Water Pumping Station $1,850,000 Borrow

FACILITIES $3,125,000 $2,995,000 $2,730,000 $3,740,000 $8,850,000
Town Projects - Building $445,000 $475,000 $475,000 $470,000 $1,395,000 Taxation
Town Projects - Mechanical & Electrical $345,000 $420,000 $420,000 $385,000 $1,185,000 Taxation
Town Vehicle Replacement $65,000 $105,000 $90,000 $100,000 $260,000 Taxation
Major Town Projects $1,600,000 $900,000 $900,000 $1,885,000 $3,400,000 Borrow/Free Cash
Town & School Energy Initiatives $470,000 $115,000 $585,000 Borrow
Town & School Security Projects $130,000 $130,000 Borrow
Town Parks and Playground Improvements $550,000 $625,000 $600,000 $900,000 $1,775,000 Borrow
Town Playground Replacements $120,000 $0 $120,000 Taxation

SCHOOL $3,021,500 $2,463,000 $2,510,000 $1,965,000 $7,994,500
School Projects - All Schools $870,000 $950,000 $930,000 $1,000,000 $2,750,000 Taxation
School  - Projects by Building $401,500 $388,000 $280,000 $285,000 $1,069,500 Taxation
Major School Projects $1,750,000 $1,125,000 $1,300,000 $680,000 $4,175,000 Borrow
Grand Total $17,711,119 $24,324,254 $17,929,126 $23,539,722 $59,984,499
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FINANCIAL DATA

TOWN OF ANDOVER, MASSACHUSETTS

DETAIL DEBT SCHEDULE BY FISCAL YEAR

AS OF JULY 1, 2024

PRINCIPAL & INTEREST
 LOAN TOTAL TOTAL

ISSUE   ARTICLE  DATE RATE LOAN 2025 2026 2027 2028 2029 2030 ALL YEARS

EXEMPT DEBT

SCHOOL

SCHOOL BONDS EXEMPT REFI ART 9, 2000 12/22/11 1.645% 3,361,700 - - - - - - -

BANCROFT FEASABILITY ART 59,. 2009 12/22/11 2.339% 162,000 6,100.00 5,971.88 5,837.51 5,693.76 5,543.76 5,393.76 44,862.55

MIDDLE/EL SCHOOL Refi NC ART 9, 2000 12/19/12 1.821% 1,500,000 148,400.00 142,800.00 - - - - 291,200.00

BANCROFT SCHOOL ART 03, 2012 12/19/12 2.459% 14,000,000 901,250.00 873,250.00 845,250.00 817,250.00 796,250.00 775,250.00 7,223,125.00

BANCROFT SCHOOL ART 03, 2012 3/6/14 3.076% 13,055,000 883,562.50 845,812.50 826,312.50 806,812.50 787,312.50 767,000.00 7,765,437.50

BANCROFT SCHOOL ART 1, 2013 3/6/14 3.069% 2,435,000 162,150.00 156,150.00 152,550.00 148,950.00 145,350.00 141,600.00 1,432,650.00

BANCROFT SCHOOL ART 3, 2010 6/19/15 2.816% 100,000 6,762.50 6,562.50 6,412.50 6,262.50 6,112.50 5,962.50 65,512.50

BANCROFT SCHOOL ART 1 , 2013 6/19/15 2.789% 779,000 53,287.50 51,687.50 50,487.50 49,287.50 48,087.50 46,887.50 491,787.50

BANCROFT SCHOOL ART 3, 2010 12/15/16 2.937% 967,000 70,700.00 68,700.00 66,700.00 64,950.00 63,450.00 61,950.00 755,125.00

WEST EL/SHAWSHEEN PRE-SCHOOL ART 15 2021 12/16/21 6,695,000 316,581.26 319,331.26 316,706.26 318,706.26 320,206.26 316,331.26 8,894,309.61

WEST ELEMENTARY/SHAWSHEEN PRE-SCHOOL ART 15, 2021 7/28/22 46,914,500 2,822,325.00 2,823,075.00 2,821,825.00 2,823,450.00 2,822,825.00 2,824,825.00 81,862,675.00

WEST ELEMENTARY/SHAWSHEEN PRE-SCHOOL ART 15, 2021 12/14/23 32,435,000 2,032,580.69 1,916,275.00 1,918,275.00 1,918,775.00 1,917,775.00 1,920,150.00 57,657,480.69

TOTAL SCHOOL 017112-5741 7,403,699.45 7,209,615.64 7,010,356.27 6,960,137.52 6,912,912.52 6,865,350.02 166,484,165.35

PENSION OBLIGATION BONDS 82,500,000 5,662,952.63 5,661,234.81 5,660,528.68 5,661,342.62 5,662,542.99 5,660,959.08 90,585,175.75

TOTAL PENSION OBLIGATION BONDS 5,662,952.63 5,661,234.81 5,660,528.68 5,661,342.62 5,662,542.99 5,660,959.08 90,585,175.75

PUBLIC SAFETY

PUBLIC SAFETY CENTER ART 10-1, 2002 12/1/07 3.773% 80,000 - - - - - - -

PUBLIC SAFETY CENTER ART 10-1, 2002 3/15/09 3.929% 425,000 22,100.00 21,180.00 20,260.00 19,340.00 9,840.00 - 92,720.00

TOTAL PUBLIC SAFETY CENTER 017112-5746 22,100.00 21,180.00 20,260.00 19,340.00 9,840.00 - 92,720.00

TOTAL EXEMPT 13,088,752.08 12,892,030.45 12,691,144.95 12,640,820.14 12,585,295.51 12,526,309.10 257,162,061.10

PUBLIC SERVICE ENTERPRISES

WATER DEBT

WATER MAINS REFINANCED ART 43, 2002 12/19/12 3.986% 235,050 19,788.00 - - - - - 19,788.00

WATER SYSTEM ART 20, 2008 10/15/06 3.883% 1,000,000 55,000.00 53,000.00 51,000.00 - - - 159,000.00

WATER PLANT (WPAT) ART 34, 2005 12/14/06 N/A 4,666,635 283,576.13 283,576.45 283,575.68 - - - 850,728.26

WATER PLANT (WPAT) ART 34, 2005 12/14/06 N/A 634,717 38,370.86 38,370.38 38,370.59 38,370.20 38,370.91 - 191,852.94

WATER SYSTEM ART 20, 2003 12/1/07 3.918% 1,472,000 80,062.50 77,218.75 74,331.25 71,443.75 - - 303,056.25

WATER SYSTEM ART 34, 2005 12/1/07 3.926% 1,000,000 57,187.50 55,156.25 53,093.75 51,031.25 - - 216,468.75

WATER TREATMENT PLANT ART 34, 2010 12/22/11 2.436% 250,000 12,200.00 11,943.75 11,675.00 11,387.50 11,087.50 10,787.50 89,725.00

WATER MAINS ART 31, 2010 12/19/12 2.458% 500,000 32,187.50 31,187.50 30,187.50 29,187.50 28,437.50 27,687.50 257,968.76

WATER MAIN CONSTRUCTION ART 42, 2011 3/6/14 3.078% 500,000 33,781.26 32,531.26 31,781.26 31,031.26 30,281.26 29,500.00 298,468.80

WATER MAIN REPLACEMENT ART 35, 2012 3/6/14 3.062% 1,439,000 94,587.50 91,087.50 88,987.50 86,887.50 84,787.50 82,600.00 835,712.50

WATER MAIN REPLACEMENT ART 41, 2013 3/6/14 3.078% 1,000,000 67,562.50 65,062.50 63,562.50 62,062.50 60,562.50 59,000.00 596,937.50

WATER DISTRIBUTION MAINTENANCE ART 43,2012 6/19/15 2.043% 500,000 52,000.00 - - - - - 52,000.00

WATER DISTRIBUTION MAINT PROGRAM ART 42, 2013 6/19/15 2.043% 500,000 52,000.00 - - - - - 52,000.00

FIRE HYDRANT INFRAST MAINT 1 ART 46, 2016 6/19/15 2.043% 500,000 52,000.00 - - - - - 52,000.00

FIRE HYDRANT INFRAST MAINT 2 ART 22, 2014 6/19/15 2.043% 500,000 52,000.00 - - - - - 52,000.00

WATER TREATMENT PLANT EQUIPMENT ART 44, 2011 6/19/15 2.022% 340,000 31,200.00 - - - - - 31,200.00

WATER STORAGE TANKS REHAB ART 44, 2016 12/15/16 2.200% 1,375,800 148,340.00 142,940.00 133,620.00 - - - 424,900.00

WATER MAIN REPLACEMENT ART 56, 2015 12/15/17 2.560% 1,308,000 110,925.00 106,675.00 102,425.00 99,025.00 96,475.00 93,925.00 875,925.00

WATER MAIN REPLACEMENT ART 27, 2017 12/15/17 2.570% 464,300 39,150.00 37,650.00 36,150.00 34,950.00 34,050.00 33,150.00 309,150.00

WTP ELECTRICAL SUBSTATION ART 30, 2017 12/15/17 2.520% 276,800 25,350.00 24,350.00 23,350.00 22,550.00 17,025.00 16,575.00 176,225.00

BANCROFT HIGH LIFT PUMPS ART 31, 2017 12/15/17 2.570% 464,300 39,150.00 37,650.00 36,150.00 34,950.00 34,050.00 33,150.00 309,150.00

WTP HEATING SYSTEM ART 38, 2017 12/15/17 2.530% 93,500 6,525.00 6,275.00 6,025.00 5,825.00 5,675.00 5,525.00 51,525.00

WATER MAIN REPLACEMENT ART 41, 2016 11/15/18 3.480% 500,000 40,875.00 39,625.00 38,375.00 37,125.00 35,875.00 34,625.00 492,000.00

WATER MAIN REPLACEMENT ART 27, 2017 11/15/18 3.480% 1,500,000 122,625.00 118,875.00 115,125.00 111,375.00 107,625.00 103,875.00 1,476,000.00

WTP ELECTRICAL SUBSTATION ART 30, 2017 11/15/18 3.100% 200,000 20,475.00 19,725.00 18,975.00 18,225.00 17,475.00 11,850.00 149,925.00

BANCROFT HIGH LIFT PUMPS ART 31, 2017 11/15/18 3.150% 90,000 7,175.00 6,925.00 6,675.00 6,425.00 6,175.00 5,925.00 60,900.00

WTP HEATING SYSTEM ART 38, 2017 11/15/18 3.100% 100,000 7,175.00 6,925.00 6,675.00 6,425.00 6,175.00 5,925.00 60,900.00

WATER MAIN REPLACEMENT ART 41, 2016 12/18/19 2.320% 500,000 38,031.26 36,781.26 35,531.26 34,281.26 33,031.26 31,906.26 491,359.49

WATER MAIN REPLACEMENT ART 27, 2017 12/18/19 2.320% 597,000 45,500.00 44,000.00 42,500.00 41,000.00 39,500.00 38,150.00 582,500.00

WATER MAIN REPLACEMENT ART 25, 2018 12/18/19 2.320% 3,000,000 228,187.50 220,687.50 213,187.50 205,687.50 198,187.50 191,437.50 2,948,156.25

WATER MAIN REPLACEMENT ART 29, 2019 12/18/19 2.320% 2,000,000 152,125.00 147,125.00 142,125.00 137,125.00 132,125.00 127,625.00 1,965,437.50

WTP ELECTRICAL SUBSTATION REPLACEMENT ART 27, 2018 12/17/20 1.499% 1,306,400 99,025.00 95,775.00 92,525.00 89,275.00 86,025.00 82,775.00 1,335,925.00

WATER MAIN REPLACEMENT (MCWT 0% INTEREST) VARIOUS 12/16/21 4,791,300 133,207.00 133,407.00 133,607.00 133,808.00 134,009.00 134,210.00 3,667,668.00

WTP ELECTRICAL SUBSTATION ART 27 2018 12/16/21 3,500,000 277,375.00 268,625.00 259,875.00 251,125.00 242,375.00 233,625.00 3,903,375.00

WATER MAIN REPLACEMENT ART 26 2020 12/16/21 2,757,000 221,100.00 214,100.00 207,100.00 200,100.00 193,100.00 186,100.00 3,071,500.00

WATER MAIN REPLACEMENT ART 23 2021 12/16/21 3,000,000 237,750.00 230,250.00 222,750.00 215,250.00 207,750.00 200,250.00 3,345,750.00

WTP GENERATOR ART 23 2021 12/16/21 1,000,000 79,250.00 76,750.00 74,250.00 71,750.00 69,250.00 66,750.00 1,115,250.00

WATER MAIN REPLACEMENT ART 23, 2021 7/28/22 485,000 46,975.00 45,725.00 44,475.00 43,225.00 41,975.00 40,725.00 665,300.00

WATER MAIN REPLACEMENT ART 23, 2022 12/14/23 2,000,000 198,462.92 153,700.00 150,200.00 146,700.00 143,200.00 139,700.00 3,278,687.92

FISH BROOK INTAKE REPLACEMENT ART 23, 2021 12/14/23 100,000 11,682.08 9,275.00 9,025.00 8,775.00 8,525.00 8,275.00 146,382.08

WATER TREATMENT PLANT GENERATOR ART 23, 2021 12/14/23 380,000 45,557.22 36,300.00 35,300.00 34,300.00 33,300.00 32,300.00 550,757.22

WATER MAIN REPLACEMENT ART 23, 2022 12/14/23 1,000,000 99,341.25 76,925.00 75,175.00 73,425.00 71,675.00 69,925.00 1,630,241.25

WATER MAIN/DISTRIBUTION IMPROVEMENTS ART 23, 2021 12/14/23 1,000,000 116,820.83 92,750.00 90,250.00 87,750.00 85,250.00 82,750.00 1,463,820.83

WATER TREATMENT PLANT/SCADA SYSTEM UPGRADE ART 23, 2023 12/14/23 600,000 70,092.50 55,650.00 54,150.00 52,650.00 51,150.00 49,650.00 878,292.50

TOTAL WATER 3,681,751.31 3,224,575.10 3,132,135.79 2,584,503.22 2,384,554.93 2,270,253.76 39,485,909.80

3,681,751.31

SEWER DEBT

SEWER SO MAIN ST (Betterment) ART 41, 1999 12/19/12 1.706% 936,650 87,057.00 - - - - - 87,057.00

SEWER SO MAIN ST (Betterment) ART 2A, 2004 10/15/06 3.929% 1,000,000 55,000.00 53,000.00 51,000.00 - - - 159,000.00

SEWER SO MAIN ST (Betterment) ART 41, 1999 10/15/06 3.939% 4,002,000 220,000.00 212,000.00 204,000.00 - - - 636,000.00

SEWER SO MAIN ST (Betterment) ART 35, 2004 12/1/07 3.923% 1,225,000 68,625.00 66,187.50 63,712.50 61,237.50 - - 259,762.50

SEWER SO MAIN ST (Betterment) ART 41, 1999 12/1/07 3.919% 4,458,000 255,899.98 246,759.36 237,478.11 193,918.74 - - 934,056.19

SEWER SO MAIN ST (Betterment) ART 2A, 2004 12/1/07 3.926% 500,000 28,593.76 27,578.13 26,546.88 25,515.63 - - 108,234.40

SEWER Art 33, 2006 3/15/09 3.881% 350,000 15,665.00 15,025.00 14,287.58 13,652.50 13,017.50 - 71,647.58

SEWER SHAWSHEEN OUTFALL Art 33, 2008 3/15/09 3.958% 1,500,000 77,162.50 74,115.00 71,355.00 68,867.50 64,882.50 - 356,382.50

SEWER - DASCOMB ROAD (Betterment) Art 36, 2007 3/15/09 3.958% 200,000 10,412.50 9,987.50 9,562.50 9,137.50 8,712.50 - 47,812.50

SEWER KIRKLAND ROAD (Betterment) Art 41, 2007 3/15/09 3.847% 250,000 10,412.50 9,987.50 9,562.50 9,137.50 8,712.50 - 47,812.50

SEWER SAWSHEEN PUMP STATION Art 64, 2007 3/15/09 3.958% 200,000 10,412.50 9,987.50 9,562.50 9,137.50 8,712.50 - 47,812.50

SEWER SHAWSHEEN OUTFALL Art 33, 2008 2/24/11 3.670% 300,000 19,331.26 18,731.26 18,131.26 17,531.26 16,931.26 16,312.50 122,625.06

SEWER ART 46, 2010 12/22/11 2.501% 225,000 12,200.00 11,943.75 11,675.00 11,387.50 11,087.50 10,787.50 89,725.00

SEWER MAINS Art 51, 2001 2/24/11 3.670% 200,000 12,887.50 12,487.50 12,087.50 11,687.50 11,287.50 10,875.00 81,750.00

SHAWSHEEN PUMPING STATION ART 64, 2007 12/19/12 2.458% 200,000 12,875.00 12,475.00 12,075.00 11,675.00 11,375.00 11,075.00 103,187.50

REPAIR SANITARY SEWER ART 33, 2006 12/19/12 2.277% 150,000 6,437.50 6,237.50 6,037.50 5,837.50 5,687.50 5,537.50 51,593.76

SEWER MAIN CONSTRUCTION ART 51, 2008 12/19/12 2.458% 300,000 19,312.50 18,712.50 18,112.50 17,512.50 17,062.50 16,612.50 154,781.26

SEWER MAIN CONSTRUCTION ART 32, 2010 12/19/12 2.458% 500,000 32,187.50 31,187.50 30,187.50 29,187.50 28,437.50 27,687.50 257,968.76

TOTAL SEWER 017102-5743 1,035,075.48 900,527.50 867,748.83 556,048.13 264,781.26 156,012.50 4,607,112.49

TOTAL ENTERPRISE 4,716,826.79 4,125,102.60 3,999,884.62 3,140,551.35 2,649,336.19 2,426,266.26 44,093,022.29
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ISSUE   ARTICLE  DATE RATE LOAN 2025 2026 2027 2028 2029 2030 ALL YEARS

GENERAL FUND NON-EXEMPT

SCHOOL DEBT

SCHOOL RENOVATIONS ART 11, 2005 12/19/12 1.829% 480,000 47,700.00 45,900.00 - - - - 93,600.00

WEST EL - ASBESTOS ART 12, 2002 10/15/06 3.922% 200,000 10,600.00 10,200.00 - - - - 20,800.00

SCHOOL HVAC ART 46, 2006 12/1/07 3.802% 200,000 - - - - - - -

WEST EL - ASBESTOS ART 12, 2002 12/1/07 3.687% 100,000 - - - - - - -

SCHOOL RENOVATIONS ART 17, 2006 12/1/07 3.714% 250,000 - - - - - - -

SCHOOL RENOVATIONS ART 11, 2005 12/1/07 3.712% 500,000 - - - - - - -

SCHOOL RENOVATIONS ART 17, 2006 3/15/09 3.902% 865,000 45,810.00 43,762.50 41,817.50 39,872.50 - - 171,262.50

SCHOOL ROOF ART 17, 2007 3/15/09 3.901% 1,480,000 81,225.00 77,725.00 74,225.00 50,737.50 - - 283,912.50

SCHOOL RENOVATIONS ART 28, 2007 3/15/09 3.887% 465,000 25,340.00 24,240.00 18,167.50 17,322.50 - - 85,070.00

SCHOOL REMODELING ART 28, 2007 2/24/11 3.567% 300,000 18,675.00 18,075.00 17,475.00 16,875.00 16,275.00 15,656.26 103,031.26

SCHOOL REPAIRS ART 27, 2008 2/24/11 3.558% 810,000 49,800.00 48,200.00 46,600.00 45,000.00 43,400.00 41,750.00 274,750.00

SCHOOL REPAIRS ART 56, 2009 2/24/11 3.583% 850,000 55,806.26 54,006.26 52,206.26 50,406.26 48,606.26 41,750.00 302,781.30

SCHOOL RENOVATIONS ART 41, 2010 2/24/11 3.583% 2,000,000 128,875.00 124,875.00 120,875.00 116,875.00 112,875.00 108,750.00 817,500.00

SCHOOL REMODELING ART 16, 2011 12/22/11 2.540% 925,000 54,900.00 53,746.88 52,537.51 51,243.76 49,893.76 48,543.76 403,762.55

WEST MIDDLE SCHOOL ART 17, 2011 12/22/11 2.508% 655,000 36,600.00 35,831.25 35,025.00 34,162.50 33,262.50 32,362.50 269,175.00

SCHOOL ROOF REPAIRS ART 41, 2010 12/22/11 2.531% 525,000 30,500.00 29,859.38 29,187.51 28,468.76 27,718.76 26,968.76 224,312.55

VETERANS WAR MEMORIAL AUDITORIUM ART 58, 2009 2/24/11 3.637% 650,000 38,662.50 37,462.50 36,262.50 35,062.50 33,862.50 32,625.00 245,250.00

SCHOOL BUILDING RENOVATIONS ART 25, 2012 12/19/12 2.177% 1,000,000 74,750.00 72,150.00 69,550.00 66,950.00 - - 283,400.00

WEST MIDDLE SCHOOL REPAIRS ART 38, 2012 12/19/12 2.432% 530,000 32,187.50 31,187.50 30,187.50 29,187.50 28,437.50 27,687.50 257,968.76

BANCROFT SCHOOL ART 1, 2013 3/6/14 3.061% 927,000 60,806.26 58,556.26 57,206.26 55,856.26 54,506.26 53,100.00 537,243.80

SCHOOL REPAIRS ART 36, 2013 3/6/14 3.078% 900,000 60,806.26 58,556.26 57,206.26 55,856.26 54,506.26 53,100.00 537,243.80

SCHOOL SITE IMP (DOHERTY) ART 18, 2013 3/6/14 3.078% 2,400,000 162,150.00 156,150.00 152,550.00 148,950.00 145,350.00 141,600.00 1,432,650.00

WEST MIDDLE HVAC ART 38, 2013 3/6/14 2.641% 1,250,000 93,700.00 89,700.00 87,300.00 84,900.00 82,500.00 - 438,100.00

SCHOOL BLDG MAINT & RENOVATION ART 52, 2014 6/19/15 2.469% 1,500,000 119,000.00 115,000.00 112,000.00 109,000.00 106,000.00 103,000.00 664,000.00

BANCROFT SCHOOL ART 1 , 2013 6/19/15 2.770% 285,000 19,800.00 19,200.00 18,750.00 18,300.00 17,850.00 17,400.00 176,662.50

SCHOOL BLDG MAINT & RENOVATION ART 39, 2015 12/15/16 2.187% 432,500 43,900.00 42,300.00 38,250.00 - - - 124,450.00

LOVELY FIELD TURF REPLACEMENT ART 30, 2016 12/15/16 2.195% 475,000 49,500.00 47,700.00 45,900.00 - - - 143,100.00

SCHOOL BLDG MAINT & RENOVATION ART 34, 2016 12/15/16 2.195% 475,000 49,500.00 47,700.00 45,900.00 - - - 143,100.00

COLLINS CENTER FAÇADE ART 29, 2016 12/15/17 2.830% 1,700,000 123,475.00 119,225.00 114,975.00 111,575.00 109,025.00 106,475.00 1,425,550.00

HIGH PLAIN/WOODHILL AC UPGRADE ART 45, 2017 12/15/17 2.200% 449,100 51,825.00 49,575.00 47,325.00 40,600.00 - - 189,325.00

MAJOR SCHOOL PROJECTS ART 47, 2017 12/15/17 2.200% 360,000 40,425.00 38,675.00 36,925.00 35,525.00 - - 151,550.00

COLLINS CENTER FAÇADE ART 29, 2016 11/15/18 3.480% 300,000 24,525.00 23,775.00 23,025.00 22,275.00 21,525.00 20,775.00 295,200.00

HIGH PLAIN/WOODHILL AC UPGRADE ART 45, 2017 11/15/18 2.710% 275,000 30,625.00 29,375.00 28,125.00 26,875.00 25,625.00 - 140,625.00

MAJOR SCHOOL PROJECTS ART 47, 2017 11/15/18 2.720% 370,000 42,875.00 41,125.00 39,375.00 37,625.00 35,875.00 - 196,875.00

MAJOR SCHOOL PROJECTS ART 36, 2018 11/15/18 3.170% 722,000 70,450.00 67,950.00 65,450.00 62,950.00 55,575.00 53,325.00 570,100.00

SCHOOL IMPROVEMNTS - SANBORN ELEMENTARY ART 39, 2015 12/18/19 2.320% 319,000 37,950.00 36,450.00 34,950.00 33,450.00 31,950.00 30,600.00 205,350.00

MAJOR SCHOOL PROJECTS ART 28, 2019 12/17/20 1.499% 600,000 57,000.00 55,000.00 53,000.00 51,000.00 49,000.00 47,000.00 568,200.00

MAJOR SCHOOL PROJECTS ART 22 2020 12/16/21 1,978,000 163,925.00 158,675.00 153,425.00 148,175.00 142,925.00 137,675.00 2,174,275.00

MAJOR SCHOOL PROJECTS ART 38 2019 12/16/21 180,000 26,350.00 25,350.00 24,350.00 23,350.00 17,475.00 16,725.00 164,875.00

MAJOR SCHOOL PROJECTS ART 23 2021 12/16/21 1,850,000 149,475.00 144,725.00 139,975.00 135,225.00 130,475.00 125,725.00 2,055,075.00

WEST MIDDLE SCHOOL BUILDING IMPROVEMENTS ART 22 2022 12/14/23 250,000 31,898.89 25,675.00 24,925.00 24,175.00 23,425.00 22,675.00 356,423.89

DOHERTY MIDDLE SCHOOL DESIGN & CONSTRUCTION ART 18 2022 12/14/23 5,110,000 601,393.19 478,150.00 460,275.00 447,525.00 434,775.00 422,025.00 7,476,218.19

HIGH SCHOOL HEATER & BOILER ART 19 2023 12/14/23 150,000 20,216.81 16,400.00 15,900.00 15,400.00 14,900.00 14,400.00 210,041.81

BANCROFT TURF FIELD ART 19 2023 12/14/23 600,000 81,745.56 66,200.00 64,200.00 62,200.00 60,200.00 58,200.00 827,345.56

WEST MIDDLE SCHOOL EXTERIOR MASONRY ART 19 2023 12/14/23 150,000 20,216.81 16,400.00 15,900.00 15,400.00 14,900.00 14,400.00 210,041.81

HIGH SCHOOL FIELD HOUSE ROOF ART 19 2023 12/14/23 100,000 17,069.44 14,250.00 13,750.00 13,250.00 12,750.00 12,250.00 127,319.44

SOUTH ELEMENTARY MASONRY CLEANING ART 19 2023 12/14/23 107,500 24,930.90 14,250.00 13,750.00 13,250.00 12,750.00 12,250.00 135,180.90

DOHERTY MIDDLE SCHOOL WINDOW REPLACEMENTS ART 19 2023 12/14/23 350,000 43,580.97 34,950.00 33,950.00 32,950.00 31,950.00 30,950.00 502,805.97

TOTAL SCHOOL 017102-5741 3,050,546.35 2,798,258.79 2,642,728.80 2,407,801.30 2,080,143.80 1,869,743.78 26,015,504.09

STREET

BRIDGE CONSTRUCTION ART 54, 2005 10/15/06 3.900% 250,000 10,600.00 10,200.00 - - - - 20,800.00

STORM DRAINS ART 50, 2008 3/15/09 3.958% 100,000 5,252.50 5,037.50 4,725.00 4,515.00 4,305.00 - 23,835.00

BRIDGE CONSTRUCTION ART 52, 2007 2/24/11 3.757% 100,000 6,225.00 6,025.00 5,825.00 5,625.00 5,425.00 5,218.76 34,343.76

BRIDGE CONSTRUCTION ART 32, 2008 2/24/11 3.757% 400,000 25,118.76 24,318.76 23,518.76 22,718.76 21,918.76 21,093.76 143,906.32

BRIDGE REPAIR ART 24, 2011 12/22/11 2.552% 100,000 6,100.00 5,971.88 5,837.51 5,693.76 5,543.76 5,393.76 44,862.55

PARKING LOT ART 25, 2011 12/22/11 2.072% 85,000 5,331.26 5,203.13 5,068.75 - - - 15,603.14

DRAINAGE ART 33, 2011 12/22/11 2.552% 200,000 12,200.00 11,943.75 11,675.00 11,387.50 11,087.50 10,787.50 89,725.00

SURFACE DRAIN CONSTRUCTION ART 50, 2008 2/24/11 3.591% 280,000 18,487.50 17,887.50 17,287.50 11,687.50 11,287.50 10,875.00 97,950.00

BRIDGE REPAIR ART 32, 2008 12/19/12 2.458% 200,000 12,875.00 12,475.00 12,075.00 11,675.00 11,375.00 11,075.00 103,187.50

STORM DRAINAGE ART 33, 2011 12/19/12 2.458% 100,000 6,437.50 6,237.50 6,037.50 5,837.50 5,687.50 5,537.50 51,593.76

HIGH PLAIN/FISHBROOK ART 42, 2012 12/19/12 2.272% 1,100,000 76,587.50 68,987.50 66,587.50 29,187.50 28,437.50 27,687.50 376,568.76

MINOR STORM DRAIN REPAIRS ART 44, 2015 12/15/16 2.178% 285,400 32,436.00 26,336.00 21,318.00 - - - 80,090.00

ENMORE STREET RECONSTRUCTION ART 29, 2017 11/15/18 2.730% 300,000 36,750.00 35,250.00 33,750.00 32,250.00 30,750.00 - 168,750.00

MINOR STORM DRAIN REPAIRS ART 48, 2018 12/17/20 1.500% 100,000 13,050.00 12,550.00 12,050.00 11,550.00 11,050.00 10,550.00 80,950.00

MINOR STORM DRAIN REPAIRS ART 22,2020 7/28/22 100,000 14,250.00 13,750.00 13,250.00 12,750.00 12,250.00 11,750.00 110,250.00

TOWN BRIDGE REPAIR 12/14/23 100,000 16,996.25 14,200.00 13,700.00 13,200.00 12,700.00 12,200.00 130,621.25

PARKING & HARDSCAPE IMPROVEMENTS 12/14/23 400,000 57,795.83 47,250.00 45,750.00 44,250.00 42,750.00 36,375.00 545,795.83

TOTAL STREET 017102-5744 356,493.10 323,623.52 298,455.52 222,327.52 214,567.52 168,543.78 2,118,832.87
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MUNICIPAL FACILITIES

TOWN HVAC ART 46, 2006 12/1/07 3.669% 250,000 - - - - - - -

TOWN BUILDING RENOVATION ART 27, 2007 3/15/09 3.806% 255,000 10,212.50 9,777.50 9,245.00 8,815.00 - - 38,050.00

TOWN BUILDING RENOVATION ART 28, 2007 3/15/09 3.927% 290,000 15,537.50 14,882.50 14,227.50 8,600.00 8,200.00 - 61,447.50

PUBLIC SAFETY (NON EXEMPT PORTION) ART 10, 2002 3/15/09 3.929% 75,000 3,957.50 3,792.50 3,627.50 3,365.00 1,742.50 - 16,485.00

TOWN BUILDING REMODELING ART 55, 2009 2/24/11 3.566% 650,000 42,950.00 41,550.00 40,150.00 33,750.00 32,550.00 31,312.50 222,262.50

TOWN BUILDING REPAIRS ART 42, 2010 12/22/11 2.338% 163,000 6,100.00 5,971.88 5,837.51 5,693.76 5,543.76 5,393.76 44,862.55

TOWN BUILDING REPAIRS ART 34, 2011 12/22/11 2.552% 500,000 30,500.00 29,859.38 29,187.51 28,468.76 27,718.76 26,968.76 224,312.55

TOWN BUILDING REPAIRS ART 27, 2007 12/22/11 2.552% 100,000 6,100.00 5,971.88 5,837.51 5,693.76 5,543.76 5,393.76 44,862.55

BLANCHARD BALLFIELDS ART 57, 2009 12/22/11 2.658% 325,000 21,325.00 20,812.50 20,275.00 - - - 62,412.50

BLANCHARD ST BALLFIELDS ART 57, 2009 2/24/11 2.947% 100,000 5,200.00 - - - - - 5,200.00

TOWN BUILDING RENOVATIONS ART 23, 2007 12/19/12 2.075% 200,000 11,500.00 11,100.00 10,700.00 10,300.00 - - 43,600.00

PLAYGROUND REPLACEMENTS ART 23, 2012 12/19/12 2.035% 200,000 16,400.00 10,800.00 10,400.00 - - - 37,600.00

TOWN BUILDING REMODELING ART 24, 2012 12/19/12 2.161% 400,000 28,750.00 27,750.00 26,750.00 25,750.00 - - 109,000.00

BALMORAL FENCE/MASONRY ART 28, 2012 12/19/12 1.999% 125,000 5,750.00 5,550.00 5,350.00 5,150.00 - - 21,800.00

YOUTH CENTER ART 3, 2011 STM 3/6/14 3.078% 2,000,000 135,125.00 130,125.00 127,125.00 124,125.00 121,125.00 118,000.00 1,193,875.00

TOWN BUILDING RENOVATIONS ART 28, 2013 3/6/14 2.657% 300,000 23,425.00 22,425.00 21,825.00 21,225.00 20,625.00 - 109,525.00

TOWN & SCHOOL ENERGY INTIATIVES ART 39, 2014 6/19/15 2.005% 236,000 20,800.00 - - - - - 20,800.00

TOWN BLDG & FACILITY MAINTENANCE ART 43, 2014 6/19/15 2.032% 467,000 46,800.00 - - - - - 46,800.00

PLAYGROUND REPLC & HANDICAP ACCESS ART 41, 2014 6/19/15 2.043% 150,000 15,600.00 - - - - - 15,600.00

SAFETY & SECURITY UPGRADES ART 38, 2015 12/15/16 2.188% 387,600 43,504.00 37,004.00 33,252.00 - - - 113,760.00

TOWN BUILDING REMODELING ART 46, 2015 12/15/16 2.644% 1,153,400 94,500.00 91,500.00 88,500.00 85,875.00 83,625.00 81,375.00 680,625.00

TOWN BLDG & FACILITY MAINTENANCE ART 28, 2016 12/15/16 2.182% 333,000 32,920.00 31,720.00 28,560.00 - - - 93,200.00

TOWN BUILDING FACILITY & MAINTENANCE ART 28, 2016 12/15/17 2.190% 315,250 34,500.00 33,000.00 31,500.00 25,375.00 - - 124,375.00

MEMORIAL PLAYSTEAD PLAYGROUND ART 57, 2016 12/15/17 2.190% 108,650 11,400.00 10,900.00 10,400.00 5,075.00 - - 37,775.00

MUNICIPAL SERVICES FACILITY ART 33, 2017 12/15/17 3.210% 8,868,000 474,225.00 473,225.00 476,600.00 471,925.00 474,425.00 476,625.00 11,379,842.00

MAJOR TOWN PROJECTS ART 43, 2017 12/15/17 2.190% 288,300 34,000.00 27,625.00 26,375.00 25,375.00 - - 113,375.00

TOWN & SCHOOL ENERGY PROJECTS ART 44, 2017 12/15/17 2.190% 270,800 28,875.00 27,625.00 26,375.00 25,375.00 - - 108,250.00

SAFETY & COMMUNICATIONS UPGRADE PHASE II ART 46, 2017 11/15/18 2.610% 300,000 40,375.00 33,750.00 32,250.00 30,750.00 - - 137,125.00

MUNICIPAL SERVICES FACILITY I ART 33, 2017 11/15/18 3.860% 5,000,000 299,000.00 298,375.00 302,375.00 301,000.00 299,375.00 297,500.00 7,198,225.00

MUNICIPAL SERVICES FACILITY II ART 33, 2017 11/15/18 3.870% 3,000,000 178,675.00 175,425.00 177,050.00 178,425.00 174,675.00 175,800.00 4,407,750.00

TOWN BUILDING PROJECTS ART 34, 2018 11/15/18 3.180% 775,000 71,750.00 69,250.00 66,750.00 64,250.00 61,750.00 59,250.00 609,000.00

TOWN & SCHOOL ENERGY EFFICIENCY ART 35, 2018 11/15/18 2.700% 173,000 18,375.00 17,625.00 16,875.00 16,125.00 15,375.00 - 84,375.00

PUBLIC WORKS FREIGHTLINER ART 41, 2017 11/15/18 3.370% 226,575 21,325.00 20,575.00 14,950.00 14,450.00 13,950.00 13,450.00 191,500.00

PUBLIC WORKS SIDEWALK PLOW & DUMP TRUCK ART 41, 2017 11/15/18 2.550% 78,425 11,000.00 5,625.00 5,375.00 5,125.00 - - 27,125.00

PUBLIC WORKS VEHICLES ART 41, 2017 11/15/18 2.690% 145,000 18,125.00 17,375.00 16,625.00 15,875.00 10,250.00 - 78,250.00

MUNICIPAL SERVICES FACILITY ART 33, 2017 12/18/19 2.320% 500,000 24,400.00 28,775.00 28,025.00 27,275.00 26,525.00 25,850.00 654,268.76

TOWN & SCHOOL ENERGY INITIATIVES ART 44, 2017 12/18/19 2.320% 120,000 12,650.00 12,150.00 11,650.00 11,150.00 10,650.00 10,200.00 68,450.00

PUBLIC WORKS VEHICLES ART 32, 2018 12/18/19 2.320% 420,000 50,600.00 48,600.00 46,600.00 44,600.00 42,600.00 40,800.00 273,800.00

BALLARDVALE FIRE STATION LAND ACQUISITION/CONST ART 1, 2019 STM 12/18/19 2.320% 2,000,000 101,900.00 104,525.00 102,025.00 99,525.00 101,900.00 104,325.00 2,648,818.76

SENIOR CENTER RENOVATION AT PUNCHARD ART 24, 2019 12/18/19 2.320% 1,000,000 53,531.26 52,281.26 51,031.26 49,781.26 53,406.26 52,056.26 1,324,115.75

TOWN & SCHOOL ENERGY INITIATIVES ART 37, 2019 12/18/19 2.320% 200,000 25,300.00 24,300.00 23,300.00 22,300.00 21,300.00 20,400.00 136,900.00

BALLARDVALE FIRE STATION LAND ACQUISITION/CONST ART 1, 2019 STM 12/17/20 1.499% 1,247,000 60,337.50 58,837.50 57,337.50 60,712.50 58,962.50 62,087.50 1,554,762.51

BALLARDVALE FIRE STATION LAND ACQUISITION/CONST ART 1, 2019 STM 12/17/20 1.499% 2,753,000 126,756.26 128,631.26 130,256.26 126,756.26 128,131.26 129,256.26 3,475,609.61

SENIOR CENTER RENOVATION AT PUNCHARD ART 24, 2019 12/17/20 1.499% 680,000 31,625.00 30,875.00 35,000.00 34,000.00 33,000.00 32,000.00 848,975.00

SENIOR CENTER RENOVATION AT PUNCHARD ART 24, 2019 12/17/20 1.499% 320,000 13,018.76 17,643.76 17,143.76 16,643.76 16,143.76 15,643.76 406,122.12

MAJOR TOWN BUILDING PROJECTS ART 36 2019 12/17/20 1.499% 81,600 12,150.00 11,650.00 11,150.00 5,775.00 5,525.00 5,275.00 56,600.00

TOWN & SCHOOL ENERGY INITIATIVES ART 37 2019 12/17/20 1.499% 210,000 26,100.00 25,100.00 24,100.00 23,100.00 22,100.00 21,100.00 161,900.00

PUBLIC WORKS VEHICLES ART 22, 2020 12/17/20 1.499% 580,000 77,400.00 74,400.00 71,400.00 63,525.00 60,775.00 58,025.00 461,350.00

BALLARDVALE FIRE STATION LAND ACQUISITION/CONST ART 1 2019 STM 12/16/21 1,000,000 46,462.50 50,337.50 49,087.50 47,837.50 46,587.50 50,212.50 1,311,450.01

SENIOR CENTER RENOVATION AT PUNCHARD ART 24 2019 12/16/21 500,000 23,256.26 22,756.26 22,256.26 26,631.26 25,881.26 25,131.26 659,259.63

TOWN & SCHOOL ENERGY INITIATIVES ART 23 2021 12/16/21 200,000 27,300.00 26,300.00 25,300.00 24,300.00 23,300.00 22,300.00 190,500.00

LIBRARY MAKERSPACE RENOVATION ART 23 2021 12/16/21 225,000 32,925.00 31,675.00 30,425.00 24,300.00 23,300.00 22,300.00 206,625.00

TOWN & SCHOOL ENERGY INITIATIVES ART 22, 2020 7/28/22 50,000 7,125.00 6,875.00 6,625.00 6,375.00 6,125.00 5,875.00 55,125.00

BALLARDVALE FIRE STATION PARKING LOT 12/14/23 375,000 56,331.94 46,250.00 44,750.00 43,250.00 41,750.00 35,375.00 505,831.94

TOWN OFFICES RENOVATIONS 12/14/23 200,000 23,364.17 18,550.00 18,050.00 17,550.00 17,050.00 16,550.00 292,764.17

PUBLIC SAFETY CENTER/EPOXY REPLACEMENT 12/14/23 75,000 15,239.58 13,000.00 12,500.00 12,000.00 11,500.00 11,000.00 91,364.58

TOWN PARKS & PLAYGROUND IMPROVEMENTS 12/14/23 250,000 37,579.03 30,850.00 29,850.00 28,850.00 27,850.00 26,850.00 335,204.03

MAJOR TOWN PROJECTS 12/14/23 225,000 30,069.03 24,425.00 23,675.00 22,925.00 22,175.00 16,550.00 321,469.03

IT INFRASTRUCTURE 12/14/23 102,500 19,689.93 14,250.00 13,750.00 13,250.00 12,750.00 12,250.00 129,939.93

TOWN PARKS & PLAYGROUND IMPROVEMENTS 12/14/23 380,000 56,331.94 41,375.00 40,125.00 38,875.00 37,625.00 36,375.00 522,331.94

MEMORIAL HALL LIBRARY CABINETS & FLOORS 12/14/23 150,000 25,604.17 21,375.00 20,625.00 19,875.00 19,125.00 18,375.00 190,979.17

OLD TOWN HALL RENOVATIONS 12/14/23 200,000 23,364.17 18,550.00 18,050.00 17,550.00 17,050.00 16,550.00 292,764.17

TOWN OFFICES RENOVATIONS 12/14/23 50,000 8,534.72 7,125.00 6,875.00 6,625.00 6,375.00 6,125.00 63,659.72

WEST FIRE STATION BUILDING 12/14/23 200,000 23,364.17 18,550.00 18,050.00 17,550.00 17,050.00 16,550.00 292,764.17

WEST FIRE STATION WALKWAYS & LANDSCAPING 12/14/23 75,000 10,218.19 8,275.00 8,025.00 7,775.00 7,525.00 7,275.00 103,418.19

MEMORIAL HALL LIBRARY CARPETS 12/14/23 100,000 16,923.06 14,150.00 13,650.00 13,150.00 12,650.00 7,275.00 132,123.06

WEST FIRE STATION EPOXY REPLACEMENT 12/14/23 75,000 15,239.58 13,000.00 12,500.00 12,000.00 11,500.00 6,125.00 92,364.58

MEMORIAL HALL LIBRARY LED LIGHTING 12/14/23 120,000 18,020.97 14,900.00 14,400.00 13,900.00 8,525.00 8,275.00 168,845.97

TOTAL MUNICIPAL FACILITIES 2,991,293.69 2,771,304.68 2,721,937.07 2,545,648.82 2,333,186.32 2,235,406.32 45,733,503.95

PENSION OBLIGATION BONDS NON-EXEMPT ART 7 2021 12/16/21 82,500,000 5,662,952.63 5,661,234.81 5,660,528.68 5,661,342.62 5,662,542.99 5,660,959.08 90,585,175.75

TOTAL PENSION OBLIGATION BONDS 5,662,952.63 5,661,234.81 5,660,528.68 5,661,342.62 5,662,542.99 5,660,959.08 90,585,175.75

PUBLIC SAFETY

FIRE APPARATUS REPLACEMENT AMBULANCE ART 42, 2017 11/15/18 2.630% 270,000 35,250.00 33,750.00 32,250.00 30,750.00 - - 132,000.00

FIRE LADDER TRUCK ART 33, 2018 11/15/18 3.480% 1,100,000 89,925.00 87,175.00 84,425.00 81,675.00 78,925.00 76,175.00 1,082,400.00

FIRE APPARATUS REPLACEMENT ART 35, 2019 12/18/19 2.320% 314,000 61,500.00 - - - - - 61,500.00

FIRE APPARATUS REPLACEMENT ART 22, 2020 12/17/20 1.499% 700,000 69,500.00 67,000.00 59,625.00 57,375.00 55,125.00 52,875.00 649,725.00

FIRE APPARATUS REPLACEMENT ART 22, 2020 7/28/22 5,500 - - - - - - -

FIRE RESCUE VEHICLES 975,000 115,356.94 91,750.00 89,250.00 86,750.00 84,250.00 81,750.00 1,420,856.94

TOTAL PUBLIC SAFETY 017102-5746 371,531.94 279,675.00 265,550.00 256,550.00 218,300.00 210,800.00 3,346,481.94

LAND ACQUISITION

LAND ACQUISITION  REFINANCE ART 23, 2002 12/19/12 1.698% 469,400 44,370.00 - - - - - 44,370.00

LAND ACQUISITION  REFINANCE ART 32, 2000 12/19/12 1.631% 657,700 17,085.00 - - - - - 17,085.00

LAND ACQUISITION ART 12, 2001 10/15/06 3.918% 1,100,000 58,300.00 56,100.00 - - - - 114,400.00

LAND ACQUISITION ART 12, 2001 2/24/11 3.578% 100,000 6,225.00 6,025.00 5,825.00 5,625.00 5,425.00 5,218.76 34,343.76

LAND ACQUISITION FOSTERS POND ART 55, 2010 2/24/11 3.618% 220,000 12,887.50 12,487.50 12,087.50 11,687.50 11,287.50 10,875.00 81,750.00

LAND ACQUISITION BLANCHARD ST ART B1, 2011 2/24/11 3.621% 290,000 18,893.76 18,293.76 17,693.76 17,093.76 16,493.76 10,875.00 109,781.30

LAND ACQUISITION CHANDLER RD ART 33, 2013 3/6/14 3.046% 775,000 53,150.00 51,150.00 49,950.00 48,750.00 47,550.00 41,300.00 445,237.50

CHANDLER ROAD LAND ACQUISITION ART 35 2021 12/16/21 3,000,000 144,025.00 140,775.00 142,400.00 143,775.00 140,025.00 141,150.00 3,985,637.52

TOTAL LAND ACQUISITION 017102-5747 354,936.26 284,831.26 227,956.26 226,931.26 220,781.26 209,418.76 4,832,605.08

LANDFILL CLOSURE ART 44, 1999 10/15/06 3.920% 500,000 26,500.00 25,500.00 - - - - 52,000.00

LANDFILL ART 44, 1999 12/22/11 2.552% 300,000 18,300.00 17,915.63 17,512.51 17,081.26 16,631.26 16,181.26 134,587.55

LANDFILL ART 44, 1999 12/22/11 2.552% 300,000 18,300.00 17,915.63 17,512.51 17,081.26 16,631.26 16,181.26 134,587.55

LANDFILL ART 44, 1999 12/22/11 2.552% 100,000 6,100.00 5,971.88 5,837.51 5,693.76 5,543.76 5,393.76 44,862.55

LANDFILL ART 44, 1999 12/22/11 2.552% 100,000 6,100.00 5,971.88 5,837.51 5,693.76 5,543.76 5,393.76 44,862.55

LANDFILL ART 44, 1999 3/6/14 3.0% - 5.0% 200,000 13,512.50 13,012.50 12,712.50 12,412.50 12,112.50 11,800.00 119,387.50

CLOSING LANDFILL ART 44, 1999 6/19/15 3.078% 700,000 47,337.50 45,937.50 44,887.50 43,837.50 42,787.50 41,737.50 458,587.50

LANDFILL (MCWT) ART 31, 2008 2/11/16 2.000% 675,000 41,213.14 41,269.56 41,326.88 41,385.80 41,445.00 41,507.18 498,552.12

LEDGE ROAD LANDFILL CLOSURE 0-Jan-00 315,503.33 246,600.00 240,600.00 234,600.00 228,600.00 222,600.00 4,664,303.33

TOTAL LANDFILL 017102-5749 492,866.47 420,094.58 386,226.92 377,785.84 369,295.04 360,794.72 6,151,730.65

TOTAL GENERAL FUND NON-EXEMPT 13,280,620.44 12,539,022.64 12,203,383.25 11,698,387.36 11,098,816.93 10,715,666.44 178,783,834.33

GRAND TOTAL 31,086,199.31 29,556,155.68 28,894,412.82 27,479,758.84 26,333,448.63 25,668,241.80 480,038,917.71
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Capital Projects from Taxation – Available Balances

Total
FY13 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 Available

Budget 912,500 1,040,000 1,078,000 1,120,000 1,495,643 1,040,000 1,011,600 1,150,000 1,185,000 1,271,500 1,338,000 1,210,000
Expended 912,500 1,040,000 1,078,000 1,120,000 1,495,643 1,040,000 1,011,600 1,137,442 1,174,644 964,439 642,399 159,722
Encumbered - - - - - - - 2,324 10,356 93,174 168,164 48,041

  Total School Available - - - - - - - 10,234 (0) 213,887 527,437 1,002,236 1,753,794

Budget 145,000 85,000 112,000 222,000 579,018 487,000 1,069,098 902,108 137,000 150,000 95,000 60,000
Expended 145,000 80,000 112,000 192,000 555,672 458,690 938,462 870,711 131,283 86,977 16,303 25,000
Encumbered - 5,000 - - 9,300 3,517 7,675 31,398 130 3,900 32,584 -

Total General Government Available - - - 30,000 14,046 24,793 122,960 - 5,587 59,123 46,113 35,000 293,577

Budget 65,000 50,000 25,000 25,000 - - 10,000 50,000 - - - -
Expended 65,000 50,000 25,000 25,000 - - 10,000 47,920 - - - -
Encumbered - - - - - - - - - - - -

Total Library Available - - - - - - - 2,080 - - - - 2,080

Budget 375,000 550,000 590,000 623,000 800,000 946,000 1,303,000 468,000 1,180,000 1,165,000 1,130,000 1,209,000
Expended 375,000 550,000 590,000 623,000 800,000 943,486 1,303,000 428,531 1,133,786 971,134 594,538 94,195
Encumbered - - - - - 2,514 - 4,913 45,838 89,666 157,297 93,637

  Total Facilities Available - - - - - - - 34,556 376 104,200 378,165 1,021,169 1,538,465

Budget 225,500 231,000 285,000 195,000 293,500 250,077 195,000 195,000 255,000 - 40,000 65,000
Expended 225,500 231,000 285,000 195,000 293,500 250,077 195,000 195,000 254,948 - 34,257 -
Encumbered - - - - - - - - 52 - - -

Total Police Available - - - - - - - - - - 5,743 65,000 70,743

Budget 82,000 129,000 50,000 20,000 63,500 214,000 - 96,000 88,000 - 185,000 -
Expended 82,000 129,000 50,000 20,000 61,353 213,990 - 96,000 77,383 - - -
Encumbered - - - - - - - - 10,617 - - -

Total Fire Available - - - - 2,147 10 - - - - 185,000 - 185,010

Budget 190,000 206,000 240,000 285,000 415,000 328,000 400,000 - 165,000 170,000 102,000 80,000
Expended 188,922 206,000 234,163 275,800 366,924 328,000 399,119 - 145,000 63,393 - -
Encumbered - - - - 48,076 - - - - 86,607 64,975 40,390

Total DPW Available 1,078 - 5,838 9,200 - - 881 - 20,000 20,000 37,026 39,610 117,516

Budget 1,107,500 1,330,000 1,372,000 1,420,000 2,183,232 2,225,077 2,977,098 1,711,108 1,825,000 1,485,000 1,552,000 1,414,000
Expended 1,106,422 1,325,000 1,366,163 1,380,800 2,109,662 2,194,242 2,845,581 1,638,162 1,742,401 1,121,505 645,098 119,195
Encumbered - 5,000 - - 57,376 6,031 7,675 36,311 56,637 180,173 254,855 134,027

  Total Town Available 1,078 - 5,838 39,200 16,194 24,804 123,841 36,636 25,963 183,323 652,046 1,160,779 2,207,391

Budget 2,020,000 2,370,000 2,450,000 2,540,000 3,678,875 3,265,077 3,988,698 2,861,108 3,010,000 2,756,500 2,890,000 2,624,000
Expended 2,018,922 2,365,000 2,444,163 2,500,800 3,605,305 3,234,242 3,857,181 2,775,604 2,917,044 2,085,944 1,287,497 278,917
Encumbered - 5,000 - - 57,376 6,031 7,675 38,634 66,993 273,347 423,020 182,068

  Grand Total Available 1,078 - 5,838 39,200 16,193 24,804 123,841 46,870 25,963 397,209 1,179,483 2,163,015 3,961,185
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